



# 2021 GridEx VI Update

August 17<sup>th</sup>, 2021

Ed Figuli, Sr. Operator Trainer

Activity	Date
<b>Kick-off Meeting</b>	June 2
<b>Monthly Meetings</b>	First Thursday of each month
<b>Confirm Participation</b>	June 30
<b>Individual Inject Discussion Meetings</b>	July / Aug
<b>Simulation Snapshot Date</b>	August 27 (September 3 as backup)
<b>Inject Deadline</b>	September 17
<b>Final Planning Meeting (Scenario Walkthrough)</b>	October 7
<b>Inject Freeze Date</b>	October 15
<b>Communications Test (Phones &amp; All Call)</b>	November 3 (1000 hrs)
<b>Drill Execution / Capture Actions and Findings</b>	<b>11/16 - 11/17 (0900 through 1700)</b>

- Where are we?
  - We've met with about 14 companies to discuss their injects and their approach to simulations for their operators.
  - Case snapshot is set for August 27, 2021
- Companies are requested to be flexible with the timing of their injects so as not to overload the PJM operators
  - We want the PJM operators to have a good experience without being overwhelmed
  - We want to provide participants with the proper response from PJM throughout the exercise.

## PJM

- Emergency Procedures



From the Emergency Procedures page navigate to the PJM Drill dropdown menu.

Drill Participants should select **“Only”**

Those who are NOT participating should select **“Exclude”**



Nitin Sem | [nitin.sem@pjm.com](mailto:nitin.sem@pjm.com) | 610.635.3068

Ed Figuli | [edward.figuli@pjm.com](mailto:edward.figuli@pjm.com) | 267.649.1830

Rebecca Gerber | [rebecca.gerber@pjm.com](mailto:rebecca.gerber@pjm.com) | 610.666.4660