



Important Q4 2020, Q1 2021 Dates

As of December 15, 2020
Foluso Afelumo

Product	Implementation Date
DR Hub - MOPR	December 15*
Account Manager	December 21*
Data Miner	December 17



*Date changed since last month

Product	Implementation Date
Planning Center – Gen Model	December 29*
PJM.com – pricing nodes	December 30
PJM.com – upcoming changes page	December 31



*Date changed since last month

Product	Implementation Date
Markets Gateway	January 5
Single Sign On (Markets Gateway, Capacity Exchange, FTR Center)	January 5
Power Meter	January 6*
DR Hub – SSO Updates	January 7*
eSuite	January 7*



*Date changed since last month

Product	Implementation Date
Power Meter – SSO Updates	January 14*
Billing Line Item Transfer – SSO Updates	January 14*
Single Sign On	January 14
Emergency Procedures	January 20
eDART	January 20*



*Date changed since last month

Product	Implementation Date
PKI – Account Manager	February 8
FTR Center – Auction Bid Changes	February 10
PKI – ExSchedule, OASIS	February 23



Product	Implementation Date
Networks – Maintenance	December 29



Session	Session Dates
eDART Forum	December 14*



*Date changed since last month