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1.0: Preface

The PJM Regional Transmission Expansion Plan  
(RTEP) Report is published annually to convey  
planning study results throughout the year, and  
to explain the rationale behind transmission 
system enhancement need. 

In 2019, PJM observed several trends 
continued that are discussed throughout this report, 
including the ongoing shifting dynamic of PJM’s 
generation fuel mix, driven by new natural gas-
fired plants and deactivation of coal-fired plants.

•	 Section 1 is a high-level summary of the  
2019 RTEP activities, including RTEP 
process improvements and a summary 
of projects organized by driver.

•	 Section 2 includes an overview and detailed 
data of PJM’s 2019 Load Forecast Report.

•	 Section 3 provides 2019 RTEP project 
highlights, generator deactivations and re-
evaluation of previously approved projects.

Preface

•	 Section 4 summarizes the market efficiency 
process, including input assumptions, 
analysis and competitive windows.

•	 Section 5 provides an overview of 
PJM’s new service queue requests.

•	 Section 6 includes state summaries,  
including a detailed breakdown of 
interconnection requests within each 
individual state in PJM, as well as 
transmission system enhancements 
identified as part of the RTEP analysis.

•	 Appendix 1 – TO Zones and 
Locational Deliverability Areas

•	 Glossary

•	 Topical Index

•	 Key Maps, Tables and Figures 

Community

?Planning

Request access at 
https://pjm.force.com/planning/s/ 

PJM’s online communities create an 
easily accessible venue for stakeholders to 
collaborate with PJM staff and each other. 

The Planning Community allows  
stakeholders to collaborate and find 
information on planning initiatives, proposal 
windows and processes. It includes similar 
features to the Member Community,  
along with:

•	 Access to PJM subject matter experts

•	 Moderated discussions between  
generation owners, transmission  
owners and PJM staff

https://pjm.force.com/planning/s/
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RTEP Process Description
The online resources below provide additional  
description of RTEP process business rules and  
methodologies:

•	 The Manual 14 series contains the specific 
business rules that govern the RTEP process. 
Specifically, Manual 14B describes the 
methodologies for conducting studies and 
developing solutions to solve planning 
criteria violations and market efficiency 
issues. PJM Manual 14B, Regional Planning 
Process, is available on the PJM website.

•	 Schedule 6 of the PJM Operating Agreement 
codifies the overall provisions under which 
PJM implements its Regional Transmission 
Expansion Planning protocol, more familiarly 
known (and used throughout this document) 
as the PJM RTEP process. The PJM Operating 
Agreement is available on the PJM website.

•	 The PJM Open Access Transmission Tariff 
(OATT) codifies provisions for generating 
resource interconnection, merchant/customer-
funded transmission interconnection,  
long-term firm transmission service and  
other specific new service requests. The  
PJM OATT is available on the PJM website.

•	 The status of individual PJM Board-approved 
baseline and network RTEP projects, as well 
as that of Transmission Owner Supplemental 
Projects, is available on the PJM website.

Stakeholder Forums
The Planning Committee, established under the 
PJM Operating Agreement, has the responsibility 
to review and recommend system planning 
strategies and policies, as well as planning and 
engineering designs for the PJM bulk power 
supply system to assure the continued ability of 
the member companies to operate reliably and 
economically in a competitive market environment.

Additionally, the Planning Committee makes 
recommendations regarding generating capacity 
reserve requirements and demand-side valuation 
factors. Committee meeting materials and other 
resources are available on the PJM website.

The Transmission Expansion Advisory Committee 
(TEAC) and subregional RTEP committees continue 
to provide forums for PJM staff and stakeholders to 
exchange ideas, discuss study input assumptions 
and review results. Stakeholders are encouraged to 
participate in these ongoing committee activities. 
TEAC resources are available on the PJM website.

Each subregional RTEP committee provides 
a forum for stakeholders to discuss local 
planning concerns. Interested stakeholders can 
access subregional RTEP committee planning 
process information from the PJM website: 

•	 PJM Mid-Atlantic Subregional RTEP

•	 PJM Western Subregional RTEP Committee

•	 PJM Southern Subregional RTEP Committee

http://www.pjm.com/~/media/documents/manuals/m14b.ashx
https://agreements.pjm.com/oa/ 
https://agreements.pjm.com/oa/ 
https://agreements.pjm.com/oatt/
https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/committees-and-groups/committees/pc.aspx
https://www.pjm.com/committees-and-groups/committees/teac.aspx
Committee: http://www.pjm.com/committees-and-groups/committees/srrtep-ma.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-w.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-s.aspx
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Section 1: 2019 Executive Summary

1.0: 2019 Executive Summary 

Regional Scope
PJM, a FERC-approved RTO, coordinates the 
movement of wholesale electricity across a high-
voltage transmission system in all or parts of 
Delaware, Illinois, Indiana, Kentucky, Maryland, 
Michigan, New Jersey, North Carolina, Ohio, 
Pennsylvania, Tennessee, Virginia, West Virginia 
and the District of Columbia, as shown on Map 1.1. 
PJM’s footprint encompasses major U.S. load 
centers from the Atlantic Coast to the Illinois 
western border, including the metropolitan areas 
in and around Baltimore, Chicago, Columbus, 
Cleveland, Dayton, Newark and Northern New 
Jersey, Norfolk, Philadelphia, Pittsburgh, 
Richmond, Toledo and the District of Columbia.

PJM’s Regional Transmission Expansion  
Plan (RTEP) process identifies transmission 
system additions and improvements needed to 
serve more than 65 million people throughout 
13 states and the District of Columbia. The PJM 
system includes key U.S. Eastern Interconnection 
transmission arteries, providing members with 
access to PJM’s regional power markets as well 
as those of adjoining systems. Collaborating with 
more than 1,040 members, PJM dispatches 
more than 186,000 MW of generation capacity 
over 360,000 miles of transmission lines.

Map 1.1: PJM Backbone Transmission System
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RTO Perspective
PJM’s RTEP process spans state boundaries shown 
in Map 1.1 and is a large part of the context of 
the RTO functions shown in Figure 1.1. Doing 
so gives PJM the ability to identify one optimal, 
comprehensive set of solutions to solve reliability 
criteria violations, operational performance 
issues and market efficiency constraints. Specific 
system enhancements are justified to meet local 
reliability requirements and deliver needed power 
to more distant load centers. Once the PJM Board 
approves recommended system enhancements, 
new facilities and upgrades to existing ones, 
they formally become part of PJM’s RTEP. PJM 
recommendations can also include the removal 
of, or change in scope to, previously approved 
projects. Expected system conditions can change 
such that justification for a project no longer exists 
or requires modification to capture scope changes.

System Enhancement Drivers
A 15-year, long-term planning horizon allows 
PJM to consider the aggregate effects of many 
drivers, shown in Figure 1.2. Initially, with its 
inception in 1997, PJM’s RTEP consisted of 
system enhancements mainly driven by load 
growth and generating resource interconnection 
requests. Today, PJM’s RTEP process studies the 
interaction of many drivers, including those arising 
out of public policy, market efficiency, aging 
infrastructure, operations performance and demand-
side trends. Importantly though, as Figure 1.2 
shows, RTEP development considers all drivers 
through a reliability criteria and resilience lens. 
PJM’s RTEP process encompasses a comprehensive 
assessment of system compliance with the 
thermal, reactive, stability and short-circuit North 
American Electric Reliability Corporation (NERC) 
Standard TPL-001-4 as described in Section 1.2.

Figure 1.1:  RTEP Process – RTO Perspective 

Figure 1.2: System Enhancement Drivers 
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Highlights of projects identified and  
approved by the PJM Board during 2019 
appear in Section 3. Details of specific large-
scale projects – those greater than or equal to 
$10 million in scope – are presented in Section 6.

2019 PJM Board Approvals
Since 1999, the PJM Board has approved 
transmission system enhancements totaling 
approximately $37.3 billion. Of this, 
approximately $30 billion represents baseline 
projects to ensure compliance with NERC, 
regional and local transmission owner planning 
criteria and to address market efficiency 
congestion relief. An additional $6.4 billion 
represents network facilities to enable nearly 
90,000 MW of new generation to interconnect 
reliably.

A summary of projects by status as of 
Dec. 31, 2019, appears in Figure 1.3. The 
numbers provide a snapshot of one point in time, 
as with an end-of-year balance sheet. The PJM 
Board approved 80 new baseline projects during 
2019 at an estimated cost of $1.27 billion 
and 95 new network transmission projects 
at an estimated cost of over $100 million. 
These totals were offset by revised cost 
estimate changes and project cancellations 
for previously approved RTEP elements. 

Figure 1.3: Board Approved RTEP Projects as of Dec. 31, 2019 

0

5,000

10,000

15,000

20,000

25,000

30,000

35,000

Baseline Network

In Service, 23,104

Under Construction, 2,066
In Service, 1,218

Under Construction, 234
Active, 5,679 Active, 4,982

$M

Total, 30,849

Total, 6,434

PJM recommends canceling a network 
system enhancement from the RTEP when a 
queued project driving the need for the network 
project withdraws from the queue. Withdrawals 
at this point in the interconnection process are 
typically driven by developer business decisions, 
including PJM Reliability Pricing Model (RPM) 
auction activity, siting challenges, financing 
challenges or other business model factors.

A discussion of supplemental projects, 
including summaries by driver greater than or 
equal to $10 million, is included in Section 3.2.
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Supplemental projects are identified and 
developed by transmission owners to address 
local reliability needs, including customer service 
and load growth, equipment material condition, 
operational performance and risk, and infrastructure 
resilience. PJM reviews them to evaluate their 
impact on the regional transmission system.

Shifting RTEP Dynamics
The $1.27 billion of baseline transmission 
investment approved during 2019 continues to 
reflect the shifting dynamics driving transmission 
expansion. As Figure 1.4 shows, new large-
scale transmission projects (345 kV and above) 
have become more uncommon as RTO load 
growth has fallen below one-half of a percent. 
Aging infrastructure, grid resilience, shifting 
generation mix, and more localized reliability 
needs are now more frequently driving new system 
enhancements. Much of the new investment that 
is occurring at 500 kV is to address existing, 
aging transmission lines, many of which were 
constructed in the 1960s and 1970s.

Figure 1.4: Approved Baseline Projects by Voltage 2016–2019
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No baseline projects at the 765 kV level have been identi�ed for this time period. 
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Flat Load Growth
PJM’s 2019 RTEP baseline power flow model 
for study year 2024 was based on the 2019 
PJM Load Forecast Report, summarized in 
Section 2, showing a 10-year RTO summer, 
normalized peak growth rate of 0.3 percent. 
Average 10-year-annualized summer growth 
rates for individual PJM zones ranged from -0.3 
percent to 0.9 percent. Load forecasts from the 
past five years reflect broader trends in the U.S. 
economy and PJM model refinements to capture 
evolving customer behaviors. These include more 
efficient manufacturing equipment and home 
appliances, and distributed energy resources such 
as behind-the-meter, roof-top solar installations.

Changing Capacity Mix
PJM’s RTEP process continues to manage an 
unprecedented capacity shift driven by federal and 
state public policy and broader fuel economics:

•	 New generating plants powered by 
Marcellus and Utica shale natural gas

•	 New wind and solar units driven by 
federal and state renewable incentives

•	 Generating plant deactivations

•	 Market impacts introduced by demand 
resources and energy efficiency programs

RPM-eligible, natural gas-fired generation 
capacity greatly exceeds that of coal. Natural 
gas plants totaling nearly 35,000 MW constitute 
43 percent of the generation currently seeking 
capacity interconnection rights in PJM’s new 
services queue. Solar generation has overtaken 
natural gas as the largest percentage of units 
seeking capacity interconnection rights. Solar 
interconnection requests have more than 
doubled, by megawatt, in the past year.

If formally submitted deactivation plans 
come to fruition, more than 27,000 MW of 
coal-fired generation will have deactivated 
between 2011 and 2020. The economic 
impacts of environmental public policy, coupled 
with the age of these plants − many more 
than 40 years old − make ongoing operation 
prohibitively expensive. PJM continued to receive 
deactivation notifications throughout 2019. 
The impacts of deactivation notices received 
during 2019 are discussed in Section 3.3.

Distributed Energy Resources
Distributed energy resources have introduced 
another dynamic into PJM’s RTEP process. 
The resources can remain behind-the-meter 
or participate in PJM markets. Distributed 
energy resources seeking to participate in 
PJM’s capacity market must do so via PJM’s 
RTEP new services queue process. This ensures 
that necessary transmission-level system 
improvements are in place to preserve reliability 
and market participation. Distributed energy 
devices like roof-top solar remain behind-
the-meter and do not participate in the PJM 
capacity market. Nonetheless, they impact the 
demand side of PJM resource adequacy. These 
devices impact PJM’s load forecast, both on a 
day-ahead and real-time basis, as well as for 
longer-term planning forecasts. For instance, 
distributed solar generation acts to offset load, 
making it lower than it otherwise would be.

Aging Infrastructure
Existing facilities at all voltage levels are reaching 
the end of their useful lives, requiring RTEP 
projects to ensure that reliability is maintained. 
PJM has observed that transmission owner 
aging infrastructure criteria are increasingly 
driving the need for investment. Condition 
assessments have identified deteriorating 
facilities built in the 1960s and earlier. 

Planning for aging infrastructure is not 
new to PJM. Spare 500/230 kV transformers, 
500 kV line rebuilds and a number of other 
transmission enhancements to mitigate 
potential equipment failure risk are already 
an important part of PJM’s RTEP.
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Figure 1.5: PJM Existing RPM-Eligible Installed Capacity Mix (Dec. 31, 2019)

Solar, 791 MW

Coal, 52,838 MW

Natural Gas, 78,047 MW

Wind, 1,239 MW
Hydro, 8,332 MW

Oil, 9,424 MW

Nuclear, 32,653 MW

Waste, 849 MW

1.1: Generation in Transition 

PJM’s 184,173 MW of RPM-eligible 
existing installed capacity reflects a fuel mix 
comprising 42 percent natural gas, 29 percent 
coal and 18 percent nuclear, as shown in 
Figure 1.5. Hydro, wind, solar, oil and waste 
fuels constitute the remaining 11 percent. 
A diverse generation portfolio reduces the 
system risk associated with fuel availability 
and reduces dispatch price volatility. 

Both natural gas and solar fuels comprise 
43 percent of the generation in PJM’s 
interconnection queue, shown in Figure 1.6. 
Favorable fuel economics have emerged with 
the development of the Marcellus and Utica 
shale formations natural gas reserves, located 
in the middle of PJM’s footprint. An increase 
in solar generation interconnection requests is 
attributable to state policies toward renewable 
generation. Figure 1.6 shows PJM’s fuel mix 
based on requested capacity interconnection 
rights for generation that was active, under 
construction or suspended as of Dec. 31, 2019. 

Interconnection requests by fuel type 
and status for renewable and non-renewable 
fuels are summarized in Table 1.1.
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In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Coal 3 40.0 0 0.0 2 56.0 56 2,176.9 69 33,537.6 130 35,810.5

Diesel 0 0.0 0 0.0 1 4.1 10 72.4 16 76.7 27 153.2

Natural Gas 87 16,834.7 14 5,927.8 45 12,227.2 321 46,853.5 636 234,316.1 1,103 316,159.3

Nuclear 8 125.4 0 0.0 1 44.0 43 3,881.6 18 8,988.0 70 13,039.0

Oil 9 27.0 0 0.0 0 0.0 18 539.8 22 2,300.0 49 2,866.8

Other 1 40.0 0 00 0 0.0 6 356.5 76 858.8 83 1,255.3

Storage 119 3,912.3 8 5.8 6 1.9 25 0.0 156 1,813.5 314 5,733.4

Renewable Biomass 0 0.0 0 0.0 0 0.0 10 192.8 40 896.9 50 1,089.7

Hydro 5 497.4 0 0.0 2 22.7 31 1,153.5 47 2,126.4 85 3,800.0

Methane 1 0.8 0 0.0 00 0.0 86 421.0 95 490.1 182 911.8

Solar 684 33,001.3 26 319.4 129 2,438.6 161 876.4 1,165 18,850.8 2,165 55,486.5

Wind 86 5,655.3 9 130.4 24 453.9 91 1,716.1 458 13,578.9 668 21,534.6

Wood 0 0.0 1 16.0 1 50.0 1 4.0 3 137.0 6 207.0

Grand Total 1,003 60,134.2 58 6,399.4 211 15,298.4 859 58,244.5 2,801 317,970.8 4,932 458,047.2

Table 1.1: Requested Capacity Interconnection Rights, Non-Renewable and Renewable Fuels (Dec. 31, 2019)

Figure 1.6: PJM Queued Generation Fuel Mix – Requested Capacity Interconnection Rights (Dec. 31, 2019)

Diesel, 4 MW

Hydro, 520 MW

Methane, 1 MW
Natural Gas, 34,990 MW

Nuclear, 169 MW

Oil, 27 MW

Other, 40 MW

Solar, 35,759 MW
Storage, 3,920 MW
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Wood, 66 MW

Coal, 96 MW
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Table 1.2: Study Requests Queued Since 1999

Status
Number  

of Projects
Requested Capacity  

Interconnection Rights (MW)
Nameplate  

Capacity (MW)

Active 1,003 60,134.2 108,014

In Service 859 58,244.5 68,655

Suspended 58 6,399.4 7,781

Under Construction 211 15,298.4 20,557

Withdrawn 2,801 317,970.8 401,032

Grand Total 4,932 458,047.2 606,040

Renewables
PJM’s interconnection queue process continues 
to see renewable-powered generation growth. 
As Figure 1.6 and Table 1.1 show, queued 
requests as of Dec. 31, 2019, for Capacity 
Interconnection Rights (CIRs) totaled 6,240 MW 
of wind-powered generators that were actively 
under study, suspended or under construction. 
Those CIRs correspond to nameplate capacity 
totaling 31,206 MW. Queued solar-powered 
generator requests for CIRs totaled 35,759 MW 
that were actively under study, suspended or 
under construction. Those CIRs correspond to 
nameplate capacity totaling 61,488 MW. 

Nameplate Capacity vs.  
Capacity Interconnection Rights
Nameplate capacity represents a generator’s rated 
full power output capability. As Table 1.2 shows, 
nameplate capacity is typically much greater than 
CIRs for wind- and solar-powered generators. This 
arises from the fact that while some resources 
can operate continually like conventional fossil-
fueled power plants, other renewable resources 
operate intermittently, such as wind and solar. 

Wind turbines can generate electricity only 
when wind speed is within a range consistent 
with turbine physical specifications. This presents 
challenges with respect to real-time operational 
dispatch and capacity rights. To address the 
latter concern, PJM has established a set of 
business rules unique to intermittent resources 
for determining capacity rights. This value is 
used to ensure resource adequacy based on the 
amount of power output PJM can expect from 
each unit over peak summer hours. PJM business 
rules permit these values to change as annual 
operating performance data for individual units 

are analyzed. Until such time, class averages or 
specific data provided by the developer establish 
the amount of CIRs that a unit may request.

Generators powered by intermittent 
resources – such as wind – frequently require 
analytical studies unique to their particular 
characteristics. For example, wind-powered 
generator requests have clustered in remote 
areas that are most suitable to their operating 
characteristics and economics, but they have 
less access to robust transmission infrastructure. 
Such an injection of power increases system 
stress in areas already limited by real-time 
operating restrictions. Consequently, RTEP 
studies include complex power-system stability 
and low-voltage, ride-through analyses. 

The interconnection study process is described 
in PJM Manual 14A, New Services Request 
Process, available on the PJM website.

1.1.1 — New Services Queue Requests

Interconnection Activity
The generation interconnection process has three 
study phases: feasibility, system impact and 
facilities studies to ensure that new resources 
interconnect without violating established 

NERC, PJM, transmission owner and regional 
reliability criteria. Each generator that completes 
the necessary system enhancements becomes 
eligible to interconnect and to participate 
in PJM capacity and energy markets. 

Generation Queue Activity
PJM markets have attracted generation proposals 
totaling 458,047 MW, as shown in Table 1.2, and 
over 60,130 MW of interconnection requests were 
actively under study. Over 21,690 MW were under 
construction or suspended as of Dec. 31, 2019. 
PJM’s queue-based interconnection process 
offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. While withdrawn projects make 
up a significant portion of total interconnection 
request activity, the numbers simply reflect ongoing 
business decisions by developers in response to 
changing public policy, and regulatory, industry, 
economic and other competitive factors. 

https://pjm.com/-/media/documents/manuals/m14a.ashx
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Queue Progression History
PJM reviews generation queue progression annually 
to understand overall developer trends and 
their impact on PJM’s interconnection process. 
Figure 1.7 shows that for generation submitted 
in Queue A (1999) through Dec. 31, 2019, 
only 59,908 MW – 15.1 percent – reached 
commercial operation. Note that Figure 1.7 
reflects requested capacity interconnection rights 
that are lower than nameplate capacity given 
the intermittent operational nature of wind- and 
solar-powered plants, as described earlier. 
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 M
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344,674 M
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Figure 1.7: Queued Generation Progression – Requested Capacity Rights (Dec. 31, 2019)

Following interconnection service agreement 
(ISA) or wholesale market participant agreement 
(WMPA) execution, 20,516 MW of capacity 
with ISAs and 940 MW of capacity with 
WMPAs withdrew from PJM’s interconnection 
process. Overall, 23 percent of requests by 
project reach commercial operation, whereas 
only 15 percent of requests by megawatt 
reach commercial operation. This data shows 
that projects requesting fewer megawatts are 
more likely to reach commercial operation.
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Figure 1.8: Generator Deliverability ConceptInterconnecting Reliably
A key component of PJM’s RTEP process is 
the assessment of queued interconnection 
requests and the development of transmission 
enhancement plans to resolve reliability criteria 
violations identified under prescribed deliverability 
tests. Since 1999, the PJM Board has approved 
network facility reinforcements totaling 
$6.4 billion to interconnect over 90,000 MW 
of new generating resources and satisfy other 
new service requests – merchant transmission 
interconnection, for example. The PJM Board 
approved 95 new network system enhancements 
totaling over $100 million in 2019 alone. 

As described in Section 1.2, PJM tests for 
compliance with all reliability criteria imposed 
by the NERC and PJM regional reliability criteria. 
Specifically, NERC reliability standards require 
that PJM identifies the system conditions to be 
evaluated that sufficiently stress the transmission 
system to ensure that the transmission system 
meets the performance criteria specified in 
the standards. PJM’s generator deliverability 
test prescribes the test conditions for ensuring 
that sufficient transmission capability exists 
to deliver generating capacity reliably from 
a defined generator or area to the rest of 
PJM load, as illustrated in Figure 1.8. 

Area Under 
Study

Strength-test 
the transmission 
system to ensure 
that the aggregate 
of generators in a 
given area can be 
reliably transferred 
to the rest of PJM

Units outside of 
the study area

Units of�ine

Units under study
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Map 1.2: PJM Generator Deactivation Notifications Received Jan. 1, 2019 through Dec. 31, 2019Deactivations
PJM received 36 deactivation notifications 
in 2019 totaling 7,650 MW. This was down 
from the previous seven years. Map 1.2 shows 
the deactivation request locations received 
between Jan. 1, 2019, and Dec. 31, 2019.

Generator owners requested the deactivation 
of these units to take place between March 
2020 and June 2023. PJM maintains 
a list of formally submitted deactivation 
requests, available on the PJM website. 

PJM has 30 days in which to respond to a 
generator owner with deactivation study results. 
Generator deactivations alter power flows that 
can cause transmission line overloads and, given 
reductions in system reactive support from those 
generators, can undermine voltage support. 
Deactivation reliability studies are comprised of 
thermal and voltage analysis, including generator 
deliverability, common mode outage, N-1-1 
analysis and load deliverability tests. Solutions 
to address reliability violations resulting from 
generator deactivations may include upgrades 
to existing facilities, scope expansion for 
current baseline projects already in the RTEP, or 
construction of new transmission facilities. In some 
instances, reliability criteria violations caused 
by unit deactivation have been resolved by RTEP 
enhancements already approved by the PJM Board. 

https://www.pjm.com/planning/services-requests/gen-deactivations.aspx
https://www.pjm.com/planning/services-requests/gen-deactivations.aspx
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1.2: Baseline Project Drivers

NERC Criteria – RTEP Perspective
PJM’s RTEP process rigorously applies NERC’s 
Planning Standard TPL-001-4 through a wide 
range of reliability analyses – including load 
and generation deliverability tests – over a 
15-year planning horizon. PJM documents 
all instances where the system does not meet 
applicable reliability standards and develops 
system reinforcements to ensure compliance. 
NERC penalties for violation of a standard can 
be as high as $1 million per violation, per day.

PJM addresses transmission expansion 
planning from a regional perspective, spanning 
transmission owner zonal boundaries and state 
boundaries to address the comprehensive impact 
of many system enhancement drivers, including 
NERC reliability criteria violations. Reliability 
criteria violations may occur locally, in a given 
transmission owner zone, driven by an issue in 
that same zone. Violations may also be driven 
by some combination of regional factors. 

Bulk Electric System Facilities
NERC’s planning standards apply to all bulk 
electric system (BES) facilities, defined by 
ReliabilityFirst Corporation and the SERC 
Reliability Corporation to include all of 
the following power system elements:

1. Individual generation resources larger than 
20 MVA, or a generation plant with aggregate 
capacity greater than 75 MVA that is connected 
via step-up transformer(s) to facilities 
operated at voltages of 100 kV or higher

2. Lines operated at voltages of 100 kV or higher

3. Associated auxiliary and protection and control 
system equipment that could automatically trip 
a BES facility, independent of the protection 
and control equipment’s voltage level (assuming 
correct operation of the equipment)

The ReliabilityFirst definition of BES excludes  
the following:

1. Radial facilities connected to load-serving 
facilities, or individual generation resources 
smaller than 20 MVA, or a generation plant with 
aggregate capacity less than 75 MVA where the 
failure of the radial facilities will not adversely 
affect the reliable steady-state operation of other 
facilities operated at voltages of 100 kV or higher

2. The balance of generating plant control and 
operation functions (other than protection 
systems that directly control the unit itself 
and its associated step-up transformer), which 
facilities would include relays and systems that 
automatically trip a unit for boiler, turbine, 
environmental and/or other plant restrictions

3. All other facilities operated at voltages below 100 kV 

Given this BES definition, PJM conducts 
reliability analyses to ensure system compliance  
with NERC Standard TPL-001-4. If PJM identifies  
violations, it develops transmission expansion  
solutions to resolve them, as part of its RTEP  
window process.

NERC Reliability Standard TPL-001-4
Under NERC Reliability Standard TPL-001-4,
“planning events” – as NERC refers to them – 
are categorized as P0 through P7 and defined 
in the context of system contingency. PJM 
studies each event as part of one or more steady-
state analyses as described in PJM Manual 
14B, PJM Region Transmission Planning 
Process, available on the PJM website.

•	 P0 – No Contingency

•	 P1 – Single Contingency

•	 P2 – Single Contingency (bus section)

•	 P3 – Multiple Contingency

•	 P4 – Multiple Contingency 
(fault plus stuck breaker)

•	 P5 – Multiple Contingency (fault 
plus relay failure to operate)

•	 P6 – Multiple Contingency (two 
overlapping singles)

•	 P7 – Multiple Contingency (common structure)
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Table 1.3: Mapping RTEP Analysis to NERC Planning Events

Steady-State Analysis NERC Planning Events

Base Case N-0 − No Contingency Analysis P0

Base Case N-1 − Single Contingency Analysis P1

Base Case N-2 − Multiple Contingency Analysis P2, P4, P5, P7

N-1-1 Analysis P3, P6

Generator Deliverability P0, P1

Common Mode Outage Procedure P2, P4, P5, P7

Load Deliverability P0, P1

Light-Load Reliability Criteria P1, P2, P4, P5, P7

Consistent with NERC definitions, if an 
event comprises an equipment fault such that 
the physical design of connections or breaker 
arrangements also takes additional facilities out of 
service, then they are taken out of service as well. 
For example, if a transformer is tapped off a line 
without a breaker, both the line and transformer are 
removed from service as a single contingency event.

PJM N-0 analysis – shown in Table 1.3 as a 
NERC planning event and is mapped to planning 
event P0 – examines the BES as-is, with all 
facilities in service. PJM identifies facilities 
that have pre-contingency loadings that exceed 
applicable normal thermal ratings. Additionally, 
bus voltages that violate established limits 
are specified in PJM Manual 3, Transmission 
Operations, available on the PJM website. 

Similarly, N-1 analysis – mapped to planning 
event P1 – requires that BES facilities be tested 
for the loss of a single generator, transmission 
line or transformer. Likewise, bus voltages that 
exceed limits specified by PJM Manual 3 are 
also identified. Generator and load deliverability 
tests are also applied to event P1.

PJM N-1-1 analysis – mapped to planning 
events P3 and P6 – examines the impact of two 
successive N-1 events with re-dispatch and system 
adjustment prior to the second event. Monitored 
facilities must remain within normal thermal 
and voltage limits after the first N-1 contingency 
and re-dispatch within applicable emergency 
thermal ratings and voltage limits after the second 
contingency as specified in PJM Manual 3.

PJM’s N-2 multiple contingency and common 
mode analyses evaluate planning events P2, 
P4, P5 and P7 to look at the loss of multiple 
facilities that share a common element or 

system protection arrangement. These include 
bus faults, breaker failures, double-circuit tower 
line outages and stuck breaker events. N-2 
analysis is conducted on the base case itself.

Common mode analysis is conducted 
within the context of PJM’s deliverability 
testing methods, discussed in PJM Manual 
14B, PJM Region Transmission Planning 
Process, available on the PJM website.

NERC Standard TPL-001-4 includes extreme 
events as well. PJM studies system conditions 
following a number of extreme events, also known 
as maximum credible disturbances, judged 
to be critical from an operational perspective 
for risk and consequences to the system.

Stability Requirements
PJM conducts stability studies to ensure that 
the planned system can withstand NERC criteria 
disturbances and maintain stable operation 
throughout PJM’s planning horizon. NERC 
criteria disturbances are those required by the 
NERC planning criteria applicable to system-
normal, single-element outage and common-
mode, multiple-element outage conditions.

A key aspect of NERC Reliability Standard 
TPL-001-4 also calls for modeling the dynamic 
behavior of loads as part of stability analysis 
at peak load levels. Prior to TPL-001-4 
standard implementation, stability analyses 
were conducted on static load models that may 
not necessarily have captured the dynamic 
nature of real and reactive components of 
system loads and energy-efficient loads. From 
an analytical perspective, this requirement 
enhances analysis of fault-induced, delayed 
voltage recovery or changes in load characteristics 
like that of more energy-efficient loads.

Transmission Owner Criteria
The PJM Operating Agreement specifies that 
individual transmission owner (TO) planning  
criteria are to be evaluated as a part of the 
RTEP process, in addition to NERC and PJM 
regional criteria. Frequently, TO planning 
criteria address specific local system conditions, 
such as in urban areas. TOs are required to 
include their individual criteria as part of 
their respective FERC Form 715 filings. TO 
criteria can be found on the PJM website.

http://www.pjm.com/planning/planning-criteria/to-planning-criteria.aspx
http://www.pjm.com/planning/planning-criteria/to-planning-criteria.aspx
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Figure 1.9: Window EligibilityAs part of its RTEP process, PJM applies 
TO criteria to the respective facilities that are 
included in the PJM Open Access Transmission 
Tariff (OATT) facility list. While transmission 
enhancements driven by TO criteria are considered 
RTEP baseline projects, they are assigned to the 
incumbent TO and are not eligible for proposal 
window consideration, as shown in Figure 1.9. 
Under the terms of the OATT, the costs of such 
projects are allocated 100 percent to the TO zone 
(starting Jan. 1, 2020, TO criteria projects will be 
included in PJMs competitive proposal process).

2019 Transmission Owner Criteria-Driven Projects
PJM has observed that TO aging infrastructure 
criteria are increasingly driving the need for 
baseline projects. Review of facilities built in 
the 1960s and earlier have revealed significant 
deterioration. Planning for aging infrastructure 
is not new to PJM. Spare 500/230 kV 
transformers, aging 500 kV line rebuilds and 
other equipment enhancements approved in 
prior years are already part of the RTEP.

In other instances, TO criteria encompass  
local loss-of-load thresholds, particularly on  
radial facilities. The threshold for some is  
on a megawatt-mile basis, others on a  
megawatt-magnitude basis to reduce the  
extent of load impacted.

Section 3.1 summarizes TO criteria-driven 
transmission projects with cost estimates 
greater than or equal to $10 million, as 
approved by the PJM Board in 2019.

Transmission Owner Criteria*

Generation Deactivation

Regional  Cr iter ia

I n e l i g i b l eE l i g i b l e

Market E�ciency

Operat ional  Performance

Immediate 
Need

Below 
200 kV

Substation 
Equipment

*Per FERC Order EL 19-61, PJM has eliminated the FERC 715 TO criteria exclusion as of Dec. 31, 2019. 

Developing Transmission Solutions
After PJM identifies a baseline transmission 
need, including market efficiency, PJM may 
open a competitive proposal window, depending 
on the required in-service date, voltage level 
and scope of likely projects. Window eligibility 
for project driver types is shown in Figure 1.9. 
Throughout each RTEP window, developers can 
submit project proposals to address one or more 
needs. When a window closes, PJM evaluates 
each proposal to determine if any meet all of our 
project requirements. If so, PJM then recommends 
a proposal to the PJM Board. Once the Board 
approves a proposal, the designated developer 
becomes responsible for project construction, 
ownership, operation, maintenance and financing.



Section 1: 2019 Executive Summary

16 PJM 2019 Regional Transmission Expansion Plan

1
Section

PJM © 2020

EKPC, $0

JCP&L, $175

ComEd, $1

AEP, $354

Dominion, $315

ODEC, $22

2019
Transmission

Owner Criteria
$866 M

2019
Baseline Projects

$1,459 M
Generator Deactivation, $192

Operational
Performance, $135

Short Circuit, $4

Baseline Deliverability, $230

Transmission Owner 
Criteria, $866

Market Efficiency, $32

Figure 1.10: 2019 RTEP Baseline Projects by Driver ($ Million)

2019 Baseline Project Drivers
PJM RTEP baseline analysis identifies the need 
for transmission enhancement projects that span 
a range of drivers. Those projects identified by 
PJM and approved by the PJM Board in 2019 
were no different, as discussed in later sections of 
this report and summarized in Figure 1.10. As the 
figure shows, baseline transmission investment, 
once primarily comprising projects driven by 
deliverability, now also comprises projects driven by 
other factors, including transmission owner criteria.
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Figure 1.11: Market Efficiency Analysis Parameters
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Market Efficiency
PJM’s RTEP process includes a market efficiency 
analysis to accomplish the following goals:

•	 Determine which reliability-based 
enhancements have economic 
benefit if accelerated

•	 Identify new transmission enhancements 
that may realize economic benefit

•	 Identify the economic benefits associated 
with reliability-based enhancements already 
included in the RTEP that, if modified, would 
relieve one or more congestion constraints, 
providing additional economic benefit

PJM identifies the economic benefit of proposed 
transmission projects by conducting production-
cost simulations. These simulations show the extent 
to which congestion is mitigated by a project for 
specific study-year transmission and generation 
dispatch scenarios. Economic benefit is determined 
by comparing future-year simulations both with and 
without the proposed transmission enhancement. 

The metrics and methods used to determine 
economic benefit are described in Section 4.3. 
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1.3: RTEP Process Milestones

1.3.1 — 2019 Activities
PJM’s RTEP process is continually evolving as the 
scope of system enhancement drivers it addresses 
evolves. Process improvements continued in 
2019, milestones for which are discussed below.

Value of Transmission
In recent years, the question “What am I getting 
for my transmission investment dollars?” has been 
on the minds and agendas of state legislatures and 
utility commissions, consumers and other PJM 
Interconnection stakeholders. Today, transmission 
is constructed and improved for different reasons 
than 10 years ago. For most of the history of the 
transmission system, new projects were driven by 
two things: growth in the demand for electricity 
from consumers and requests from new generators 
to connect to the grid, which often require new 
transmission lines to reach load centers.

The benefits of the transmission system itself, 
and the dollars invested in it, extend well beyond 
delivering power over high-voltage transmission 
lines. To that end, PJM researched and published 
a white paper that demonstrated some of the 
benefits and drivers of new transmission:

•	 Ensuring reliability – keeping the lights on

•	 Keeping costs low – delivering the 
lowest cost energy to customers 
through wholesale markets

•	 Supporting public policy – helping bring 
to fruition state renewable mandates 
and federal emission mandates

Load is no longer growing at the one-percent to 
three-percent pace it once was. Now, load growth 
rates of 0.5 percent and lower are not unusual. 
Instead of load, transmission investment drivers 
now include shifting generation resources from coal 
to gas and renewables; aging infrastructure repair 
or replacement to maintain reliability; supporting 
public policy goals (environmental mandates, for 
example); and ensuring lower-cost energy flows 
to everyone in PJM by mitigating congestion.

Value of Transmission White Paper
PJM published a white paper on April 16, 2019, 
discussing the value of new and existing 
transmission equipment, lines and other assets 
for PJM Interconnection stakeholders and 
other engaged parties. The benefits discussed 
in the document were based on case studies, 
analysis and data from across PJM’s Planning, 
Operations and Markets divisions. The Benefits 
of the PJM Transmission System White Paper 

provides readers with valuable insights and 
data to help value the reliability, economic and 
public policy goals that transmission enables.

While PJM’s regional planning processes 
and transmission owner asset management 
processes are key to transmission development, 
they were not the focus of the paper, which 
was to demonstrate the benefit of the assets 
themselves. Information on these important 
processes is provided in the Appendix.

The paper offers observations that summarize 
transmission value. It does not, and is not intended 
to, take positions or draw conclusions on issues 
under discussion in the PJM stakeholder process, 
at the Federal Regulatory Energy Commission or 
in state legislatures and utility commissions.

https://www.pjm.com/-/media/library/reports-notices/special-reports/2019/the-benefits-of-the-pjm-transmission-system.ashx
https://www.pjm.com/-/media/library/reports-notices/special-reports/2019/the-benefits-of-the-pjm-transmission-system.ashx
https://www.pjm.com/-/media/library/reports-notices/special-reports/2019/the-benefits-of-the-pjm-transmission-system-appendices.ashx?la=en
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PJM Manual 14B Updates
PJM’s transmission planning performs 
deliverability analysis testing as part of the  
RTEP process. This testing consists of load  
and generation deliverability studies that 
help maintain reliability in a competitive 
capacity market, as detailed in PJM Manual 
14B. These deliverability tests ensure that 
the PJM transmission system is adequate to 
deliver power from the aggregate of capacity 
resources to the aggregate of PJM load. 

During its 2019 periodic annual review of 
Manual 14B, PJM continued a review and rewrite 
of these testing methodologies in order to make 
them more transparent and straightforward for 
PJM stakeholders. PJM revised Manual 14B by 
reorganizing and relabeling the sections related  
to load and generation deliverability methods,  
and added clarification to better describe how  
PJM implements these testing methodologies. 
PJM, in discussion with PJM stakeholders, 
proposed procedural changes, reorganization, 
clarifications and the restructuring of 
language within the load and generation 
deliverability methodology. This effort resulted 
in a revised Manual 14B that provides a 
more detailed and thorough understanding 
of load and generation deliverability testing 
methodologies that stakeholders can 
follow as part of the RTEP process.

Gas/Electric Coordination
The evaluation of extreme events required  
by TPL-001-4 includes the loss of large gas 
pipelines. Over the past several years, PJM  
has continued to expand its relationships with  
the interstate natural gas pipelines and local  
gas distribution companies that serve the  

natural gas generation fleet across the system. 
This effort supports the development of the gas 
pipeline and its related contingencies for near-
term operational planning. PJM planning has 
coordinated with PJM operations to develop 
contingencies with future gas units modeled 
in the five-year-out winter RTEP case. During 
the interconnection request process, each 
future gas unit’s geographic fuel supply data 
for the interstate pipelines and/or local gas 
distribution company infrastructure submitted 
by the generation project owners are reviewed. 

CIP-014 Mitigation Projects Process
The CIP-014-2 standard requires transmission 
owners to identify and protect transmission 
stations and transmission substations, and 
their associated primary control centers, that 
if rendered inoperable or damaged as a result 
of a physical attack could result in instability, 
uncontrolled separation, or cascading within 
an interconnection. The standard requires the 
implementation of a physical security plan for 
each identified CIP-014-2 substation.  
However, security protections do not eliminate  
the criticality of these substations, as damage  
to these substations may lead to the potential  
for long-term loss of load and associated loss of  
service to critical infrastructure. The very nature  
of the identified vulnerabilities implicate locations 
and risks that cannot be completely mitigated  
or resolved by physically protecting the  
substation. For this reason, on Aug. 12, 2019,  
the Transmission Owner Agreement-Administrative 
Committee (TOA-AC) issued a notice to 
stakeholders regarding the intent to file a new 
Tariff Attachment M-4, solely applicable to the 
planning of CIP-014 mitigation projects.

Achieving the removal of substations from the 
CIP-014 list may involve transmission projects 
that, under the Attachment M-3 (Additional 
Procedures for Planning of Supplemental Projects) 
process and state rules, would require public 
vetting. However, due to the criticality and 
vulnerabilities associated with these facilities, 
public vetting would be in violation of CIP-
014-2 R2.4. The proposed Attachment M-4, 
CIP-014 mitigation projects process, provides 
a means for planning such projects, where the 
sole purpose is to reduce the criticality of these 
substations, so they can be removed from the 
CIP-014 list. There is currently no PJM criteria, 
mandate or requirement to reduce the criticality 
of these substations and thus remove them 
from the CIP-014 list. For this reason, CIP-
014 mitigation projects can only be developed 
as supplemental projects. However, given the 
requirement to protect CIP-014 information, 
the Attachment M-3 process cannot be used.

The CIP-014 mitigation projects process in 
Attachment M-4, proposed by the TOA-AC, provides 
the necessary exception to the Attachment M-3 
process, and therefore only applies to a small 
set of supplemental projects. The process also 
provides the necessary protection of sensitive 
and confidential CIP-014 information, and allows 

NOTE:
The CIP mitigation process and associated 
stakeholder involvement is the subject of a 
PJM Planning Committee special session. 
Details of these discussions can be found 
on the PJM website.

https://www.pjm.com/committees-and-groups/committees/pc.aspx
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for PJM’s and the affected state’s (as a proxy for 
stakeholders) input. The M-4 process does  
not affect existing cost allocation or existing 
planning authority, and is a temporary process  
that sunsets after five years, limiting the 
scope to only existing CIP-014 substations 
(for which there are fewer than twenty). 
After considering stakeholder feedback and 
input, the TOA-AC conducted a vote and 
filed the proposed Attachment M-4 with the 
Federal Energy Regulatory Commission. 

Cost Containment
Since the first FERC Order 1000 competitive 
transmission proposal window was opened 
in 2013, over 800 proposals have been 
received, of which 150 have included some 
form of cost containment provision. PJM’s 
examination of these provisions has been a part 
of its ongoing due diligence with respect to 
proposal evaluation. Beginning in May 2018, 
PJM engaged stakeholders under the auspices 
of the Markets and Reliability Committee to 
develop a more formalized comparative cost 
framework for PJM to use in evaluating cost 
containment provisions going forward. 
	 One of the results of this effort was 
documentation of a new Comparative Cost 
Framework in PJM Manual 14F – PJM 
Competitive Planning Process. The main 
components of the framework include details of 
how proposals with or without cost containment 
are considered, project risk assessment, 
financial analysis and associated assumptions 
and communication to PJM stakeholders. 

The manual language lists parameters  
that are anticipated to be part of cost  
containment provisions: 

•	 Capital structure (debt to equity ratio) 

•	 Caps on: initial capital costs (total 
costs associated with bringing 
the project into service)

•	 Annual revenue requirement

•	 Rate of return on equity 

•	 Debt cost

•	 Total capital cost

•	 Allowance for funds used  
during construction 

•	 Construction work in progress 

•	 Abandonment costs

•	 Schedule guarantees

Note that a cost-commitment proposal may  
also exclude defined cost elements from the  
cost-commitment provision. This is not an 
exhaustive list, as PJM will evaluate and assess 
any submitted cost containment provision.

The framework documentation in PJM 
Manual 14F also describes the process of 
independent, detailed constructability studies 
to determine project-specific cost and risk, 
as well as the comparison to other competing 
projects and presentation to PJM stakeholders.

Market Efficiency Process Enhancement Task Force
The Market Efficiency Process Enhancement 
Task Force (MEPETF) was chartered in January 
2018 under the auspices of the PJM Planning 
Committee. The mission of this group is to 
review, evaluate and discuss challenges and 
potential solutions necessary to improve the 
market efficiency process by doing the following:

•	 Provide educational material

•	 Evaluate benefit-to-cost calculation

•	 Evaluate facility service agreement  
modeling

•	 Evaluate the market efficiency re- 
evaluation process and mid-cycle  
assumption update

•	 Interregional market efficiency 
project selection 

•	 Evaluate regional targeted 
market efficiency process

•	 Update market efficiency mid-
cycle assumption and model

The reviews are being conducted in three 
phases. In April 2019, the work conducted under 
phase two was endorsed by PJM stakeholders, 
including the revisions to the Operating 
Agreement (OA), Manuals 14B and 14F regarding 
the market efficiency re-evaluation process, 
and the timing of the long-term window.

On Aug. 22, 2019, FERC accepted the revisions  
to the OA associated with these changes, and the 
changes became effective on Aug. 28, 2019.

Also in April 2019, the MEPETF started work 
on phase three, which entailed investigating a 
new Regional Targeted Market Efficiency Project 
process and looking into the separation of energy 
and capacity benefits in the benefit-to-cost 
calculations. Proposed package revisions are 
currently going through the stakeholder process.

More information can be accessed on the  
PJM website. Additional discussion on the 
MEPETF activities including those that continued 
into 2020 are included in Section 4.6.

https://pjm.com/committees-and-groups/task-forces/mepetf.aspx
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1.3.2 — Looking Ahead

Capacity Treatment of Intermittent Resources
PJM began to re-examine the capacity treatment 
of intermittent resources (wind and solar) with 
the Planning Committee in 2019. The current 
treatment of intermittent resources sets their 
capacity value to the resources’ average output 
over a defined number of summer peak load hours. 
This approach has two limitations. One, it weights 
the output over all hours equally, regardless of an 
individual hour’s actual contribution to the annual 
loss of load risk, and, two, it fails to recognize the 
saturation effect as the amount of intermittent 
resources in PJM increases. To address these two 
limitations, PJM performed analysis to assess the 
reliability value of intermittent resources by using 
an effective load carrying capability (ELCC) tool. 
This more robust methodology recognizes the 
full value of a resource’s output over high-load 
risk hours and also accounts for the saturation 
effect. The assumptions and preliminary results 
of this ELCC study were presented at several 
Planning Committee meetings in 2019. Work 

on this issue will continue in 2020 and may 
result in a proposed alternate method to assign 
capacity credit values to intermittent resources. 

Resilience
NERC defines infrastructure resilience as “the 
ability to reduce the magnitude and/or duration 
of disruptive events. The effectiveness of a 
resilient infrastructure or enterprise depends 
upon its ability to anticipate, absorb, adapt 
to, and/or rapidly recover from, a potentially 
disruptive event.” To be resilient, PJM must 
prepare for, operate through, and recover from, 
such threats as depicted in Figure 1.12:

•	 Pre-event – prepare – anticipate, evaluate 
and cost-effectively mitigate risks

•	 During an event – operate – manage 
through a high-impact disruption

•	 Post-event – recover – regain essential 
functions as rapidly as possible

Figure 1.12: Defining Resilience
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Learning

Adaptability/Lessons Learned

The ability to absorb new lessons after a disaster

NOTE:
PJM anticipates proposing a Problem Statement 
and Issue Charge at the March 26, 2020, MRC 
meeting to develop an ELCC method for 
calculating the capability of limited energy 
resources (such as energy storage) and variable 
resources (such as wind and solar) in the 
capacity market. The Issue Charge proposes to 
form a senior task force under the MRC to 
pursue this initiative with the goal of submitting 
a FERC filing by Jan. 29, 2021.
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PJM’s operations, planning, markets, physical 
security and cybersecurity functions are part of 
ongoing collaborative, organization-wide efforts to 
establish processes, develop tools and enhance 
communication linkages to maximize grid resilience. 
Figure 1.12 and Figure 1.13 help illustrate PJM’s 
resilience program objectives which fully integrate 
internal PJM work plans and initiatives across 
six focus areas: Operations, Planning, Markets, 
Security, Partnerships and System Restoration. 
PJM strives as an industry leader to align the 
input, goals and needs of PJM members and 
external stakeholders, and to design and implement 
a system capable of preparing for, operating 
through, and recovering from, severe events.

From a planning perspective, PJM established 
the Fuel Security Senior Task Force to determine 
what it means to be fuel/energy/resource secure 
and compare potential mechanisms to ensure 
and value fuel/energy/resource security in PJM. 
PJM also initiated efforts to implement RTEP 
process criteria and metrics to enhance grid 
resilience by virtue of compliance with NERC 
Standards TPL-001-4, TPL-007-1 and CIP-014. 

PJM planning continues development of a new 
planning tool that uses a “cascading trees” event 
analysis, which complements existing studies 
by simulating and testing system resilience. The 
new methodology provides a way to simulate 
severe contingency events, such as the loss of a 
substation at extreme conditions, and to quantify 
the probability of a cascading system, the loss 
of load and generation, and to determine if 
the event is bounded, unbounded or unstable. 
Beyond extreme events, PJM could use this 
methodology to compare competing projects 
to measure which one increases or decreases 
the probability of cascading or resilience. 

Storage as a Transmission Asset
In 2018, PJM and its stakeholders worked to 
enhance PJM markets to further recognize and 
take advantage of the unique characteristics of 
energy storage resources. Moving into 2019, 
PJM continued to build an understanding of 
energy storage resources and their impacts to 
the grid. During 2019, PJM initiated an effort 
to determine how energy storage resources as 
a transmission asset could be utilized. PJM 
expects more discussions on this topic in 2020.

Figure 1.13: PJM’s Resilience
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Section 2: Load Forecast Modeling

2.0: Power Flow Model Load 

Fundamentally, PJM’s planning process identifies 
future system transmission needs based on 
power flow studies that reveal reliability criteria 
violations. Power flow study models incorporate 
the effect of many system expansion drivers. 
Zonal load forecasts are the basis for power 
flow case bus loads. Modeling load this way is 
essential if transmission expansion studies are to 
yield plans that will continue to ensure reliable 
and economically efficient system operations. 

As a starting point, in order to develop a 
power flow base case model, PJM assigns zonal 
load from its January forecast to individual 
zonal buses according to ratios of each bus 
load to total zonal load; ratios are supplied 
by each transmission owner. Given that 
loads peak in different geographical areas at 
different times, for load deliverability studies, 
zonal load is studied at its non-coincident 
level (i.e, at the time of the zone’s peak). 

2019 RTEP Process Context 
PJM’s 2019 RTEP baseline power flow model for 
study year 2024 is based on the 2019 PJM Load 
Forecast Report. Summarized in the sections that 
follow, PJM’s January 2019 load forecast covered 
the 2019 through 2034 planning horizon. From 
a power flow modeling perspective, the 2024 
summer peak from that January 2019 forecast 
at an overall RTO demand of 153,435 MW 

was the basis for developing PJM’s 2024 base 
case power flow model bus loads. Doing so will 
reflect that PJM now projects its RTO summer-
normalized peak to grow 0.3 percent annually 
over the next 10 years, shown in Figure 2.1 in 
terms of megawatt load level, which is down 
0.1 percentage points from the 2018 forecast.

Figure 2.1: Summer Peak Load Forecast 2019 vs. 2018
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Load Forecasting Process 
PJM’s load forecast model produces a 15-year  
forecast for each PJM zone, Locational 
Deliverability Area, and the RTO. The model 
estimates the historical relationship between load 
(peak and energy) and a range of different drivers, 
including weather variables, economics, calendar 
effects, end-use characteristics (equipment/
appliance saturation and efficiency), and distributed 
solar generation, and leverages those relationships 
to derive forecasted load, shown in Figure 2.2. 

•	 Weather conditions across the RTO are 
accounted for by calculating a weighted 
average of temperature, humidity and 
wind speed. PJM obtains weather 
data from over 30 identified weather 
stations across the PJM region.

•	 Calendar effects are variables that represent 
the day of the week, month and holidays.

•	 The economic dimension of load forecasting 
employs an indexed variable that incorporates 
six economic measures (gross domestic 
product, gross metropolitan product, real 
personal income, population, households and 
non-manufacturing employment) into one 
measure. This allows for localized treatment 
of economic effects within a zone. PJM 
has contracted with an outside economic 
services vendor to provide economic forecasts 
for all areas within the PJM footprint.

•	 Distributed solar generation acts to lower 
load from what it otherwise would be. Recent 
years have witnessed a significant ramp-up in 
behind-the-meter distributed solar resources.

•	 End-use characteristics are captured through 
three distinct variables designed to capture 
the various ways in which electricity is used: 
both weather-sensitive heating and cooling 
and non-weather-sensitive use. Each variable 
addresses a collection of different equipment 
types, accounting over time for both the 
saturation of that equipment type, as well 
as its respective efficiency. For instance, 
the cooling variable captures increasing 
central air conditioning-unit efficiency.

Figure 2.2: Load Forecast Model
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•	 Explicit treatment of end-use 
characteristics and distributed solar 
generation were new additions to the load 
forecast model in 2016 as reviewed with the 
Load Analysis Subcommittee. Previously, 
these characteristics were only captured to 
the extent to which they affected historical 
metered load. 

PJM has updated its load forecast model 
to recognize the breakdown in the relationship 
between energy and economics. In large part, 
this reflects the continued evolution of a more 
service-driven economy and, consequently, a less 
energy-intensive economy as exacerbated by the 
accelerated proliferation of more energy-efficient 
electrical appliances and equipment.
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Distributed Solar Generation
Recent years have witnessed a significant ramp-up 
in behind-the-meter distributed solar resources: 
more than 4,000 MW since 1998, with more than 
95 percent of installations since 2010. Though not 
a large amount from an RTO perspective, the level 
of distributed solar is significant in certain areas of 
PJM and is expected to increase more in the years 
to come. Under PJM’s model update, distributed 
solar generation impacts are reflected in its load 
forecast using the approach shown in Figure 2.3 
in order to determine a final load forecast.

PJM first adds back estimated distributed 
solar generation to its historical loads to obtain a 
hypothetical history of loads as if solar did not exist. 
PJM uses a vendor-supplied historical estimate 
of hourly distributed solar generation, based on 
the installation date and location of resources.

Having obtained a load forecast as if solar 
did not exist, PJM then subtracts existing and 
forecasted, distributed solar generation to obtain 
a final load forecast for each zone and for the 
RTO. Forecasted distributed solar generation 
is based on vendor-supplied, forecasted, 
distributed solar capacity additions over the 
ensuing 15 years. The vendor forecast takes into 
consideration assumptions for federal and state 
policy, net energy metering policy, energy growth, 
solar photovoltaic capital costs, power prices 
and other factors. This forecast is discounted 
for: (1) expected panel degradation over time; 
and (2) solar energy production that does not 
align with the timing of PJM’s peak load.

Figure 2.3: Accounting for Distributed Solar Generation
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2.1: January 2019 Forecast

PJM’s January 2019 load forecast used in 
2019 RTEP studies covered the 2019 through 
2034 planning horizon, highlights of which are 
summarized in this section. The complete January 
2019 PJM Load Forecast Report is accessible on 
the PJM website. As that report states, PJM’s 2024 
RTO summer peak is forecasted to be 153,435 MW.

Forecasting Trends
Table 2.1 summarizes the seasonal transmission 
owner zonal summer and winter 10-year 
forecasts and load growth rates for 2019 through 
2029. All load forecasts in the table reflect 
adjustment for distributed solar generation. 
Adjustments to the summer, 10-year forecast 
are summarized in Table 2.2. Adjustments to 
the winter forecast are approximately zero.

Table 2.3 compares 10-year load growth 
rates for each PJM transmission owner zone 
and for the overall RTO over the past five years. 
Lower load forecast trends over that period 
reflect broader trends in the U.S. economy 
and PJM model refinements to capture energy 
efficiency. These trends are subsequently 
reflected in RTEP process power flow models.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2019 2029 Growth Rate 2018/2019 2028/2029 Growth Rate 

Atlantic City Electric Company 2,450 2,388 -0.3% 1,590 1,550 -0.3%

Baltimore Gas and Electric Company 6,697 6,663 -0.1% 5,872 5,907 0.1%

Delmarva Power & Light 3,933 3,962 0.1% 3,458 3,587 0.4%

Jersey Central Power & Light 5,914 5,912 0.0% 3,710 3,690 -0.1%

Met-Ed 2,986 3,157 0.6% 2,615 2,726 0.4%

PECO Energy Company 8,711 9,082 0.4% 6,753 6,936 0.3%

Pennsylvania Electric Company 2,897 2,908 0.0% 2,866 2,863 0.0%

PPL Electric Utilities 7,148 7,347 0.3% 7,259 7,371 0.2%

Potomac Electric Power Company 6,466 6,413 -0.1% 5,406 5,495 0.2%

PSEG 9,904 9,753 -0.2% 6,688 6,641 -0.1%

Rockland 404 402 0.0% 229 228 0.0%

UGI Utilities 189 188 -0.1% 193 189 -0.2%

Diversity – Mid-Atlantic -1,213 -1,135 -644 -621

Mid-Atlantic 56,486 57,040 0.1% 45,995 46,562 0.1%

American Electric Power 22,945 24,072 0.5% 22,485 23,541 0.5%

Allegheny Power 8,707 9,305 0.7% 8,721 9,413 0.8%

American Transmission Systems, Inc. 12,872 13,134 0.2% 10,601 10,729 0.1%

Commonwealth Edison Company 21,890 22,514 0.3% 15,515 15,806 0.2%

Dayton Power & Light 3,408 3,525 0.3% 2,864 2,945 0.3%

Duke Energy Corporation 5,480 5,742 0.5% 4,440 4,613 0.4%

Duquesne Light Company 2,862 2,887 0.1% 2,144 2,150 0.0%

East Kentucky Power Cooperative 1,989 2,072 0.4% 2,620 2,722 0.4%

Ohio Valley Electric Corporation 95 95 0.0% 125 125 0.0%

Diversity – Western -1,612 -1,369 -1,476 -1,404

Western 78,636 81,977 0.4% 68,039 70,640 0.4%

Dominion 19,391 21,238 0.9% 18,144 20,212 1.1%

Southern 19,391 21,238 0.9% 18,144 20,212 1.1%

Diversity – Total -5,980 -6,070 -3,216 -3,261

PJM RTO 151,358 156,689 0.3% 131,082 136,178 0.4%

Table 2.1: 2019 Load Forecast Report

https://www.pjm.com/-/media/library/reports-notices/load-forecast/2019-load-report.ashx?la=en
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Distributed Solar Generation Adjustment to Summer Peak (MW)

Transmission Owner 2019 2029

Atlantic City Electric Company 140 197

Baltimore Gas and Electric Company 128 210

Delmarva Power & Light 81 164

Jersey Central Power & Light 204 333

Met-Ed 21 38

PECO Energy Company 36 80

Pennsylvania Electric Company 6 26

PPL Electric Utilities 51 95

Potomac Electric Power Company 117 211

PSEG 313 570

Rockland 6 15

UGI Utilities 0 1

Mid-Atlantic 1,103 1,940

American Electric Power 39 186

Allegheny Power 54 121

American Transmission Systems, Inc. 41 104

Commonwealth Edison Company 29 142

Dayton Power & Light Company 10 27

Duke Energy Corporation 8 34

Duquesne Light Company 10 26

East Kentucky Power Cooperative 5 14

Western 196 654

Dominion 300 655

Southern 300 655

PJM RTO 1,599 3,249

Table 2.2: Distributed Solar Generation Adjusted to Summer Peak 
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Table 2.3: Comparison of 10-Year Summer Peak Load Growth Rates

Transmission Owner

2015  
Load Forecast Report
Summer Peak (MW)

2016  
Load Forecast Report
Summer Peak (MW)

2017  
Load Forecast Report
Summer Peak (MW)

2018  
Load Forecast Report
Summer Peak (MW)

2019  
Load Forecast Report
Summer Peak (MW)

2015 2025
Growth 
Rate 2016 2026

Growth 
Rate 2017 2027

Growth 
Rate 2018 2028

Growth 
Rate 2019 2029

Growth 
Rate

Atlantic City Electric Company 2,664 2,827 0.6% 2,524 2,502 -0.1% 2,495 2,445 -0.2% 2,460 2,409 -0.2% 2,450 2,388 -0.3%

Baltimore Gas and Electric Company 7,127 7,753 0.8% 6,945 7,220 0.4% 6,889 6,911 6,848 6,744 -0.2% 6,697 6,663 -0.1%

Delmarva Power & Light 4,177 4,557 0.9% 3,991 4,135 0.4% 4,028 3,983 -0.1% 3,937 4,018 0.2% 3,933 3,962 0.1%

Jersey Central Power & Light 6,269 6,851 0.9% 5,968 6,156 0.3% 6,056 6,108 0.1% 5,942 5,943 5,914 5,912 0.0%

Met-Ed 2,954 3,310 1.1% 2,940 3,176 0.8% 2,940 3,028 0.3% 2,974 3,115 0.5% 2,986 3,157 0.6%

PECO Energy Company 8,645 9,434 0.9% 8,547 9,122 0.7% 8,547 8,693 0.2% 8,642 8,979 0.4% 8,711 9,082 0.4%

Pennsylvania Electric Company 2,914 3,276 1.2% 2,890 2,919 0.1% 2,891 2,847 -0.2% 2,895 2,922 0.1% 2,897 2,908 0.0%

PPL Electric Utilities 7,162 7,759 0.8% 7,193 7,560 0.5% 7,132 7,186 0.1% 7,140 7,350 0.3% 7,148 7,347 0.3%

Potomac Electric Power Company 6,640 7,022 0.6% 6,563 6,813 0.4% 6,614 6,543 -0.1% 6,493 6,466 6,466 6,413 -0.1%

PSEG 10,306 10,907 0.6% 10,090 10,222 0.1% 10,057 10,012 9,903 9,876 9,904 9,753 -0.2%

Rockland 424 441 0.4% 407 410 0.1% 404 404 402 402 404 402 0.0%

UGI Utilities 197 212 0.7% 188 190 0.1% 191 185 -0.3% 190 188 -0.1% 189 188 -0.1%

Diversity – Mid-Atlantic -578 -530 -1,072 -872 -1,080 -1,161 -1,225 -1,086 -1,213 -1,135 0.0%

Mid-Atlantic 58,901 63,819 0.8% 57,174 59,553 0.4% 57,164 57,184 56,601 57,326 0.1% 56,486 57,040 0.1%

American Electric Power 23,511 25,343 0.8% 23,006 24,891 0.8% 22,945 23,888 0.4% 22,876 24,018 0.5% 22,945 24,072 0.5%

Allegheny Power 8,734 9,701 1.1% 8,817 9,554 0.8% 8,802 9,087 0.3% 8,825 9,447 0.7% 8,707 9,305 0.7%

American Transmission Systems, Inc. 13,256 13,835 0.4% 12,921 13,413 0.4% 12,994 13,177 0.1% 12,952 13,309 0.3% 12,872 13,134 0.2%

Commonwealth Edison Company 22,914 25,953 1.3% 22,001 23,633 0.7% 22,296 22,872 0.3% 22,121 23,207 0.5% 21,890 22,514 0.3%

Dayton Power & Light Company 3,497 3,966 1.3% 3,403 3,647 0.7% 3,479 3,503 0.1% 3,459 3,508 0.1% 3,408 3,525 0.3%

Duke Energy Corporation 5,511 6,015 0.9% 5,436 5,853 0.7% 5,497 5,741 0.4% 5,523 5,860 0.6% 5,480 5,742 0.5%

Duquesne Light Company 2,969 3,161 0.6% 2,893 2,985 0.3% 2,884 2,882 0.0% 2,872 2,924 0.2% 2,862 2,887 0.1%

East Kentucky Power Cooperative 1,983 2,170 0.9% 1,924 2,041 0.6% 1,948 2,010 0.3% 1,960 2,033 0.4% 1,989 2,072 0.4%

Ohio Valley Electric Corporation 95 95 0.0%

Diversity – Western -1,682 -1,997 -1,572 -1,574 -1,529 -1,468 0.0% -1,540 -1,522 -1,612 -1,369

Western 80,693 88,147 0.9% 78,829 84,443 0.7% 79,316 81,692 0.3% 79,048 82,784 0.5% 78,636 81,977 0.4%

Dominion 19,999 23,676 1.7% 19,531 22,041 1.2% 19,729 20,501 0.4% 19,596 21,161 0.8% 19,391 21,238 0.9%

Southern 19,999 23,676 1.7% 19,531 22,041 1.2% 19,729 20,501 0.4% 19,596 21,161 0.8% 19,391 21,238 0.9%

Diversity – RTO -4,049 -4,062 -3,403 -4,146 -3,210 -3,604 0.0% -3,137 -3,636 -5,980 -6,070

PJM RTO 155,544 171,580 1.0% 152,131 161,891 0.6% 152,999 155,773 0.2% 152,108 157,635 0.4% 151,358 156,689 0.3%
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2019 Forecast Summer Zonal Load Growth Rates
The PJM RTO weather-normalized summer peak is 
forecasted to grow at an average rate of 0.3 percent 
per year for the next 10 years. The PJM RTO 
summer peak is forecasted to be 156,689 MW in 
2029, an increase of 5,331 MW over the 2019 
peak of 151,358 MW. Individual geographic 
zone growth rates vary from -0.3 percent to 
0.9 percent, as shown in Figure 2.4 and Figure 2.5.

Figure 2.4: PJM Mid-Atlantic Summer Peak Load Growth 2019 – 2029

Figure 2.5: PJM Western and Southern Summer Peak Load Growth 2019 – 2029
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Figure 2.6: PJM Mid-Atlantic Winter Peak Load Growth 2019 – 2029

Figure 2.7: PJM Western and Southern Winter Peak Load Growth 2019 – 2029
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2019 Forecast Winter Zonal Load Growth Rates
The PJM RTO weather-normalized winter peak  
is forecasted to grow at an average rate of  
0.4 percent per year for the next 10 years.  
The PJM RTO winter peak is forecasted to 
be 136,178 MW in 2028/2029, an increase 
of 5,096 MW over the 2018/2019 peak of 
131,082 MW. Individual geographic zone growth 
rates vary from -0.3 percent to 1.1 percent, 
as shown in Figure 2.6 and Figure 2.7.
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Figure 2.8: PJM 10-Year Summer Peak Load Growth Rate Comparison: 2015-2019 Load Forecast Reports
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Subregional Forecast Trends
Figure 2.8 provides a summary based on load 
growth rate trends from the respective January 
load forecast over each of the last five years, 
from 2015 through 2019, for the ensuing 10 
years on a subregional basis. The trend reflects 
changes in the broader U.S. economic outlook 
and growing impact of energy efficiency and solar, 
looking forward in each of the five forecasts. 

In particular, the 2019 report forecast 
load growth rate for the RTO decreased by 
0.1 percentage points when compared to the 
2018 report.  
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2.2: Demand Resources and Peak Shaving

PJM accounts for demand resources by adjusting 
its base, unrestricted, peak load forecast by the 
amount that clears Reliability Pricing Model 
auctions. Those amounts, as reflected in the 2019 
Load Forecast Report, are shown in Table 2.4 
for each transmission owner zone. The adjusted 
forecast is then used in RTEP power flow model 
studies that focus on summer peak capacity 
emergency conditions, where demand resources 
are assumed to be implemented. Consequently, 
demand resources can have a measurable 
impact on future system conditions and potential 
need for transmission system enhancements 
to serve load. Forecasted values for each zone 
are determined based on the following steps:

1.	Compute the final amount of committed 
demand resources for each of the three most 
recent delivery years. Express the committed 
demand resource amount as a percentage of 
the zone’s 50/50 forecast summer peak from 
the January load forecast report immediately 
preceding the respective delivery year.

2.	Compute the most recent three-year 
average committed demand resources 
percentage for each zone.

3.	Multiply each zone’s 50/50 forecast summer 
peak by the results from step two to obtain 
the demand resource forecast for each zone.

Alternatively, load management can directly 
impact the unrestricted peak load forecast  
through a peak shaving program. Peak shaving 
program administrators provide PJM with 
information on curtailment behavior (e.g., 
duration, trigger, curtailed-load hourly profile), 
which PJM then uses to inform the load forecast. 
No peak shaving programs are included in 
this year’s forecast used for the RTEP.
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Total Load Management 

Transmission Owner 2019 2029

Atlantic City Electric Company 106 66

Baltimore Gas and Electric Company 544 517

Delmarva Power & Light 319 288

Jersey Central Power & Light 106 144

Met-Ed 194 293

PECO Energy Company 264 392

Pennsylvania Electric Company 229 310

PPL Electric Utilities 504 596

Potomac Electric Power Company 495 436

PSEG 271 335

Rockland 2 4

UGI Utilities 0 0

Mid-Atlantic 3,034 3,381

American Electric Power 1,420 1,288

Allegheny Power 613 812

American Transmission Systems, Inc. 665 850

Commonwealth Edison Company 1,252 1,628

Dayton Power & Light 168 184

Duke Energy Corporation 180 174

Duquesne Light Company 118 136

East Kentucky Power Cooperative 128 143

Ohio Valley Electric Corporation 0 0

Western 4,544 5,215

Dominion 576 837

Southern 576 837

PJM RTO 8,154 9,433

Table 2.4: 2019 Load Forecast Report Demand ResourcesCapacity Performance Impacts 
PJM’s RPM transition to Capacity Performance  
in 2016 has required a transition in the  
treatment of demand resources as well.  
Table 2.4 assumes the following:

•	 Delivery year 2019: Limited and 
extended summer demand resources 
are assumed to become base capacity 
demand resources. Annual demand 
resources are assumed to become Capacity 
Performance demand resources.

•	 Delivery years 2020 and beyond: Annual 
demand resources are assumed to become 
Capacity Performance demand resources 
and are based on actual cleared quantities 
of demand resource products in the 
2020/2021 RPM Base Residual Auction. 

•	 Summer period demand resources: 
Refers to demand resources that 
aggregate with winter-period resources 
to form a year-round commitment.

Both existing and planned demand resources 
may participate in auctions, provided the resource 
resides in a party’s portfolio for the duration of the 
delivery year. Further details can be found in PJM 
Manual 19, Load Forecasting and Analysis, available 
on the PJM website. 

http://pjm.com/~/media/documents/manuals/m19.ash
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2.3: Load Forecast Methodology Update

PJM is instituting several significant changes 
starting with the 2020 Load Forecast, aimed  
at providing a more accurate forecast that better  
aligns with ongoing load trends. These changes  
were implemented through significant stakeholder  
engagement at the Load Analysis Subcommittee  
and Planning Committee meetings. 

Calibration
The new model takes advantage of publicly 
available sector data to calibrate the independent 
variables used to forecast load, such as end-use 
and economic trends. Load data used in the PJM 
load forecast is at the transmission zone level, 
but unseen are the customers that contribute 
to that load. These customers broadly come 
from three sectors: residential, commercial and 
industrial. Understanding trends in each of these 
categories is valuable to understanding the whole 
picture. PJM leverages data from the Energy 
Information Administration’s (EIA) Form 861, 
the Annual Electric Power Industry Report, in 
order to better inform this understanding.

Distributed Solar Generation
PJM is taking a more granular approach 
with modeling behind-the-meter solar load 
forecast impacts. The solar output by weather 
scenario varies in the same way that the 
weather related to the historical weather 
scenario in the weather simulation varies.

Plug-In Electric Vehicles
For the first time, PJM is incorporating an explicit 
adjustment for plug-in electric vehicle (PEV)
charging in its peak and energy forecasts. PJM 
wants to ensure to account for PEVs to maintain 
reliability, as their share of overall number of 
vehicles on the road continues to grow.

Electric Vehicles

Energy Ef�ciency
Distributed Energy 

Resources

Customer Behavior

Unprecedented 
number of changes in 

the power industry

Figure 2.9: Industry Trends
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Section 3: Transmission Enhancements

3.0: 2019 RTEP Proposal Window No.1

R TEP Process Context 
PJM seeks transmission proposals during each 
RTEP window to address one or more identified 
needs – reliability, market efficiency, operational 
performance and public policy. RTEP windows 
provide an opportunity for both incumbent and 
non-incumbent transmission developers to submit 
project proposals to PJM for consideration. Once 
a window closes, PJM proceeds with analytical, 
company, constructibility and financial evaluations 
to assess proposals for possible recommendation to 
the PJM Board. If selected, designated developers 
become responsible for project construction, 
ownership, operation, maintenance and financing.

PJM’s Manual 14 series addresses the rules 
governing the RTEP process. In particular, 
Manual 14F describes PJM’s competitive 
transmission process, including all aspects of 
analysis and evaluation pertaining to proposal 
windows. The manual provides one centralized 
source of business rules for stakeholders and PJM 
and is available on the PJM website.

Proposal Window Exemptions 
The following definitions explain the basis for 
excluding flowgates (a combination of an overloaded 
facility and the event that caused the overload) and/
or projects from the competitive planning process. 

Figure 3.1: Window Eligibility

Transmission Owner Criteria*

Generation Deactivation

Regional  Cr iter ia

I n e l i g i b l eE l i g i b l e

Market E�ciency

Operat ional  Performance

Immediate 
Need

Below 
200 kV

Substation 
Equipment

*Per FERC Order EL 19-61, PJM has eliminated the FERC 715 TO criteria exclusion as of Dec. 31, 2019. 

Exclusions are designated to the incumbent 
Transmission Owner (TO), as described in the PJM 
Operating Agreement, Schedule 6, Section 1.5.8. 

These exemptions were developed 
with input from PJM stakeholders and 
have been approved by FERC: 

•	 Immediate Need Exemption: The required 
in-service date drives these projects, and 
they are exempted from the competitive 
process to ensure they can be completed in 
advance of the required in-service date. 

•	 Below 200 kV: Given the high likelihood that 
the selected solution will be designated to 
the local TO, solutions below 200 kV are 
exempted from the competitive process. 

•	 FERC Form 715 (TO criteria): As the need for 
this project results solely from the individual 
TO’s FERC Form 715 reliability criteria, the 
designation is reserved for the incumbent TO. 

•	 Substation Equipment: Due to identification 
of the limiting element(s) as substation 
equipment, these projects are designated 
to the local TO, and therefore exempted.

https://www.pjm.com/directory/manuals/m14f/index.html#about.html
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Proposal Window No. 1 Baseline  
Reliability Analysis Results
PJM’s analysis of 2024 summer, winter and 
light load conditions identified 128 thermal and 
voltage criteria violations. Forty flowgates were 
impacted by a retool, described in Section 3.4.

A summary of the 128 violations is shown  
in Map 3.1.

Map 3.1: 2019 RTEP Baseline Thermal and Voltage Criteria Violations 
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Map 3.2: 2019 RTEP Proposal Window No. 1 SubmittalsProposal Window No. 1 Proposals
Proposal Window No. 1 opened on July 3, 2019, 
and closed on Sept. 6, 2019. PJM received 
15 proposals from four entities. All but one of 
the proposals were submitted by incumbent 
transmission owners. Five of the proposals 
included greenfield construction. The proposals 
are shown in Map 3.2 and Table 3.1.

Subsequent power flow case retool analysis 
included the impact of the withdrawal of  
generation deactivation requests in western PJM:  
Davis Besse 1 (896 MW), Perry 1 (1,247 MW)  
and Sammis 5-7 (1,491 MW). The analysis 
revealed that the four flowgate violations that  
were the drivers for 11 of the window-submitted  
proposals – also in western PJM – no longer  
existed. Thus, those 11 proposals no longer  
required further evaluation.

Project No. 673
PJM evaluation of the window submittals in  
the DP&L zone identified Project No. 673 
for recommendation to the PJM Board for 
approval, as summarized in Table 3.1, shown 
on the Map 3.2 inset, and discussed at 
the Nov. 18, 2019, PJM Mid-Atlantic Sub 
Regional RTEP Committee Meeting. 

Both summer and winter generation 
deliverability studies in the DP&L transmission  
zone identified a Naamans-Darley-Silver Side Rd.  
69 kV line overload for the tower line outage loss  
of the Edge Moor-Claymont and Edge Moor-Linwood  
230 kV lines. PJM evaluated the eight proposals  
in the DPL zone shown in Table 3.1 to solve that  
reliability criteria violation and identified 
No. 673 as the most effective.
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PJM 
Proposal 

ID
Target 
Zone kV Analysis Type Incumbent Upgrade

Cost 
Containment

Cost 
($M) Description

574 ComEd 765 Winter Generator 
Deliverability Yes Yes No  $17.4 Install two 765 kV circuit breakers at Wilton Center substation and move the Collins-Wilton Center 

765 kV line to a new bus position on the ring.

640

Dominion

230

Summer N-1 & 
N-1-1 Thermal and 
Gen. Deliverability

Yes Yes No  $7.0 Increase the maximum operating temperature of 230 kV line No. 227 

800 230 Yes Yes No  $11.0 Reconductor 230 kV line No. 227 between Pleasant View Junction and Beaumeade, replacing the 
1192.5 ACSS 45/7 conductor and the 1590 ACSR 45/7 conductor at Ashburn.

418 230 Yes Yes No  $13.9 Rebuild 230 kV line No. 227 by rebuilding the line between Cochran Mill DP-Pleasant View Junction 
and reconductoring between Pleasant View Junction-Beaumeade and Cochran Mill DP-Belmont.

174

DP&L

69

Summer/ Winter 
Generator 

Deliverability

Yes No No  $17.0 Construct a new 69 kV line between Edge Moor and Claymont substation. Create a new terminal 
position at Edge Moor substation and utilize an open terminal position at Claymont substation.

36 230 Yes No No  $36.6 Construct new 230 kV line from Edge Moor substation to new substations near Linwood substation 
(PECO). New substation will tie in to the Chichester-Linwood 230 kV line (PECO).

522 230 Yes No No  $37.9 Construct new 230 kV line from Edge Moor to Chichester substation and perform associated 
upgrades at substations to accommodate the new line.

839 230 Yes No No  $71.0 Construct new 230 kV line from Harmony to Chichester substation and perform associated upgrades 
at substations to accommodate the new line.

626 69 Yes Yes No  $1.0 Install a series reactor on the Silverside-Darley line.

820 69 Yes Yes No  $2.0 Install a SmartWire device in series with the Silverside-Darley line.

673 69 Yes Yes No  $5.5
Replace terminal equipment and implement reconductoring of the Silverside-Darley and Darley-
Naamans lines to achieve ratings of 232 MVA normal and 239 MVA emergency (Silverside-Darley) 
and 174 MVA normal and 194 MVA emergency (Darley-Naamans). 

637 230 Yes Yes No  $69.0 Construct new 230 kV line from Harmony substation to a new substation near Linwood Substation 
(PECO). The new substation will tie in to the Chichester-Linwood 230 kV line (PECO).

788

APS

500/ 
138

Summer/Winter 
N-1-1 Voltage

No No Yes  $34.779 
Build a greenfield 500/138 kV station (Woodside) cutting in Doubs-Bismark 500 kV circuit on the 
high side and Stonewall-Feagan’s Mill and Stonewall-Inwood 138 kV circuits on the low side, with a 
500/138 kV step-down transformer. 

702 138 Yes Yes No  $13.298 Reconfigure Stonewall 138 kV substation from its current configuration to a six-breaker breaker-
and-a-half layout and add two 36 MVAR capacitors with capacitor switchers.

620 138 Yes Yes No  $15.111 Reconfigure Hampshire 138 kV switching station from its current configuration to a 138 kV 
networked ring bus station. Install a 34.6 MVAR capacitor at Inwood 138 kV substation.

Table 3.1: 2019 RTEP Proposal Window No. 1 Proposals Submittals
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3.1: Transmission Owner Criteria

3.1.1 — Transmission Owner FERC Form 715 
Planning Criteria
The PJM Operating Agreement specifies that 
individual TO planning criteria are to be evaluated 
as a part of the RTEP process, in addition to 
NERC and PJM regional criteria. Frequently, TO 
planning criteria address specific local system 
conditions such as in urban areas. TOs are required 
to include their individual criteria as part of their 
respective FERC Form 715 filings. TO criteria can 
be found on the PJM website. PJM applies TO 
criteria to all facilities included in the PJM Open 
Access Transmission Tariff (OATT) facility list.

Transmission enhancements driven by TO 
criteria are considered RTEP baseline projects. 
Projects are assigned to the incumbent TO and 
are not eligible for proposal window consideration 
as shown in Figure 3.1. Under the terms of the 
OATT, the costs of such projects are allocated 
100 percent to the incumbent TO zone. The 
description and location of those projects with 
an estimated cost of $10 million or greater 
are shown in Table 3.2 and Map 3.3. More 
detailed descriptions of these projects can be 
found in the TEAC PJM Board White Paper.

In situations where the TO is not able to 
complete construction by the required in-
service date, PJM works to establish operating 
procedures to ensure that the system remains 
reliable until the reinforcement is in service.

3.1.2 — Aging Infrastructure
In recent years, TO reviews of existing infrastructure 
have identified the need to replace equipment and 
structures due to aging. Many 500 kV lines were 
constructed in the 1960s; 230 kV and 115 kV 
lines date to the 1950s and earlier. Some TOs 
have added aging infrastructure to their planning 
criteria as part of their respective FERC Form 715 
filings. Planning for aging infrastructure is not new 
to PJM. Spare 500/230 kV transformers, 500 kV 
line rebuilds and a number of other transmission 
enhancements to mitigate potential equipment 
failure risk are already an important part of PJM’s 
RTEP. The PJM Operating Agreement specifies that 
TO planning criteria are to be evaluated as a part of 
the RTEP process.

Dominion and PSEG have specific FERC 
Form 715 criteria to address end-of-life, as 
described in Section 3.1.3 and Section 3.1.4.

NOTE:
Per FERC Order EL19-61, PJM has eliminated 
the FERC Form 715 transmission owner criteria 
exclusion from the competitive proposal windows 
as of Jan. 1, 2020.

https://www.pjm.com/directory/merged-tariffs/oa.pdf
https://www.pjm.com/planning/planning-criteria/to-planning-criteria.aspx
https://www.pjm.com/directory/merged-tariffs/oatt.pdf
https://www.pjm.com/directory/merged-tariffs/oatt.pdf
https://www.pjm.com/-/media/committees-groups/committees/teac/20190207/20190207-pjm-teac-board-whitepaper.ashx
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Table 3.2: Transmission Owner Criteria Projects (Greater Than or Equal to $10 Million)

Upgrade 
ID Description

TO 
Zone

Estimated 
Cost ($M)

Required 
In-Service

Projected 
In-service

B3059 Rebuild Loudoun-Elk Lick 230 kV line. Dominion $13.50 12/31/2022 12/31/2021

B3060 Rebuild the 4.6 mile Elk Lick-Bull Run 230 kV line No. 295 and 3.85 miles of the Clifton-Walney 230 kV line No. 265. Dominion $15.50 10/30/2018 12/31/2022

B3086 Rebuild 1.5 miles of the New Liberty-Findlay 34 kV line. AEP $13.02 6/1/2022 12/31/2021

B3087 Replace the Fords Branch substation with a new 138/34.5 kV substation consisting of two 30 MVA transformers and a four breaker ring bus. AEP $23.80 12/1/2018 9/30/2022

B3089 Rebuild 230 kV line No. 224 between Lanexa and Northern Neck with double circuit structures. Dominion $86.00 6/1/2018 12/31/2023

B3096 Rebuild Clifton-Ox 230 kV line No. 2063 and part of Clifton-Keene Mill line No. 2164 with double circuit steel structures. Dominion $22.00 6/1/2019 12/31/2024

B3098 Rebuild 9.8 miles of 115 kV line No. 141 between Balcony Falls and Skimmer and 3.8 miles of 115 kV line between Balcony Falls and Cushaw. Dominion $20.00 6/1/2019 12/31/2023

B3103 Install a 138/69 kV transformer at Royerton station. Install a 69 kV bus with one 69 kV breaker toward Bosman station. Rebuild the 138 kV portion 
into a ring bus configuration built for future breaker-and-a-half with four 138 kV breakers.

AEP $70.75 6/1/2022 6/1/2022

B3110 Rebuild 230 kV line No. 2008 between Loudoun and Dulles Junction. Loop Clifton-Sully 230 kV line No. 265 into Bull Run substation and install 
three 230 kV breakers.

Dominion $14.54 6/1/2019 12/31/2021

B3112 Build 3.5 miles of 138 kV line from Amlin to Dublin, convert Dublin station into a ring configuration, and re-terminate the Britton underground 
cable at Dublin station.

AEP $39.29 6/1/2020 12/9/2021

B3114 Rebuild 18.6 miles of 115 kV line, including 1.7 miles of double circuit, with 230 kV line No. 2056. Dominion $25.00 6/1/2019 12/31/2025

B3118 Expand Chadwick substation by installing a second 138/69 kV transformer, building a new 138 kV bus and rebuilding the 69 kV bus into a four 
breaker ring.

AEP $16.90 6/1/2022 10/1/2020

B3119 Rebuild the Jay-Pennville 138 kV  line as double circuit 138/69 kV and build 9.8 miles of new single circuit 69 kV line from Pennville to North 
Portland substations.

AEP $43.40 6/1/2022 6/1/2022

B3121 Rebuild Clubhouse-Lakeview 230 kV line No. 254. Dominion $27.00 6/1/2019 12/31/2024

B3122 Rebuild Hathaway-Rocky Mount (Duke Energy Progress) 230 kV line No. 2181 and line No. 2058 with double circuit steel structures. Dominion $13.00 6/1/2019 12/31/2024

B3130 Build 53.5 miles of 34.5 kV line creating seven new circuits; rebuild 5.5 miles of 34.5 kV line, consisting of two circuits; and install a second 
115/34.5 kV transformer at Werner substation.

JCP&L $175.00 6/1/2016 12/1/2025

B3134 Build 21 miles of 69 kV line from Kellam to the new Bayview substation and build a line terminal at Belle Haven delivery point ODEC $22.00 6/1/2019 6/1/2020

B3208 Retire ~38 miles of the Clifford-Scottsville 46 kV line. Build a new 138 kV line to two new distribution substations. Build 15 miles of 138 kV line 
between Joshua Falls, Riverville and Gladstone substations. Upgrade substations to accomodate the new 138 kV lines. Rebuild the fourmile 
Reusen-Monroe 69 kV line.

AEP $85.00 12/1/2022 12/1/2022

B3209 Rebuild the 10.5 mile Berne-South Decatur 69 kV line. AEP $16.60 6/1/2022 6/1/2022
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Map 3.3: Western, Mid-Atlantic and Southern Transmission Owner Criteria Projects (Greater Than or Equal to $10 Million)
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3.1.3 — Dominion End-of-Life Criteria
Several facilities in the Dominion transmission 
zone have been identified as violating their 
FERC Form 715 filed end-of-life criteria. In 
accordance with Section C.2.9 of Dominion’s 
transmission planning criteria, age, condition 
and tower weakening were all identified as 
issues with a number of facilities. Table 3.3 
and Map 3.4 describe and show the location 
of those facilities with a project upgrade cost 
estimate greater than or equal to $10 million. 

Table 3.3: Dominion Transmission Owner Criteria Projects (Greater Than or Equal to $10 Million)

Upgrade 
ID Description

TO 
Zone

Cost 
($M)

Required 
In-Service

Projected 
In-service

B3059 Rebuild 230 kV line No. 2173 from Loudoun to Elk Lick. Dominion $13.50 12/31/2022 12/31/2021

B3060 Rebuild the 4.6 mile Elk Lick-Bull Run 230 kV line No. 295 and 
3.85 miles of the Clifton-Walney 230 kV line No. 265.

Dominion $15.50 10/30/2018 12/31/2022

B3089 Rebuild 230 kV line No. 224 between Lanexa and Northern Neck with 
double circuit structures

Dominion $86.00 6/1/2018 12/31/2023

B3096 Rebuild Clifton-Ox 230 kV line No. 2063 and part of Clifton-Keene 
Mill line No. 2164 with double circuit steel structures

Dominion $22.00 6/1/2019 12/31/2024

B3098 Rebuild 9.8 miles of 115 kV line No. 141 between Balcony Falls and 
Skimmer and 3.8 miles of 115 kV line No. 28 between Balcony Falls 
and Cushaw.

Dominion $20.00 6/1/2019 12/31/2023

B3110 Rebuild 230 kV line No. 2008 between Loudoun and Dulles Junction.  
Loop Clifton-Sully 230 kV line No. 265 into Bull Run substation and 
install three 230 kV breakers.

Dominion $14.54 6/1/2019 12/31/2021

B3114 Rebuild 18.6 miles of 115 kV line No. 81, including 1.7 miles double 
circuit, with 230 kV line No. 2056.

Dominion $25.00 6/1/2019 12/31/2025

B3121 Rebuild Clubhouse-Lakeview 230 kV line No. 254. Dominion $27.00 6/1/2019 12/31/2024

B3122 Rebuild Hathaway-Rocky Mount (Duke Energy Progress) 230 kV line 
No. 2181 and line No. 2058 with double circuit steel structures.

Dominion $13.00 6/1/2019 12/31/2024
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Map 3.4: Dominion Transmission Owner End-of-Life Criteria Projects (Greater Than or Equal to $10 Million)
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3.1.4 — Monmouth County Reliability Project 
in JCP&L
The Monmouth County Reliability Project was 
initially proposed in September 2011. Driving the 
upgrade was the potential collapse of the 34.5 kV 
system in Monmouth County due to the loss of  
both Atlantic-Red Bank 230 kV lines. The PJM 
Board approved the upgrade in October 2012  
as baseline B1690: Project building a third  
230 kV line along the existing right of way. As the 
design progressed, the cost and complexity of the 
project escalated due to changes in the route, site 
conditions and public policy requirements. In the 
second quarter of 2018, the New Jersey Board of 
Public Utilities denied the siting permit for the 
project. Subsequently, PJM and FirstEnergy studies 
confirmed that the reliability issues remained 
valid and began working collaboratively to develop 
alternative solutions. FirstEnergy met with federal, 
state and local stakeholders during the second and 
third quarters of 2019 to discuss these alternatives. 

A consensus solution was presented at 
the August 2019 TEAC meeting. The new 
approach includes building 53.5 miles of new 
34.5 kV line, rebuilding 5.5 miles of 34.5 kV 
line and installing a second 115/34.5 kV 
transformer at Werner substation. In October, 
the PJM Board approved the alternate solution 
as Baseline Project B3130. Map 3.5 shows 
the location of new and upgraded facilities. 

Map 3.5: Monmouth County Reliability Project Transmission Owner Criteria Projects (Greater Than or Equal to $10 Million)
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Figure 3.2: Primary Supplemental Project Drivers
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Address degraded equipment performance, material condition, obsolescence; end 
of the useful life of equipment or a facility; equipment failure; employee and public 
safety; environmental impact.

Equipment Material 
Condition, Performance
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3.2: Supplemental Projects

Supplemental projects are not required for 
compliance with system reliability, operational 
performance or market efficiency economic criteria, 
as determined by PJM. They are transmission 
expansions or enhancements that enable the 
continued reliable operation of the transmission 
system by meeting customer service needs, 
enhancing grid resilience and security, promoting 
operational flexibility, addressing transmission asset 
health, and ensuring public safety, among other 
drivers. Supplemental projects may also address 
reliability issues for transmission facilities that are 
not considered under NERC requirements or other 
PJM criteria. Maintenance work and emergency 
work (e.g., work that is unplanned, including 
necessary work resulting from an unanticipated 
customer request, repair of equipment or 
facilities damaged by storms or other causes, 
or replacement of failing or failed equipment) 
do not constitute supplemental projects.

While not subject to PJM Board approval, 
supplemental projects are included in PJM’s RTEP 
models. FERC-approved Attachment M-3 of the 
PJM Tariff provides additional procedures that 
PJM and TOs follow for supplemental projects. 
PJM, in its role as a facilitator in the Attachment 
M3 process, is responsible for the following:

•	 Provide necessary facilitation and logistical 
support so that supplemental project planning 
meetings can be conducted as outlined 
in Attachment M-3 of the PJM Tariff.

•	 Provide the applicable TO with modeling 
information so that TOs can determine 
if a stakeholder-proposed project can 
address a supplemental project need.

•	 Perform Do No Harm analysis to ensure 
that a supplemental project that a TO 
elects for inclusion in its local plan does 
not cause additional reliability violations.

•	 Work with transmission owners 
and stakeholders to improve 
Attachment M3 transparency.

Figure 3.2 reflects the primary drivers of 
supplemental projects. Transmission expansions or 
enhancements that replace facilities that are near 
or at the end of their useful lives are a primary 
focus of equipment material condition, performance 
and risk. TOs develop and apply their own factors 
and considerations for addressing facilities at or 
near the end of their useful lives. Each TO explains 
the criteria, assumptions and models it uses to 
identify project drivers at the annual assumptions 
meeting provided under the M3 process.
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Figure 3.3: Attachment M3 Process for Supplemental Projects
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The M3 process leverages PJM’s TEAC and 
subregional RTEP committees, which provides 
stakeholders a meaningful opportunity to participate 
and provide feedback, including written comments, 
throughout the transmission planning process for 
supplemental projects, as shown in Figure 3.3.

2019 Supplemental Projects
PJM evaluated approximately $3.5 billion of TO 
supplemental projects in 2019. Figure 3.4 shows a 
breakdown of supplemental projects by driver over 
the past year and suggests that the largest driver 
is equipment material condition, performance and 
risk. In 2019, projects driven solely by equipment 
material condition, performance and risk add up 
to a total of $1.5 billion, while projects driven by 
customer service requests totaled approximately 
$940 million and $151 million respectively. 

Figure 3.4: 2019 Supplemental Projects by Driver
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Map 3.6: Deactivations Notifications in 2019 Greater Than or Equal to 100 MW3.3: Generator Deactivations

PJM received 36 deactivation notices, including 
new requests and revisions to existing requests, 
totaling 7,650 MW during 2019. Map 3.6 and 
Table 3.4 show the 11 generators being deactivated 
with a capacity greater than or equal to 100 MW. 
The remaining 25 generators had a combined 
capacity of 900 MW. Deactivation notifications 
in 2019 included 12 coal unit deactivations 
for a total of 2,750 MW. PJM completed the 
required analysis to identify reliability criteria 
violations caused by deactivations. New baseline 
upgrades were required for several deactivations.

Other violations were solved with existing 
baseline transmission enhancements or had no 
reliability impacts identified. All units studied in 
2019 can retire as requested; operational flexibility 
will allow PJM to bridge any delays with the 
completion of required transmission enhancements. 
On July 29, 2019, PJM received reinstatement 
notifications from FirstEnergy for the Davis Besse 1, 
Perry 1 and Sammis 5, 6 and 7 units totaling over 
3,600 MW. These units will not be deactivating.
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Table 3.4: PJM Generator Deactivations Greater Than or Equal to 100 MW Received Jan. 1, 2019 through Dec. 31, 2019

Unit
Capacity 

(MW) TO Zone Age Fuel Type
Request Submittal 

Date
Actual or Projected 
Deactivation Date

Date Deactivation 
Request Withdrawn

Hennepin Power Station 2 200 MISO* 60 Coal 8/21/2019 10/29/2019

Duck Creek 1 329 MISO* 43 Coal 8/21/2019 12/15/2019

Coffeen 2 151 MISO* 47 Coal 8/21/2019 10/17/2019

Salem 2 1,142 PSEG 38 Nuclear 4/16/2019 4/1/2020 4/19/2019

Salem 1 1153 PSEG 42 Nuclear 4/16/2019 10/1/2020 4/19/2019

Hope Creek 1 1,178 PSEG 33 Nuclear 4/16/2019 10/1/2019 4/19/2019

Possum Point 5 770 Dominion 29 Oil 3/27/2019 5/31/2021

McKee 3 102 DP&L 44 Natural Gas 3/8/2019 6/1/2021

Conesville 4 780 AEP 46 Coal 1/23/2019 6/1/2020

Mansfield 3 830 ATSI 38 Coal 8/9/2019 11/7/2019

Spruance NUG 1 116 Dominion 25 Coal 11/25/2019 1/12/2021

*Consistent with established practices, PJM studies generator deactivations outside of PJM's footprint when they may have an impact on PJM facilities
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3.4: 2019 Re-Evaluations

As part of each RTEP cycle, PJM evaluates how 
changing input assumptions impacts the results 
of analysis. Individual generator or load modeling 
changes are studied as a sensitivity to understand 
their impact to the transmission system. But, 
when a large set of input assumptions change, 
a full re-evaluation of these changing impact 
assumptions is required. This re-evaluation, 
known as a retool, allows for assumptions to 
be updated in the model used for analysis, and 
re-analyzed to understand their impacts. 

As part of the 2019 RTEP, PJM performed a  
retool of the 2024 RTEP analysis, driven by the 
withdrawn deactivation of the Davis Besse 1, 
Perry 1 and Sammis 5, 6 and 7 units shown 
in Map 3.7, which had previously announced 
their intent to deactivate. This retool led to 
the cancellation of several baseline upgrades, 
previously identified for these units to deactivate 
without creating reliability criteria violations. 

Additionally, retool analysis eliminated 
40 flowgates identified in the 2019 Proposal 
Window No. 1, discussed in Section 3.0. Several 
other baseline upgrades are still required for 
other deactivations in these areas. A detailed 
description of the withdrawn deactivation 
analysis can be found on the PJM website.

Map 3.7: Withdrawn Deactivations Greater Than or Equal to 100 MW

https://pjm.com/planning/services-requests/gen-deactivations.aspx
https://pjm.com/planning/services-requests/gen-deactivations.aspx
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3.5: Interregional Planning

3.5.1 — Adjoining Systems
PJM’s interregional planning activities continue 
to foster increased interregional coordination. The 
nature of these activities include structured, tariff-
driven analyses, as well as sensitivity evaluations to 
target specific issues that may arise each year. PJM 
currently has interregional planning arrangements 
with the New York Independent System Operator 
(NYISO), the Independent System Operator of New 
England (ISO-NE), the Mid-Continent Independent 
System Operator (MISO), the Tennessee Valley 
Authority (TVA), and the Southeastern Regional 
Transmission Planning (SERTP), shown on Map 3.8. 

In addition, PJM actively participates in the 
Eastern Interconnection Planning Collaborative.

Interregional Agreements
Under each interregional agreement, provisions 
governing coordinated planning ensure that 
critical cross-border operational and planning 
issues are identified and addressed before they 
impact system reliability or adversely impact 
efficient market administration. The planning 
processes applicable to each of PJM’s three 
external transmission interfaces include provisions 
to address issues of mutual concern, including: 

•	 Interregional impacts of regional 
transmission plans

•	 Impacts of queued generator interconnection 
requests and deactivation requests 

Map 3.8: PJM Interregional Planning
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•	 Opportunities for improved market 
efficiencies at interregional interfaces

•	 Solutions to reliability and 
congestion constraints 

•	 Interregional planning impacts of national 
and state public policy objectives

•	 Enhanced modeling accuracy within individual 
planning processes due to periodic exchange of 
power system modeling data and information
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Each study is conducted in accordance with the 
PJM Tariff and respective interregional agreement. 
Studies may include cross-border analyses that 
examine reliability, market efficiency or public 
policy needs. Reliability studies may assess 
power transfers, stability, short circuit, generation 
and merchant transmission interconnection 
analyses and generator deactivation. Taken 
together, these coordinated planning activities 
enhance the reliability, efficiency and cost 
effectiveness of regional transmission plans. 

3.5.2 — MISO
The 2019 planning efforts under Article IX 
of the MISO/PJM joint operating agreement 
ensure the coordination of regional reliability, 
market efficiency, interconnection requests 
and deactivation notifications. Interconnection-
driven network transmission enhancements are 
summarized in Section 5. Deactivation-driven 
baseline analyses are summarized in Section 3.4. 
Throughout the year, stakeholder input and  
feedback to the interregional planning process were 
coordinated through the MISO/PJM Interregional 
Planning Stakeholder Advisory Committee (IPSAC).

Following the Annual Issues Review in the first 
quarter of 2019, PJM and MISO confirmed their 
commitment to complete a long-term Interregional 
Market Efficiency Project (IMEP) study, which 
began in mid-2018. Additionally, the interregional 
planning process sought to identify interregional 
reliability projects that were more efficient 
or cost effective than the alternative regional 
plans. No drivers for a potential interregional 
reliability project were identified in 2019.

Based on the annual issues review and 
stakeholder feedback, no significant drivers for 
other interregional studies were identified. No 

other interregional studies were conducted under 
the Coordinated System Plan (CSP) in 2019.

3.5.3 — PJM/MISO Interregional Market 
Efficiency Study
Periodically, the Joint RTO Planning Committee 
(JRPC), with input from IPSAC, may elect 
to perform a longer-term CSP study. After 
review of each RTO’s transmission issues and 
regional solutions, the JRPC initiated a two-
year IMEP study in 2018. This follows the CSP 
study process, including close coordination 
with PJM and MISO regional market efficiency 
analyses. For more information on PJM’s regional 
market efficiency process, see Section 4.

During 2018, PJM and MISO each developed 
regional market analysis models to project 
future system conditions and identify eligible 
congestion drivers. PJM identified five eligible 
congestion drivers near the MISO seam. Of 
these, three were also identified by MISO as 
MISO regional constraints. Interregional market 
efficiency proposals were solicited through an 
open competitive window, which closed on 
March 15, 2019. Through the proposal window, 
PJM and MISO received ten eligible interregional 
proposals addressing at least one of the three 
mutually identified congestion drivers. 

Throughout 2019, PJM & MISO worked 
closely together to review and evaluate these 
proposals. Consistent with currently effective 
interregional agreements, benefit determination 
was calculated independently by each region, 
following their unique regional process. PJM 
and MISO calculated their regional benefits 
and exchanged this information to determine 
the total project benefit. Based on the regional 
analysis and the total benefit to cost ratio, one 

interregional project was recommended by 
both RTOs. The Bosserman-Trail Creek project 
will address persistent historical congestion 
projected to continue on the NIPSCO/AEP seam.

Following review with the PJM TEAC and MISO 
PAC, the project was recommended for PJM and 
MISO board approval. See Section 4.4 for full 
details on the Bosserman-Trail Creek project.

The Bosserman-Trail Creek project was 
approved by the PJM Board in December 
2019, conditionally on MISO approval of 
the same project. MISO has not completed 
final approval of the project due to pending 
filings at FERC regarding regional cost 
allocation for interregional projects under 
345 kV. Assuming a positive outcome from 
FERC, PJM expects MISO’s final approval of 
this project in the first quarter of 2020.

3.5.4 — JOA Article 9 Revisions
In 2019, stakeholders at the IPSAC endorsed 
further changes to Article 9 of the Joint Operating 
Agreement. These changes centered on the 
cleanup of language which referred to a “joint 
model” no longer required following a 2016 FERC 
compliance directive. Additional changes removing 
the distribution factor threshold for interregional 
projects were also endorsed. Interregional projects 
must still meet the regional criteria of both PJM 
and MISO, but there will be no separate qualifying 
criteria in the JOA. These changes eliminate 
unnecessary burdens and increase the opportunities 
for development of beneficial interregional 
projects. The filing was made in October and 
was accepted by FERC in December 2019.
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3.5.5 — New York ISO and ISO New England
PJM planning activities on its northern seam 
are conducted under the auspices of the 
Northeastern ISO/RTO Planning Coordination 
Protocol, a three-party agreement between PJM, 
NYISO and ISO-NE. Activities in 2019 were 
conducted in accordance with the protocol and 
ensured compliance with the provisions of FERC 
Order 1000. Stakeholder input continues to be 
coordinated through the activities of the IPSAC. 

During 2019, PJM continued interconnection 
and transmission service coordination, data 
exchange and economic data updates necessary to 
complete the 2019 Northeast Coordinated System 
Plan (NCSP). This biennial report summarizes 
interregional planning activities, identified system 
needs and plans for meeting those needs. 

PJM/NYISO/ISO-NE IPSAC review of regional 
analyses and transmission plans completed in 
2019 did not identify any opportunities to pursue 
interregional transmission projects. Coordination 
activities will continue in 2020 as well as work 
on the 2019 NCSP, with a target to publish a 
draft document in the first quarter of 2020, and 
a final version in the first quarter of 2020.

3.5.6 — Adjoining Systems South of PJM
Interregional planning activities with entities 
south of PJM are conducted mainly under 
the auspices of the SERTP and SERC. 

Southeastern Regional Transmission Planning
PJM and the SERTP, shown earlier on Map 3.8, 
continued interregional data exchange and 
interregional coordination during 2019. SERTP 
membership includes several entities under FERC 
jurisdiction and voluntary participation among 
six non-jurisdictional entities. The jurisdictional 
entities include Southern Company, Duke Energy 
(including Duke Energy Carolinas and Duke Energy 
Progress) and LGE/KU. Duke Energy, LGE/KU is 
directly connected to PJM. Of the non-jurisdictional 
entities, only TVA is directly connected to PJM. The 
remaining five SERTP participants are planning 
areas south and west of Duke Energy and TVA. 

SERTP input occurs through each region’s 
respective planning process stakeholder 
forums. Stakeholders who have reviewed their 
respective region’s needs and transmission 
plans may provide input regarding any potential 
interregional opportunities that may be more 
efficient or cost effective than individual 
regional plans. Successful interregional project 
proposals can displace the respective regional 
plans. PJM discussions of SERTP planning, as 
well as reports on other interregional planning, 
occur at the Transmission Expansion Advisory 
Committee (TEAC). The SERTP regional process 
itself can be followed at www.southeasternrtp.com. 

http://www.southeasternrtp.com
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SERC Activities
PJM continues to support its members that 
are located within SERC – shown on Map 3.9. 
That support includes active participation in 
the Planning Coordination Subcommittee, 
the Long-Term Working Group, the Dynamics 
Working Group, the Short-Circuit Database 
Working Group, the Resource Adequacy Working 
Group and the Near-Term Working Group. 

PJM actively contributed to SERC committee 
and working group activities to coordinate 2019 
model development and study activities. 

PJM Transmission Owners in the SERC 
region include Dominion and EKPC.

Map 3.9: NERC Areas
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Map 3.10: U. S. Interconnections3.5.7 — Eastern Interconnection  
Planning Collaborative 
The Eastern Interconnection Planning Collaborative 
(EIPC) is an interconnection-wide transmission 
planning coordination effort among NERC Planning 
Authorities in the Eastern Interconnection, shown 
on Map 3.10. EIPC consists of 20 planning 
coordinators comprising approximately 95 percent 
of the Eastern Interconnection load. EIPC 
coordinates analysis of regional transmission 
plans to ensure their coordination and provides 
resources to conduct analysis of emerging issues 
impacting the transmission grid. EIPC work builds 
on, rather than replaces, existing regional and 
interregional transmission planning processes of 
participating planning authorities. EIPC’s efforts are 
intended to inform regional planning processes.

EIPC Activities
During 2019, EIPC continued to expand power 
system planning analysis activities, beyond 
the requirements of FERC Order 1000, 
including the following:

•	 The Frequency Response Working Group 
(FRWG) refined their study procedure 
and process based on experience from 
the 2018 study. The FRWG began 
developing a study case for a 2020 
evaluation of the Eastern Interconnection’s 
ability to maintain frequency following a 
disturbance during a low inertia period.

Western
Interconnection

Eastern
Interconnection

Texas
Interconnection

•	 The Transmission Analysis Working Group 
(TAWG) completed its analysis of a ‘roll-up  
integration model’; 2028 summer and 
winter cases that combine individual  
plans of each Planning Coordinator (PC).  
The purpose of the analysis is to identify  
any potential impacts due to the  
integration of neighboring PCs’ regional 
plans. No valid adverse effects to the  
PJM system were identified.

•	 The Production Cost Task Force (PCTF) 
developed and refined the scope for a 
potential study of a high renewables future. 
The study will be conducted in coordination 
by both the PCTF and the TAWG and 
utilize both load flow and production 
cost analysis to evaluate the impacts of 
a potential generation fleet comprising 
a high level of renewable generation.

PJM expects many of these activities to  
continue in 2020, including the low inertia 
frequency response study and the joint TAWG/
PCTF high renewables impact study.
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Section 4: Market Efficiency Analysis

4.0: Scope

RTEP Process Context
PJM’s Regional Transmission Expansion Plan 
(RTEP) process includes a market efficiency 
analysis to accomplish the following goals:

•	 Determine which reliability-based 
enhancements have economic 
benefit if accelerated.

•	 Identify new transmission enhancements 
that may realize economic benefit.

•	 Identify the economic benefits associated 
with reliability-based enhancements already 
included in the RTEP that, if modified, would 
relieve one or more congestion constraints, 
providing additional economic benefit.

PJM identifies the economic benefit of proposed 
transmission projects by conducting production-
cost simulations. These simulations show the extent 
to which congestion is mitigated by a project for a 
specific study year’s transmission and generation 
dispatch scenarios. Economic benefit is determined 
by comparing future-year simulations both with and 
without a proposed transmission enhancement.

The metrics and methods used to determine 
economic benefit are described in: 

•	 PJM Manual 14B, Section 2.6

•	 PJM Operating Agreement, Schedule 6, 
Section 1.5.7 

To conduct a market efficiency analysis, PJM 
uses a market simulation tool to model an hourly 
security-constrained generation commitment and 
economic dispatch. Several base case power flow 
models are developed and utilized by the market 
simulation tool. The primary difference between 
these cases is the transmission topology:

•	 An “as-is” base case power flow models a one-
year-out, study-year transmission topology. 

•	 An “as-planned” base case power flow 
models PJM Board-approved RTEP 
projects with required in-service dates by 
June 1 of the five-year-out study year.

PJM can determine the economic value of a 
transmission project by comparing the results 
of multiple simulations with the same input 
assumptions and operating constraints but different 
transmission topologies. Combined with benefit 
analysis, this allows PJM to do the following: 

•	 Collectively value the approved RTEP 
portfolio of enhancements 

•	 Evaluate reliability-based RTEP 
project acceleration or modification 
for potential economic benefit 

•	 Evaluate the benefits of economic-based 
enhancements proposed during market 
efficiency competitive windows

Importantly, the simulated transmission 
congestion results provide important system 
information and trends to potential transmission 
developers and other PJM stakeholders.

https://www.pjm.com/directory/manuals/m14b/index.html#Sections/26%20RTEP%20Market%20Efficiency%20Planning.html
https://agreements.pjm.com/oa/4777
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24-Month Cycle
The 24-month market efficiency timeline is shown 
in Figure 4.1. The 2019 market efficiency body of 
analysis is represented on the timeline as “Year 1” of 
the 24-month cycle. The 2019 analysis focused on:

•	 Mid-cycle update and validation of 
base case models and results 

•	 Review of previously approved economic-
based transmission projects

•	 Analysis to consider benefits of 
accelerating previously approved 
reliability-based projects not yet built

•	 Evaluation of economic-based 
enhancement proposals submitted in 
the 2018/2019 long-term window

Figure 4.1: Market Efficiency 24-Month Cycle 
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Long-Term Window Simulations:  
2019, 2023, 2026, 2029 Study Years
In order to quantify future, long-range 
transmission system market efficiency needs, 
PJM develops a simulation database for use 
as part of the long-term window study process. 
System modeling characteristics included in 
this database are described in Section 4.1.

Market efficiency projects identified for 
the 2018/2019 long-term proposal window as 
discussed in Section 4.2 were initially evaluated 
using the base case model developed during the 
first nine months of 2018. During the 2019 project 
evaluation phase, PJM developed a 2019 mid-
cycle update case that incorporates significant 
RTEP modeling changes approved through the 
2018 RTEP cycle. The mid-cycle update case 
includes potentially significant forecasted changes 
in topology, generation, load and fuel costs. The 
purpose for the 2019 mid-cycle case is to ensure 
that potential projects are evaluated using an 
updated forecast of future system conditions. 

Benefit-to-Cost Threshold Test
PJM calculates a benefit-to-cost threshold ratio 
to determine if market efficiency justification 
exists for a particular transmission enhancement. 
The benefit-to-cost ratio is calculated by 
comparing the net present value of annual 
benefits for a 15-year period starting with the 
RTEP year, compared to the net present value of 
the project’s revenue requirement for the same 
15-year period. Market efficiency transmission 
proposals that meet or exceed a 1.25 benefit-to-
cost ratio are further assessed to examine their 
economic, system reliability and constructability 
impacts. PJM’s Operating Agreement requires 
that projects with a total cost exceeding 

$50 million undergo an independent, third-party 
cost review. Additional constructability reviews 
may be performed, as deemed appropriate, 
to evaluate competing proposals. This review 
is to help ensure consistent estimating 
practices and project-scope development.

PJM determines market efficiency benefits 
based on energy market simulations for the 
majority of proposed projects. Transmission 
projects that may impact PJM Reliability Pricing 
Market (RPM) auction activities may derive 
additional economic benefit as determined 
through separate capacity market simulations. 

PJM’s market efficiency study process 
and benefit-to-cost ratio methodology are 
detailed in Manual 14B, Section 2, PJM 
Region Transmission Planning Process, 
which is available on PJM’s website.

Energy Benefit – Regional Facilities 
Energy benefit calculation for regional 
facilities is weighted as follows: 

•	 50 percent to change in system  
production cost 

•	 50 percent to change in net-load energy 
payments for zones with a decrease in  
net-load payments as a result of the  
proposed project 

The change in system production cost 
is the change in system generation variable 
costs (e.g., fuel costs, variable operating and 
maintenance costs, and emissions costs) 
associated with total PJM energy production. 

The change in net-load energy payment is 
the change in gross-load payment as offset 
by the change in transmission rights credits. 
The net-load energy payment benefit is 

calculated only for zones in which the proposed 
project decreases net-load payments. 

Energy Benefit – Lower-Voltage Facilities
Energy benefit calculation for lower voltage 
facilities is weighted 100 percent to zones with 
a decrease in net-load payments as a result of 
the proposed project. The change in net-load 
energy payment is the change in gross-load 
payment as offset by the change in transmission 
rights credits. The net-load payment benefit is 
only calculated for zones in which the proposed 
project decreases net-load payments. 

Capacity Benefit – Regional Facilities
PJM’s annual capacity benefit calculation for 
regional facilities is weighted as follows:

•	 50 percent to change in total 
system capacity cost 

•	 50 percent to change in net-load 
capacity payments for zones with a 
decrease in net-load capacity payments 
as a result of the proposed project 

The change in net-load capacity payment is 
the change in gross capacity payment as offset 
by the change in capacity transfer rights.

Capacity Benefit – Lower-Voltage Facilities
PJM’s annual capacity benefit calculation for 
lower-voltage facilities is weighted 100 percent 
to zones with a decrease in net-load capacity 
payments as a result of the proposed project. 
The change in net-load capacity payment is 
the change in gross capacity payment offset 
by the change in capacity transfer rights. 

https://pjm.com/~/media/documents/manuals/m14b.ashx
https://pjm.com/~/media/documents/manuals/m14b.ashx
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RTEP Project Acceleration Analysis:  
2020 and 2024 Study Years
PJM compares simulations of near-term topologies 
with those of planned topologies to assess the 
individual and collective economic impacts 
of baseline reliability RTEP projects not yet 
in service. PJM quantifies the transmission 
congestion reduction impact by comparing 
the simulation differences between the “as-
is” base case model and the “as-planned” 
base case model for the 2020 and 2024 study 
years. Simulation comparisons help PJM to:

•	 Quantify the transmission congestion reduction 
due to recently planned RTEP enhancements 

•	 Reveal if specific already-planned 
transmission enhancements may eliminate 
or relieve congestion, so that the constraint 
is no longer an economic concern 

•	 Identify if a project may provide 
benefits that would make it a candidate 
for acceleration or modification

For example, if a constraint causes significant 
congestion in the 2020 “as-is” simulation, but not 
in the 2024 “as-planned” simulation, then a project 
that eliminates this congestion may be a candidate 
for acceleration. The acceleration cost is considered 
against the benefit of accelerating a project before 
any recommendation is made to the PJM Board.
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4.1: Input Parameters –  
2019 Mid-Cycle Update

Overview
PJM licenses a commercially available database 
containing the necessary data elements to perform 
detailed PJM market simulations. This database 
includes a periodically updated representation of 
the Eastern Interconnection, and in particular, 
PJM markets. The PJM Transmission Expansion 
Advisory Committee (TEAC) reviews the key analysis 
input parameters, shown in Figure 4.2. These 
parameters include fuel costs, emissions costs, load 
forecasts, demand resource projections, generation 
projections, expected future transmission topology, 
and several financial valuation assumptions. 

Transmission Topology
The market efficiency 2019 mid-cycle 
update base case power flow models 
were developed to represent:

•	 The 2020 “as-is” transmission  
system topology

•	 The “as-planned” 2024 system  
topology for the five-year-out 
RTEP study year 

PJM derived the “as-is” transmission topology 
from its review of the Eastern Interconnection 
Reliability Assessment Group’s Series 2019 Multi-
Regional Modeling Working Group 2020 summer 
peak case. It included transmission enhancements 
expected to be in service by the summer of 2019. 

PJM derived system topologies for 2024 from 
the 2024 RTEP case and included RTEP projects 
approved during the 2018 RTEP cycle.

Monitored Constraints
Specific thermal and reactive interface transmission 
constraints are modeled for each base topology. 
Monitored thermal constraints are based on actual 
PJM market activity, historical PJM congestion 
events, PJM planning studies and studies compiled 

by NERC. PJM reactive interface limits are modeled 
as thermal values that correlate to power flows 
beyond which voltage violations may occur. The 
modeled interface limits are based on voltage 
stability analysis and a review of historical values. 
Modeled values of future-year reactive interface 
limits incorporate the impact of approved RTEP 
enhancements on the reactive interfaces. 

Figure 4.2: Market Efficiency Analysis Parameters
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Generation Modeled 
Market efficiency base case simulations model 
existing in-service generation plus actively queued 
generation with an executed Interconnection 
Service Agreement (ISA). Generator deactivations 
that have given formal notification are removed 
from the model. The modeled generation 
provides enough capacity to meet PJM’s installed 
reserve requirement through all study years, 
as shown in Figure 4.3. Additional sensitivities 
may be created by including queued generation 
at the Facility Study Agreement (FSA) level 
and suspended projects at the ISA level.

Figure 4.3: PJM Market Efficiency Reserve Margin
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Fuel Price Assumptions
PJM uses a commercially available database 
tool that includes generator fuel price forecasts. 
Forecasts for short-term gas and oil prices are 
derived from New York Mercantile Exchange future 
prices. Long-term forecasts for gas and oil are 
obtained from commercially available databases, 
as are all coal price forecasts. Vendor-provided 
basis adders are applied as well to account for 
commodity transportation cost to each PJM zone. 
The fuel price forecasts used in PJM’s 2019 Market 
Efficiency Analysis are represented in Figure 4.4.

Load and Energy Forecasts
PJM’s 2019 Load Forecast Report provides 
the transmission zone peak load and energy 
data modeled in market efficiency simulations. 
Table 4.1 summarizes the PJM peak load 
and energy values used in the 2019 market 
efficiency cases. The 2019 PJM Load Forecast 
can be accessed on the PJM website. 

Figure 4.4: Fuel Price Assumptions

Table 4.1: 2019 PJM Peak Load and Energy Forecast
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Load Forecast 2019 2023 2026 2029 2033

Peak (MW) 151,358 152,854 154,494 156,689 158,900

Energy (GWh) 801,724 813,283 823,826 836,489 847,956

Notes: 1. Peak and energy values from PJM Load Forecast Report, Table B-1 and Table E-1, respectively.
2. Model inputs are at the zonal level. To the extent zonal load shapes create different diversity, modeled PJM peak load may vary.

  

https://www.pjm.com/-/media/library/reports-notices/load-forecast/2019-load-report.ashx
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Demand Resources
The amount of demand resource modeled in 
each transmission zone is based on the 2019 
PJM Load Forecast Report. Table 4.2 summarizes 
PJM demand resource totals by year. 

Emission Allowance Price Assumptions
PJM currently models three major effluents – 
SO2, NOx and CO2 – within its market efficiency 
simulations. SO2 and NOx emission price 
forecasts reflect implementation of the Cross-
State Air Pollution Rule (CSAPR) and are shown 
in Figure 4.5 and Figure 4.6, respectively. 

Figure 4.5: SO2 Emission Price Assumption
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Table 4.2: Demand Resource Forecast

Load Forecast 2019 2023 2026 2029 2033

Demand Resources (MW) 8,154 9,198 9,315 9,433 9,593

Note: Values from PJM Load Forecast Report, Table B-7.
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Figure 4.6: NOx Emission Price Assumptions
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PJM unit CO2 emissions are modeled as 
either part of the national CO2 program or, 
for Maryland and Delaware units, as part 
of the Regional Greenhouse Gas Initiative 
(RGGI) program. The base emission price 
assumptions for both the national CO2 and 
RGGI CO2 program are shown in Figure 4.7. 

Figure 4.7: CO2 Emission Price Assumptions
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Carrying Charge Rate and Discount Rate
In order to determine and evaluate the potential 
economic benefit of RTEP projects, PJM performs 
market simulations and calculates a benefit-to-cost 
ratio for each candidate upgrade. The net present 
value of annual project benefits is calculated for 
a 15-year period starting with the RTEP year, 
compared to the net present value of the project 
revenue requirement for the same 15-year period. 
A discount rate and levelized carrying charge 
rate is developed using information contained 
in Attachment H of the transmission owner (TO) 
formula rate sheets, as posted on the PJM website. 

The discount rate is a weighted-average, after-
tax embedded cost of capital (average weighted by 
TO total transmission capitalization). The levelized, 
annual carrying charge rate is based on weighted-
average, net-plant carrying charge (average 
weighted by TO total transmission capitalization), 
levelized over an assumed 45-year life of the 
project. PJM’s 2019 market efficiency studies 
used a levelized annual carrying charge rate of 
11.86 percent and a discount rate of 7.25 percent. 

https://www.pjm.com/markets-and-operations/billing-settlements-and-credit/formula-rates.aspx
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4.2: 2018/2019 RTEP  
Long-Term Proposal Window –  
Market Efficiency Proposals

To identify and quantify long-term transmission 
system congestion, market simulations were 
conducted for study years 2019, 2023, 2026  
and 2029. These simulations used the 
2024 RTEP “as-planned” transmission 
system topology and included RTEP projects 
approved through the 2018 RTEP cycle. 

Overall, congestion levels in PJM’s 2019  
market efficiency analyses remain low compared 
to previous RTEP cycles. This is due, in part, to: 

•	 Low gas price assumptions coupled with 
generation portfolio shifts that include 
more high-efficiency, gas-fired generation

•	 Continued lower load forecast levels 
compared to previous forecasts

•	 RTEP transmission enhancements, which 
are improving or eliminating potential 
congestion-causing constraints

PJM solicited stakeholder proposals for 
market efficiency projects as part of an RTEP 
proposal window focusing on long-term analysis. 
The 2018/2019 RTEP long-term proposal 
window opened on Nov. 2, 2018, and closed on 
March 15, 2019. It sought solution alternatives 
to resolve or alleviate market efficiency congestion 
identified in the long-term simulations. 

PJM posted a list of identified congestion 
drivers – facilities and their simulated congestion 
levels – as part of soliciting proposals during 
the window, as shown in Table 4.3. 

Twelve parties submitted 34 proposals 
during the 2018/2019 RTEP long-term 
proposal window. Proposals ranged in cost from 
$0.1 million to $290.95 million and included 
transmission upgrades from transmission 
owners and greenfield projects from incumbent 
transmission owners and non-incumbent 
entities, as summarized in Table 4.4. 

Table 4.3: 2018/2019 Long-Term Window Congestion Drivers

Constraint Area

2023 
Congestion 

(hours)

2023 
Congestion 

 ($M)

2026 
Congestion 

(hours)

2026 
Congestion 

 ($M)

Hunterstown-Lincoln 115 kV line Met-Ed (PJM) 1,720 $20.77 1,832 $29.62 

Monroe Wayne 345 kV lines No. 1 and No. 2 MISO 45 $1.44 30 $0.61 

Marblehead North Bus No. 1 161/138 kV transformer MISO 195 $1.41 138 $1.18 

Bosserman-Trail Creek 138 kV line AEP-MISO 66 $1.47 89 $1.69 

Table 4.4: Proposals by Type Submitted in the 2018/2019 Long-Term Proposal Window 

Congestion Driver
Number of 
Proposals

Greenfield 
Proposals

TO Upgrade 
Proposals

Hunterstown-Lincoln 115 kV line 22 19 3

Bosserman-Trail Creek 138 kV line 5 4 1

Marblehead No. 1 161/138 kV transformer 2 1 1

Monroe Wayne 345 kV lines No. 1 and No. 2 3 0 3

No PJM Driver 2 1 1

Total 34 25 9

Market efficiency evaluation criteria is described 
in PJM Manual 14F: Competitive Planning Process. 
Projects must address a specified congestion driver 
and produce a benefit-to-cost ratio greater than 
1.25. Proposals with costs in excess of $50 million 
are also subject to an independent cost review. 
Other factors considered in selecting a successful 
project include risk assessment, model sensitivity 
evaluation, reliability impact and outage impact.

https://www.pjm.com/directory/manuals/m14f/index.html#Sections/Introduction.html
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4.3: 2018/2019 Long-Term  
Window Results

After the close of the 2018/2019 long-term 
window, PJM initiated the evaluation of two 
groups of projects. The Interregional Proposal 
Group included projects submitted to address the 
congestion drivers along the PJM-MISO border. 
The Hunterstown-Lincoln Group included projects 
submitted to address internal PJM congestion 
on the Hunterstown-Lincoln 115 kV line.

Interregional Proposal Group
PJM, working with MISO through the Interregional 
Planning Stakeholder Advisory Committee (IPSAC), 
completed a two-year Interregional Market 
Efficiency Project (IMEP) study in parallel with 
PJM’s 2018/2019 long-term proposal window 
process. As part of the IMEP Study, PJM and MISO 
separately received project proposals that addressed 
at least one congestion driver identified in each 
region’s respective planning process. Under the 
terms of the PJM-MISO Joint Operating Agreement, 
interregional proposals are separately submitted 
to, and evaluated by, PJM and MISO, and subject 
to each RTO’s respective regional processes. 

The congestion drivers associated with the 
MISO area in Table 4.3 are interregional proposals. 
No projects were recommended for either the 
Marblehead North Transformer or Monroe-Wayne 
345 kV line congestion drivers. Neither proposal 
addressing the Marblehead North Transformer 
congestion met the 1.25 benefit-to-cost ratio. None 
of the Monroe-Wayne proposals fully addressed 
the driver congestion. A project to address the 

Bosserman-Trail Creek 138 kV line congestion driver 
as approved by the PJM Board is discussed below.

Interregional – Bosserman-Trail Creek 138 kV Line  
Evaluation
PJM received a cluster of five proposals (four 
greenfield proposals and one upgrade proposal) 
from five entities to address the Bosserman-Trail 
Creek congestion. The proposed project cost 
estimates ranged from $19 million to $266 million. 

PJM evaluated each of the five proposals, 
out of which two exceeded the 1.25 benefit-to-
cost ratio and fully mitigated congestion: (1) a 
rebuild of the Michigan City-Trail Creek-Bosserman 
138 kV line; and (2) a new Kuchar substation 
and new Kuchar-Luchtman 138 kV line. PJM 

conducted further analysis on these two proposals 
to determine how the projects addressed the 
identified congestion and to evaluate project 
constructability risk. PJM selected the rebuild of 
the Michigan City-Trail Creek-Bosserman 138 kV 
line as the more efficient or cost-effective solution 
to the identified congestion driver. The project, 
which is identified as baseline project B3142 
and shown on Map 4.1, offers the following: 

•	 Benefit-to-cost ratio is 2.63 

•	 Congestion driver is fully addressed

•	 Project is an upgrade and has lower  
constructability risk compared to  
the four greenfield proposals

Map 4.1: Baseline Project B3142: Bosserman-Trail Creek-Michigan City 138 kV Line
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Map 4.2: Baseline Project B3145: Hunterstown-Lincoln 115 kV Project In addition to the market efficiency base case 
analysis for the recommended proposal, PJM 
also performed sensitivity analysis on key input 
variables: natural gas prices, PJM load forecasts, 
generation expansions and generator outage 
patterns. The benefit-to-cost ratio exceeded 1.25 in 
each instance. An RTEP process reliability analysis 
of the project did not identify any reliability criteria 
violations. PJM also conducted a constructability 
review of the components proposed by project 
and did not identify any significant issues.

The PJM Board provisionally approved 
the rebuild of the Michigan City-Trail Creek-
Bosserman 138 kV line as an interregional 
baseline project, pending approval by the 
MISO Board as well. Both the PJM and MISO 
boards must approve the project in order for 
it to be included in each entity’s regional 
transmission plan. This interregional baseline 
project is the first interregional proposal 
approved by the PJM Board through PJM’s long-
term proposal window for RTEP inclusion.

The estimated cost for the project is 
$24.69 million with a 2023 in-service date. 
Based on how project benefits accrue to 
PJM and MISO, 89.1 percent of the cost 
($22 million) will be allocated to PJM. 

Hunterstown-Lincoln 115 kV Evaluation 
PJM received a cluster of 22 proposals 
(19 greenfield proposals and three upgrade 
proposals) from seven entities to address the 
Hunterstown-Lincoln congestion. The proposed 
project costs ranged from $4.65 million to 
$290.95 million. 

PJM evaluated each proposal to determine 
which satisfied the market efficiency criteria of 
having a benefit-to-cost ratio greater than or equal 

to 1.25. PJM selected the top-five proposals with 
the highest benefit/cost ratios for further evaluation. 
Of these five solutions, three fully addressed the 
congestion driver. The three proposals included: 
(1) a rebuild of the Hunterstown-Lincoln 115 kV 
line; (2) placing a series SmartValveTM on the 
Hunterstown-Lincoln 115 kV line; and (3) building 
an additional Hunterstown-Lincoln 115kV line.

Once PJM identified the proposals that fully 
addressed the congestion driver, the three projects 
were analyzed to determine which addressed 
the identified congestion, the most efficient 
and cost-effective manner, while considering 
cost and constructability risk of each proposal.  
PJM identified several challenges associated 
with the SmartValveTM proposal compared 
to the upgrade proposal. See Table 4.5. 

Based on the analysis performed, PJM selected 
the rebuild of the Hunterstown-Lincoln 115 kV 
line as the most efficient and cost effective 
solution to the identified congestion driver. The 
project, identified as RTEP baseline project B3145 
and shown on Map 4.2, offers the following:

•	 Benefit-to-cost ratio is 76.41 – the 
highest across the proposals when 
using the PJM cost estimate 

•	 Target congestion driver is fully addressed

•	 The project is an upgrade and has lower 
constructability risk compared to the other 
proposals 
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Table 4.5: Additional Comparison Criteria of Two Proposals to Address Hunterstown-Lincoln 115 kV Congestion

Criteria Upgrade Solution *SmartValveTM Solution

Constructability Risk Upgrade, no additional property needed Greenfield, permitting risk related to new property for substation due to location near 
historically sensitive area

PJM Operations and Markets No changes needed to real-time operations procedures and practices At this time, real-time operations would not be able to fully utilize the dynamic capabilities of 
this device without additional changes

Additional Integration Cost with Operations  
and Markets No additional costs May require updating day-ahead, real-time and/or SCADA systems to support full operational 

range of this type of device

Industry Experience Established well known solution Limited experience with SmartValveTM device

Additional System Capability/Flexibility** Yes/No No/Yes

   *SmartValve is a Trademark of Smart Wires, Inc.
**Capability in terms of line ratings increase/Flexibility in terms of dynamic flow control

In addition to the market efficiency base case 
analysis for the recommended proposal, PJM 
also performed sensitivity analysis on key input 
variables: natural gas prices, PJM load forecasts, 
generation expansions, and generator outage 
patterns. A RTEP process reliability analysis of 
the project did not identify any reliability criteria 
violations. The estimated cost for the project is 
$7.21 million with a 2023 in-service date.
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4.4: Acceleration Results 
From 2019 Analysis 

PJM’s 2019 cycle of analysis included near-
term simulations for study years 2020 and 
2024. They identified collective and constraint-
specific transmission system congestion due 
to the impacts of previously approved baseline 
reliability-based (RTEP) projects not yet in 
service. PJM conducted the simulations under 
two different transmission topologies:

1.	 2020 “as-is” PJM transmission  
system topology

2.	 2024 “as-planned” PJM RTEP 
transmission system topology

By comparing results of multiple simulations 
with the same supply, demand, and operating 
constraints but with differing transmission 
topologies, the economic value of a transmission 
enhancement can be determined. This technique 
allows PJM to perform the following: 

1.	 Collectively value the congestion 
benefits of approved RTEP upgrades.

2.	 Evaluate the congestion benefits 
of accelerating or modifying 
specific RTEP projects.

Figure 4.8: Simulated PJM Congestion Costs – 2020, 2024
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PJM congestion costs from market simulations 
for study years 2020 and 2024 are shown in  
Figure 4.8. Annual congestion cost reductions  
of more than $73 million (29 percent) for 2020 
and more than $32 million (27 percent) for 2024 
using the 2024 RTEP topology were achieved. 
RTEP enhancements that are approved but not yet 
in service account for the reduction in congestion.
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Project-Specific Acceleration Analysis
PJM identified and evaluated specific RTEP 
enhancements that were most responsible for 
the congestion reductions identified in the 
acceleration simulations. Table 4.6 identifies 
approved RTEP reliability projects and related 
congestion reductions considered as part of 
the 2024 study-year acceleration analysis.

The identified reliability enhancements, viewed 
within the context of the short-term analysis, 
will not be recommended for acceleration. These 
projects do not provide significant congestion 
benefits in the acceleration analysis, or are 
impractical to accelerate due to a near-term, 
in-service date or large project scope. 

Table 4.6: RTEP Projects Reducing Specific Congestion Drivers: 2024 Analysis

Congestion Decreases Associated With Approved  
Reliability Projects – 2024 Study Year

2024 Study year

2020 Topology 2024 Topology

Congestion  
Savings 

($M)
Upgrade Associated with  

Congestion Reduction
In-Service 

DateConstraint Name Area Type

Year 2020
Congestion 

($M)

Year 2024
Congestion 

($M)

Chemical-Capitol Hilll 138 kV AEP Line $3.4 $0.0 $3.4
B2834: Reconductor and string open position as six-wire 
configuration 6.2 miles of the Chemical-Capitol Hill 138 kV circuit

2022

Tanners Creek-Miami Fort 345 kV AEP/DEO&K Line $1.6 $0.0 $1.6 B2831: Upgrade/rebuild Tanners Creek-Miami Fort 345 kV line 2021

 Note: The congestion savings for the 2024 study year are calculated as the difference in simulated congestion between with AS-IS topology and the RTEP topology.
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Map 4.3: Project 9A – RTEP Baseline Projects B2743 and B27524.5: 2019 Re-Evaluation of Previously 
Approved Market Efficiency Projects

PJM’s 2019 analysis included a re-evaluation 
of approved market efficiency projects from 
previous long-term window processes. The re-
evaluation incorporated analysis of criteria 
changes implemented in 2019 through the 
Market Efficiency Process Enhancement
Task Force (MEPETF) – discussed in Section 4.6. 

Three previously approved upgrade 
projects with projected capital costs less than 
$20 million have yet to begin construction 
and are shown in Table 4.7. Each maintains 
a benefit-to-cost ratio greater than 1.25 with 
updated capital cost estimates.

Two previously approved projects with projected 
capital costs greater than $20 million have yet 
to begin construction or receive a Certificate of 
Public Convenience and Necessity (CPCN). These 
projects are identified as Project 9A and Project 5E, 
shown on Map 4.3 and Map 4.4, respectively.

Table 4.7: Re-Evaluation of Projects Under $20 Million – Updated Cost

Project ID
Baseline 

ID Type Area Constraint
Initial 

TEAC Date
Initial Benefit-to- 

Cost Ratio 
Projected  

In-Service Date
2019 Re-Evaluation
Benefit-to-Cost Ratio 

201415_1-4I B2697.1-2 Upgrade AEP Fieldale-Thornton 138 kV line 9/10/2015 101.19
1: 01/01/2019 
2: 12/31/2019

28.11

201617_1A_RPM_DEOK B2976 Upgrade DEO&K Tanners Creek-Dearborn 345 kV line 11/2/2017 151.61 6/1/2021 303.22

201617_1-3B B2931 Upgrade ComEd Pontiac-Brokaw 345 kV line 8/10/2017 13.45 6/1/2021 13.45
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Map 4.4: Project 5E – RTEP Baseline Project B2992All projects subject to re-evaluation 
are already included in the 2019 market 
efficiency base case as discussed earlier 
in Section 4.0 and Section 4.3. 

South-Central PA, Northern Maryland
Market efficiency analysis identified interaction 
between three projects providing congestion relief 
along the South-Central Pennsylvania and Northern 
Maryland border in PJM. The Hunterstown-Lincoln 
Project (B3145), Project 9A and Project 5E, each 
collectively support economic transfers between 
these areas. More information about these topics 
can be found in the December 2019 Baseline-
Market Efficiency Recommendations document.

Table 4.8 shows the re-evaluation 
results for Projects 9A* and 5E. 

Table 4.8: Summary of 2019 Re-Evaluation – Project 9A, Project 5E 

Re-Evaluation Analysis Date Presented Benefit-to-Cost Ratio

Project 9A* 10/17/2019 2.10

Project 5E 11/14/2019 **1.8

**Note: Hunterstown-Lincoln Project (B3145) in the base case

*NOTE:
Additionally, through ongoing siting proceedings 
in Pennsylvania and Maryland, several parties 
have filed a settlement that, if approved, offers 
an alternative configuration of the eastern 
portion of Project 9A.

https://www.pjm.com/-/media/committees-groups/committees/teac/20191212/20191212-december-2019-baseline-market-efficiency-recommendations.ashx
https://www.pjm.com/-/media/committees-groups/committees/teac/20191212/20191212-december-2019-baseline-market-efficiency-recommendations.ashx
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4.6: 2019 Market Efficiency 
Process Enhancements 

The Market Efficiency Process Enhancement Task 
Force (MEPETF), chartered in January 2018, is 
under the auspices of the PJM Planning Committee. 
The mission of the task force is to review, evaluate 
and recommend any necessary solution(s) for the 
market efficiency process elements such as:

•	 Benefit-to-cost calculation

•	 Facility Service Agreement (FSA) modeling

•	 Market efficiency window

•	 Interregional Market Efficiency 
Project (IMEP) selection process

•	 Market efficiency re-evaluation process

•	 Regional Targeted Market 
Efficiency Project (TMEP)

•	 Market efficiency mid-cycle assumption update

To date, the task force has completed 
two phases of work. A third phase is 
ongoing with recommendations expected 
at the end of the first quarter 2020.

Phase 1
At the end of Phase 1, PJM filed revisions that:

1. Address generation assumptions that go 
into PJM’s market efficiency analysis and 

2. Modify the time period over which the 
benefit-to-cost analysis is performed. 

PJM’s first set of revisions changed the 
default treatment of generation with executed 
FSAs or executed ISAs under suspension by 
excluding those generation projects as a default 
in conducting market efficiency analysis. 
PJM’s second set of revisions limited project 
evaluation to a 15-year period that begins 
with the RTEP year. In February 2019, FERC 
accepted PJM’s Operating Agreement revisions. 

Phase 2
As a result of the task force efforts completed 
during Phase 2, PJM filed revisions to the Operating 
Agreement, Schedule 6, Section 1.5.7(f). This 
section describes the criteria for market efficiency 
project re-evaluation. The revisions included 
specifying a time after which PJM would no longer 
be required to conduct an annual re-evaluation of 
previously approved market efficiency projects. The 
new re-evaluation criteria now include the following:

•	 Projects where construction activities 
have commenced at the project site, 
or that have a Certificate of Public 
Convenience and Necessity (CPCN), are 
no longer required to be re-evaluated. 

•	 Projects not under construction, or without a 
CPCN with capital costs less than $20 million, 
will have projected costs updated, and using 
previously determined benefits should maintain 
a benefit-to-cost ratio greater than 1.25. 

•	 Projects not under construction, or 
without a CPCN with capital costs greater 
than $20 million, will have projected 
costs updated and benefits re-evaluated. 
The project should maintain a benefit-
to-cost ratio greater than 1.25.

On Aug. 22, 2019, FERC accepted 
PJM’s proposed OA revisions.

Phase 3
In June, 2019, the PJM Planning Committee 
endorsed amendments to the task force 
charter to add a third phase. The work is 
ongoing, with a projected first quarter 2020 
conclusion. Key areas of review include:

•	 Concerns with benefit calculations using 
summation of energy and capacity benefits

•	 Regional Targeted Market 
Efficiency Projects (RTMEP) 

•	 Two specific concerns raised by stakeholders 
on the benefit-to-cost calculation

Additional information can be 
accessed on the PJM website.

https://www.pjm.com/committees-and-groups/task-forces/mepetf.aspx
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Table 4.9: 2019/2020 Stage 1A ARR 10-Year Infeasible Facilities

Facility Name
Facility 
Type Upgrade Expected to Fix Infeasibility

Expected 
In-Service Date

Bellefonte 138 kV Transformer No. 3 Internal PJM RTEP B3118: Expand existing Chadwick station and install a second 
138/69 kV transformer at a new 138 kV bus tied into the Bellefonte-
Grangston 138 kV circuit. The 69 kV bus will be reconfigured into a ring 
bus arrangement to tie the new transformer into the existing 69 kV yard  
via installation of four 3000A 63 kA 69 kV circuit breakers.

2020

Kilmer-Rariton River 230 kV line Internal PJM RTEP B3042: Replace substation conductor at Raritan River 230 kV 
substation on the Kilmer line terminal.

2023

Pleasant View 230 kV line Internal PJM RTEP B3026: Re-conductor the entire Pleasant View-Ashburn-
Beaumeade 230 kV line No. 274 using a higher capacity conductor  
with an approximate rating of 1572 MVA.

2021

Tanners Creek-Miami Fort 345 kV 
loss of East Bend-Terminal 345 kV Flowgate PJM RTEP B2968/2831: Upgrade and/or rebuild the Tanners Creek-Miami 

Fort 345 kV line 2021

Eugene-Cayuga 345 kV loss of 
Rockport-Jefferson 765 kV Flowgate PJM RTEP B2777: Reconductor the entire Dequine-Eugene 345 kV 

circuit No. 1 2021

4.7: Stage 1A ARR 10-Year Feasibility 

4.7.1 — 2019–2020 Analysis

RTEP Context
Auction Revenue Rights (ARRs) are the 
mechanisms by which the proceeds from the annual 
FTR auction are allocated. ARRs entitle the holder 
to receive an allocation of the revenues from the 
annual FTR auction. Incremental ARRs (IARRs) 
are additional ARRs created by new transmission 
expansion projects. The PJM Operating Agreement, 
Section 7.8, Schedule 1, sets forth provisions 
permitting any party to request IARRs by agreeing 
to fund transmission expansions necessary to 
support the requested financial rights. Requests 
must specify a source, sink and megawatt amount. 
PJM conducts annual studies to determine if 
transmission system expansions are required to 
accommodate the requested IARRs so that all are 
simultaneously feasible for a 10-year period.

Scope
Each year, PJM conducts an analysis to test the 
ability of the transmission system to support the 
simultaneous feasibility of all Stage 1A ARRs for 
base load plus the projected 10-year load growth. If 
needed, PJM will recommend expansion projects to 
be included in RTEP with required in-service dates 
based on results of the 10-year analysis itself. As 
with all other RTEP expansion recommendations, 
those for ARRs will include the driver, cost, cost 
allocation and analysis of project benefits, provided 
that such projects will not otherwise be subject to 

a market efficiency cost/benefit analysis. Project 
costs are allocated across transmission zones 
based on each zone’s Stage 1A eligible ARR 
flow contribution to the total Stage 1A eligible 
ARR flow on the facility that limits feasibility.

Results: 2019/2020 Stage 1A ARR 10-Year Analysis
During 2019, PJM market simulation staff 
completed a 10-year simultaneous feasibility 
analysis for 2019/2020 Stage 1A ARR selections. 
The power flow case used in the 10-year 
feasibility analysis is the same one used in the 
2019/2020 annual ARR allocation, but without 
any modeled maintenance transmission outages. 
The results of the 10-year analysis identified 
violations on both PJM internal and MISO market-
to-market coordinated flowgate facilities. PJM 

determined that the transmission solutions that 
will address the identified violations were already 
identified in one of the following processes: 

•	 Planned projects as part of respective MISO 
or PJM regional planning processes 

•	 Planned projects as part of the PJM/
MISO interregional planning process 

The list of infeasible facilities along 
with expected projects that will address the 
infeasibilities are provided in Table 4.9. Each of 
the violations is expected to be relieved by already 
planned PJM RTEP projects. Since a plan has 
been established to address these violations, 
no further immediate action is necessary. 



Section 4: Market Efficiency Analysis

84 PJM 2019 Regional Transmission Expansion Plan

4
Section

PJM © 2020



Section 5: Facilitating Interconnection

85

5
Section

PJM 2019 Regional Transmission Expansion PlanPJM © 2020

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

Section 5: Facilitating Interconnection

5.0: New Services Queue Requests

Interconnection Activity
The generation interconnection process has three 
study phases: feasibility, system impact and 
facilities studies to ensure that new resources 
interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. 

Generation Queue Activity
PJM markets have attracted generation proposals 
totaling 458,047 MW, as shown in Table 5.1. Over 
60,130 MW of interconnection requests were 
actively under study during 2019. PJM analyzed 
and issued study reports for 550 feasibility 
studies and 379 system impact studies, as 
shown on Map 5.1. The unprecedented generator 
interconnection request volume appears to be driven 
by renewable fuel types, notably, offshore wind, as 
described later in this section. Over 21,600 MW of 
new generation was under construction or suspended 
as of Dec. 31, 2019, across all fuel types. While 
withdrawn projects make up a significant portion of 
total interconnection request activity, the numbers 
simply reflect ongoing business decisions by 
developers in response to changing public policy, 
regulatory, industry, economic and other competitive 
factors. PJM’s queue-based interconnection process 
offers developers the flexibility to consider and 
explore cost-effective interconnection opportunities.

Table 5.1: Study Requests Since 1999 (December 31, 2019)

Number of Projects Capacity (MW) Nameplate Capability (MW)

Active 1,003 60,134 108,014

In Service 859 58,244 68,655

Suspended 58 6,399 7,781

Under Construction 211 15,298 20,557

Withdrawn 2,801 317,971 401,032

Grand Total 4,932 458,047 606,040

Map 5.1: Feasibility and System Impact Studies performed in 2019
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Queue Progression History
PJM reviews generation queue progression annually 
to understand overall developer trends more fully 
and their impact on PJM’s interconnection process. 
Figure 5.1 shows that for generation submitted 
in Queue A (1999) through Dec. 31, 2019, 
only 59,908 MW – 15.1 percent − reached 
commercial operation. Note that Figure 5.1 reflects 
requested capacity interconnection rights which 
are lower than nameplate capacity given the 
intermittent operational nature of wind- and 
solar-powered plants, as described earlier. 

Figure 5.1: Queued Generation Progression

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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Following interconnection service agreement 
(ISA) or wholesale market participant agreement 
(WMPA) execution, 20,516 MW of capacity 
with ISAs and 940 MW of capacity with WMPAs 
withdrew from PJM’s interconnection process. 
Overall, 41.2 percent of projects that request 
uprates to existing capacity reach commercial 
operation. Only 14.6 percent of new generator 
requests reach commercial operation.
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Interconnection Reliability
A key component of PJM’s RTEP process is the 
assessment of queued interconnection requests 
and the development of transmission enhancement 
plans to solve reliability criteria violations identified 
under prescribed deliverability tests. Since 1999, 
the PJM Board has approved network facility 
reinforcements totaling $6.4 billion. The PJM Board 
approved 95 new network system enhancements 
totaling over $100 million in 2019 alone. As 
described in Section 1.2, PJM tests for compliance 
with all reliability criteria imposed by the NERC 
and regional reliability criteria. Specifically, NERC 
reliability standards require that PJM identifies the 
system conditions to be evaluated that sufficiently 
stress the transmission system to ensure that 
the transmission system meets the performance 
criteria specified in the standards. PJM’s generator 
deliverability test prescribes the test conditions 
for ensuring that sufficient transmission capability 
exists to deliver generating capacity reliably from 
a defined generator or area to the rest of PJM 
load. In addition to generator interconnection 
requests, PJM conducts this power flow test 
as part of baseline analysis under summer and 
winter peak load conditions, when capacity is 
most needed to serve load, as well as under light 
load conditions to ensure that a range of resource 
combinations and conditions is examined.

Queue Process Overview
PJM’s interconnection queue process consists of 
five phases as shown in Figure 5.2. A new service 
queue request is submitted during the queue 
window, which is open from April to September 
and from October to March. During the feasibility 
study phase, the project is evaluated at a primary 
and a secondary (optional) point of interconnection. 

PJM targets to complete the feasibility study of a 
project within 120 days after the close of the queue 
window. During the impact study phase, the project 
elects one of the two points of interconnection, and 
the study is targeted to be completed 120 days 
after the start of the system impact study phase 
for the queue – or 120 days after the agreement is 
signed – whichever is later. During this phase, PJM 
coordinates with neighboring entities to conduct an 
affected system study, if applicable. The facilities 
study phase is completed in approximately six 
months after the Facilities Study Agreement has 
been executed. This study is conducted by the 
transmission owner. During the study phases, 
PJM performs power flow, short circuit and 

Figure 5.2: Queue Process Overview

stability analysis to ensure the project’s reliable 
interconnection to PJM’s system. Once the study 
phases have been completed, the project signs 
agreements which grant it the rights to interconnect 
to the PJM system. The Interconnection Service 
Agreement and the Construction Service Agreement 
describe the milestones, point of interconnection, 
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Offshore Wind
States within PJM have a variety of policies and 
regulations focused on environmental outcomes. 
PJM states on the East Coast are seeking to 
promote the development of offshore wind 
generation. The state policies of New Jersey 
mandate an incremental 7,500 MW of offshore 
wind generation by 2030. Other states such as 
Virginia and Maryland are also implementing 
policies that call for an increase in offshore 
wind generation. Driven by these policies, an 
increased number of offshore wind generation 
requests over the past few queue windows have 
been submitted to PJM. Twenty-four offshore 
wind projects are currently under study, 18 of 
which entered the PJM queue during the 2019 
queue window. PJM studies these requests by 
continuously improving the evaluation criteria 
to ensure a reliable interconnection of the 
offshore wind generation to the PJM system.

FERC Order No. 845
On April 19, 2018, the Federal Energy Regulatory 
Commission (FERC) issued Order No. 845. 
The purpose of this order was to enhance the 
interconnection process and provide more certainty 
to interconnection customers. On May 22, 2019, 
PJM submitted compliance filing for 10 reforms in 
FERC Order 845 and 845-A. Six of the 10 reforms 
were accepted by FERC on Dec. 17, 2019, 
including reforms to study deadline reporting and 
interconnection customer’s Option to Build.

Study deadline reporting requires PJM to publish 
summary statistics on interconnection studies. PJM 
posts these statistics based on a six-month period, 
consistent with its six-month queue window.

Option to Build allows the interconnection 
customer the opportunity to construct required 
facilities to interconnect to the transmission 
owner’s existing system, regardless of the 
transmission owner’s ability to meet the 
interconnection customer’s proposed schedule. PJM 
narrowed the applicability of Option to Build to 
attachment facilities and direct connection network 
upgrades. PJM also improved the Tariff definition 
of network upgrades to provide more clarity.

NOTE:
On Feb. 21, 2020, PJM submitted a compliance 
filing in response to FERC docket ER19-1958-
002 to address changes with four reforms  
under FERC Order 845: Contingent Facilities, 
Provisional Interconnection Service, Surplus 
Interconnection Service, and Permissible 
Technological Advancements.
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6.0: Delaware RTEP Summary

6.0.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in Delaware, 
including facilities owned and operated by 
Delaware Municipal Electric Corporation (DEMEC), 
Delmarva Power & Light (DP&L) and Old Dominion 
Electric Cooperative (ODEC) as shown on Map 6.1. 
Delaware’s transmission system delivers power 
to customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations, as well as power imported 
interregionally from systems outside PJM.

Map 6.1: PJM Service Area in Delaware

Section 6: State Summaries
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6.0.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.1 
summarizes the expected loads within the 
state of Delaware and across PJM.

Figure 6.1: Delaware – 2019 Load Forecast Report
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6.0.3 — Existing Generation
Existing generation in Delaware as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.2.

Figure 6.2: Delaware – Existing Installed Capacity (MW) by Fuel Type (Dec.. 31, 2019)
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6.0.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Delaware, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Delaware, as of Dec. 31, 2019, 
23 queued projects were actively under study, 
under construction or in suspension as shown 
in the summaries presented in Table 6.1, 
Table 6.2, Figure 6.3, Figure 6.4 and Figure 6.5. 
These graphics summarize new generation in 
terms of requested Capacity Interconnection 
Rights (CIRs) as broken down by fuel type 
and interconnection process status. A full 
description of CIRs can be found in Manual 21.

Table 6.1: Delaware – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

Delaware 
Capacity (MW)

Percentage of Total  
Delaware Capacity

PJM RTO 
Capacity (MW)

Percentage of Total  
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 451 53.84% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 204 24.38% 35,759 43.70%

Storage 0 0.03% 3,920 4.79%

Wind 182 21.76% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 838 100.00% 81,832 100.00%

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Figure 6.3: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)

Table 6.2: Delaware – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Coal 0 0.0 0 0.0 0 0.0 2 23.0 1 630.0 3 653.0

Natural Gas 0 0.0 1 451.0 0 0.0 19 1,097.1 19 5,556.4 39 7,104.5

Oil 0 0.0 0 0.0 0 0.0 5 168.2 1 1.0 6 169.2

Other 0 0.0 0 0.0 0 0.0 2 30.0 0 0.0 2 30.0

Storage 1 0.2 0 0.0 0 0.0 0 0.0 4 45.0 5 45.2

Renewable Biomass 0 0.0 0 0.0 0 0.0 1 0.0 4 24.0 5 24.0

Methane 0 0.0 0 0.0 0 0.0 4 9.0 3 28.8 7 37.8

Solar 14 162.4 0 0.0 2 41.8 0 0.0 18 190.5 34 394.7

Wind 4 117.9 0 0.0 1 64.4 0 0.0 4 355.4 9 537.7

Grand Total 19 280.5 1 451.0 3 106.2 33 1,327.3 54 6,831.1 110 8,996.1

Coal Diesel
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Natural Gas

Solar Wind

Nuclear Other
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Figure 6.4: Delaware – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.5: Delaware Progression History of Queue – Interconnection Requests (Dec. 31, 2019)
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6.0.5 — Generation Deactivation
Known generating unit deactivation requests in 
Delaware between Jan. 1, 2019, and Dec. 31, 
2019, are summarized in Table 6.3 and Map 6.2.

6.0.6 — Baseline Projects
No baseline projects greater than or equal to  
$10 million in Delaware were identified as part  
of the 2019 RTEP. PJM Board-approved 
project details are accessible on the 
Project Status page of the PJM website.

6.0.7 — Network Projects
No network projects greater than or equal to  
$10 million in Delaware were identified as  
part of the 2019 RTEP. PJM Board-approved 
project details are accessible on the 
Project Status page of the PJM website.

Table 6.3: Delaware Generation Deactivations (Dec. 31, 2019)

Map 6.2: Delaware Generation Deactivations (Dec. 31, 2019)

Unit
TO 

Zone Fuel Type
Request Received to 

Deactivate Status
Actual or Projected 
Deactivation Date

Age
(Years)

Capacity 
(MW)

McKee 3 DP&L Natural Gas 3/8/2019 Pending 6/1/2021 44 102.00

https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx
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6.0.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in Delaware are 
summarized in Table 6.4 and Map 6.3.

6.0.9 — Merchant Transmission Project Requests
No merchant transmission project requests greater  
than or equal to $10 million in Delaware were  
identified as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

Table 6.4: Delaware Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.3: Delaware Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO
Zone

TEAC 
Date

1 S1871 Build a three-breaker ring 230 kV bus that would tie into the existing 23069 Milford-Cool Spring 230 kV line. 5/31/2022 $15.0 DP&L 2/22/2019

2 S2072 Rebuild 69 kV line from Sharptown-Laurel substations. All structures, conductor and static wire will be replaced with new steel poles, 
conductor and optical grounding wire communications. 5/31/2022 $11.0 DP&L 1/25/2019

https://www.pjm.com/planning/project-construction.aspx
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6.1: Northern Illinois RTEP Summary

6.1.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in Northern 
Illinois, including facilities owned and operated 
by Commonwealth Edison (ComEd) and the City 
of Rochelle as shown on Map 6.4. The Northern 
Illinois’ transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.4: PJM Service Area in Northern Illinois
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6.1.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.6 
summarizes the expected loads within the state 
of Northern Illinois and across all of PJM.

Figure 6.6: Northern Illinois – 2019 Load Forecast Report
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6.1.3 — Existing Generation
Existing generation in Northern Illinois as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.7.

Figure 6.7: Northern Illinois – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)
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6.1.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Northern Illinois, as shown in 
the graphics that follow. PJM’s queue-based 
interconnection process offers developers the 
flexibility to consider and explore cost-effective 
interconnection opportunities. The generation 
interconnection process has three study phases: 
feasibility, system impact and facilities studies to 
ensure that new resources interconnect without 
violating established NERC and regional reliability 
criteria. Each generator that completes the 
necessary system enhancements becomes eligible 
to participate in PJM capacity and energy markets. 
And, while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Northern Illinois, as of Dec. 31, 
2019, 118 queued projects were actively under 
study, under construction or in suspension as 
shown in the summaries presented in Table 6.5, 
Table 6.6, Figure 6.8, Figure 6.9 and Figure 6.10. 
These graphics summarize new generation in 
terms of requested Capacity Interconnection 
Rights (CIRs) as broken down by fuel type and 
interconnection process status. A full description 
of CIRs can be found in Manual 21.

Illinois Capacity 
(MW)

Percentage of Total Illinois 
State Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 23 0.24% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 4,990 52.98% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 2,615 27.77% 35,759 43.70%

Storage 307 3.26% 3,920 4.79%

Wind 1,483 15.74% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 9,419 100.00% 81,832 100.00%

Table 6.5: Northern Illinois – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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In Queue Complete Grand  
TotalActive Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-Renewable Coal 0 0.0 0 0.0 0 0.0 5 3,652.0 5 3,652.0

Diesel 0 0.0 0 0.0 2 22.0 0 0.0 2 22.0

Natural Gas 22 3,780.3 3 1,209.9 16 1,435.6 21 8,908.3 62 15,334.1

Nuclear 0  0.0 0 0.0 10 385.8 5 782.0 15 1,167.8

Other 0 0.0 0 0.0 1 20.0 3 0 4 20.0

Storage 15 307.4 1 0.0 5 0.0 18 421.6 39 729.0

Renewable Biomass 0 0.0 0 0.0 0 0.0 3 90.0 3 90.0

Hydro 0 0.0 2 22.7 0 0.0 2 4.3 4 27.0

Methane 0  0.0 0 0.0 4 43.0 14 63.9 18 106.9

Solar 40 2,615.4 0 0.0 1 3.4 38 1,175.0 79 3,793.8

Wind 30 1,359.4 5 123.6 24 709.8 107 2,760.7 166 4,953.4

Grand Total 107 8,062.5 11 1,356.2 63 2,619.6 216 17,857.7 397 29,896.0

Table 6.6: Northern Illinois – Interconnection Requests by Fuel Type (Dec. 31, 2019)

Figure 6.8: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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Figure 6.9: Northern Illinois – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.10: Northern Illinois Progression History of Queue – Interconnection Requests (Dec. 31, 2019)
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Unit TO Zone Fuel Type Actual Deactivation Date
Age

(Years)
Capacity

(MW)

Coffeen 2 MISO* Coal 10/17/2019 47 151.0

Hennepin Power Station 1 MISO* Coal 10/29/2019 66 60.0

Hennepin Power Station 2 MISO* Coal 10/29/2019 60 200.0

Duck Creek 1 MISO* Coal 12/15/2019 43 329.0

Southeast Chicago CT11 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago CT12 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago CT5 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago CT6 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago CT7 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago CT8 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago GT10 ComEd Natural Gas 12/17/2019 16 38.0

Southeast Chicago GT9 ComEd Natural Gas 12/17/2019 16 38.0

*Consistent with established practices, PJM studies generation deactivations outside of PJM’s footprint when they may have an impact on PJM facilities.

6.1.5 — Generation Deactivation
Known generating unit deactivation 
requests in Northern Illinois between 
Jan. 1, 2019, and Dec. 31, 2019, are 
summarized in Table 6.7 and Map 6.5.

Table 6.7: Northern Illinois Generation Deactivations (Dec. 31, 2019)

Map 6.5: Northern Illinois Generation Deactivations (Dec. 31, 2019)
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6.1.6 — Baseline Projects
No baseline projects greater than or equal to  
$10 million in Northern Illinois were identified
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website. 

6.1.7 — Network Projects
RTEP network projects greater than or equal to  
$10 million in Northern Illinois are summarized  
in Table 6.8 and Map 6.6.

Map  
ID Project Description Auction Revenue Requests

Required  
In-Service Date

Project Cost 
($M)

TO 
Zone

TEAC  
Date

1 N2089 Reconductor ~12.5 miles of 345 kV Line No. 6607 and upgrade 
terminal equipment to match same as B1773. V3-052 12/31/2012 $10.0 ComEd 11/14/2019

Map 6.6: Northern Illinois Network Upgrades (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Table 6.8: Northern Illinois Network Upgrades Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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6.1.8 — Supplemental Projects
RTEP supplemental projects greater than or 
equal to $10 million in Northern Illinois are 
summarized in Table 6.9 and Map 6.7.

Map 
ID Project Description

Projected
 In-Service Date

Project 
Cost ($M)

TO 
Zone TEAC Date

1 S1793 Build a new superconducting cable that utilizes the second generation High Temperature Superconducting (HTS) 
wire to provide high transfer capacity between multiple 12 kV locations. 6/1/2026 $67.0 ComEd 3/25/2019

2 S1944 Build a double ring configuration substation near Bradley substation. Install two 138/12 kV transformers. Cut into 
existing Davis Creek-Kensington 138 kV lines No. 8603 & 8605. 5/31/2021 $16.0 ComEd 7/24/2019

Table 6.9: Northern Illinois Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.7: Northern Illinois Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)
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6.1.9 — Merchant Transmission Project Requests
As of Dec. 31, 2019, PJM’s queue contained 
two merchant transmission project requests 
with a terminal in Northern Illinois, as 
shown in Table 6.10 and Map 6.8.

Queue 
Number Queue Name TO Zone Status

Actual or Requested 
In-Service Date

Maximum Output 
(MW)

AF1-200 Plano 345 kV ComEd Active 1/31/2025 2,035

AF2-008 Sullivan 345 kV AEP Active 12/31/2025 3,500

Table 6.10: Northern Illinois Merchant Projects (Dec. 31, 2019)

Map 6.8: Northern Illinois Merchant Projects (Dec. 31, 2019)
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6.2: Indiana RTEP Summary

6.2.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Indiana, including 
facilities owned and operated by American Electric 
Power (AEP) as shown on Map 6.9. Indiana’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.9: PJM Service Area in Indiana
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6.2.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.11 
summarizes the expected loads within the 
state of Indiana and across all of PJM.

Figure 6.11: Indiana – 2019 Load Forecast Report
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6.2.3 — Existing Generation
Existing generation in Indiana as of Dec. 31, 2019, 
is shown by fuel type in Figure 6.12.

Figure 6.12: Indiana – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)
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Indiana Capacity 
(MW)

Percentage of Total 
Indiana Capacity

PJM RTO Capacity 
(MW)

Percentage of Total PJM 
RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 1,200 22.65% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 3,315 62.56% 35,759 43.70%

Storage 334 6.31% 3,920 4.79%

Wind 449 8.48% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 5,299 100.00% 81,832 100.00%

6.2.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Indiana, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Indiana, as of Dec. 31, 2019, 
62 queued projects were actively under study, 
under construction or in suspension as shown 
in the summaries presented in Table 6.11, 
Table 6.12, Figure 6.13, Figure 6.14 and Figure 6.15. 
These graphics summarize new generation in 
terms of requested Capacity Interconnection 
Rights (CIRs) as broken down by fuel type and 
interconnection process status. A full description 
of CIRs can be found in Manual 21.

Table 6.11: Indiana – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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In Queue Complete

Grand TotalActive Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-Renewable Coal 0 0.0 0 0.0 4 66.0 2 901.0 6 967.0

Natural Gas 2 1,100.0 2 100.0 4 761.0 2 1,747.0 10 3,708.0

Storage 8 334.3 0 0.0 0 0.0 6 232.1 14 566.5

Renewable Methane 0 0.0 0 0.0 2 8.0 1 3.6 3 11.6

Solar 36 3,315.0 0 0.0 3 5.1 13 2,005.0 52 5,325.0

Wind 12 406.5 2 42.9 9 372.0 44 1,634.7 67 2,456.0

Grand Total 58 5,155.8 4 142.9 22 1,212.1 68 6,523.3 152 13,034.1

Table 6.12: Indiana – Interconnection Requests by Fuel Type (Dec. 31, 2019)

Figure 6.13: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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Figure 6.14: Indiana – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.15: Indiana Progression History of Queue – Interconnection Requests (Dec. 31, 2019)
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6.2.5 — Generation Deactivations
No generating unit deactivation requests in Indiana 
between Jan. 1, 2019, and Dec. 31, 2019, 
were received as part of the 2019 RTEP.

6.2.6 — Baseline Projects
RTEP baseline projects greater than or equal 
to $10 million in Indiana are summarized 
in Table 6.13 and Map 6.10.

Map
ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

1 B3103

Install a 138/69 kV transformer at Royerton station. Install a 69 kV bus with one 69 kV breaker toward Bosman station. Rebuild the 
138 kV portion into a ring bus configuration built for future breaker and a half with four 138 kV breakers.

6/1/2022 $70.8 AEP 1/11/2019

Rebuild the Bosman/Strawboard station in the clear across the road to move it out of the flood plain and bring it up to 69 kV standards.

Retire 138 kV breaker L at Delaware station and re-purpose 138 kV breaker M for the Jay line.

Retire all 34.5 kV equipment at Hartford City station. Re-purpose breaker M for the Bosman line 69 kV exit.

Rebuild the 138 kV portion of Jay station as a six-breaker, breaker-and-a-half station re-using the existing breakers A, B and G. Rebuild 
the 69 kV portion of this station as a six-breaker ring bus re-using the two existing 69 kV breakers. Install a new 138/69 kV transformer.

Rebuild the 69 kV Hartford City-Armstrong Cork line, but instead of terminating it into Armstrong Cork, terminate it into Jay station.

Build a new 69 kV line from Armstrong Cork-Jay station.

Rebuild the 34.5 kV Delaware-Bosman line as the 69 kV Royerton-Strawboard line. Retire the line section from Royerton  
to Delaware stations.

2 B3119

Rebuild the Jay-Pennville 138 kV line as double circuit 138/69 kV. Build a new 9.8 mile single circuit 69 kV line from near  
Pennville station to North Portland station.

6/1/2022 $43.4 AEP 5/20/2019Install three 69 kV breakers and add a low side breaker on Jay transformer No. 2.

Install two 69 kV breakers at North Portland station to complete the ring and allow for the new line.

3 B3132 Rebuild 3.11 miles of the LaPorte Junction-New Buffalo 69 kV line with 795 ACSR. 6/1/2022 $12.3 AEP 6/17/2019

4 B3142 Rebuild Michigan City-Trail Creek-Bosserman 138 kV (10.7 miles). 1/1/2023 $24.7 NIPSCO 10/17/2019

5 B3209 Rebuild the 10.5 mile Berne-South Decatur 69 kV line using 556 ACSR in order to alleviate the overload  
and address a deteriorating asset. 6/1/2022 $16.6 AEP 4/23/2019

Table 6.13: Indiana Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.10: Indiana Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)
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Map
 ID Projects Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

1 S1854

Medford Station 6/1/2022

$68.9 AEP 1/11/2019

Install a new distribution transformer and bay at Arnold Hogan substation. Replace existing transformer and install a switcher on 
both transformers. Rebuild the 138 kV side as a breaker-and-a-half with three new 138 kV breakers. Rebuild the 34.5 kV voltage 
class as a ring bus with a new 28.8 MVAR cap bank.

6/1/2022

Retire Elmridge Station 6/1/2022

Rebuild the 34.5 kV voltage class 23rd Street substation as a six-breaker ring bus with five new 69 kV-rated breakers. Install three 
138 kV breakers to form a ring bus on the high side. Retire the cap banks. Rebuild the underground line exits as overhead. 6/1/2022

Rebuild Medford station with a three breaker, 69 kV-rated ring bus on the 34.5 kV side. Rebuild the high side as a three breaker 
138 kV ring bus. Replace the transformer with a 138/69/34.5 kV bank. Retire the cap bank. 6/1/2022

Retire Blaine Street station breaker E and construct a new 69 kV-rated bus with a new 69 kV-rated breaker and distribution bank. 6/1/2022

Build a new 138 kV Fuson station with a 138 kV bus tie breaker and two distribution banks to serve the Delco Battery site. 6/1/2022

Rebuild the Arnold Hogan-23rd Street 138 kV line from Arnold Hogan-STR 56 north of Utica using 556 ACSR. 6/1/2022

Build a new 138 kV line tapping the Arnold Hogan-23rd Street line toward the Fuson station site using 1033.5 ACSR. 6/1/2022

Retire the Elmridge tap line. 6/1/2022

6.2.7 — Network Projects
No network projects greater than or equal 
to $10 million in Indiana were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.2.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in Indiana are 
summarized in Table 6.14 and Map 6.11.

Table 6.14: Indiana Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.11: Indiana Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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Table 6.14: Indiana Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map
 ID Projects Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

2 S1855

Deer Creek-Delaware 138 kV line. 10/8/2021

$57.3 AEP 2/20/2019
Rebuild ~19.8 miles of the Deer Creek-Delaware double circuit 138 kV line from structure 16 to structure 127. 10/8/2021

Install a 138 kV breaker at Gaston in the bus tie position (facing Desoto). 10/8/2021

Reterminate into the 138 kV breaker P at Delaware. 10/8/2021

3 S2012

Retire the ~10.5 mile South Summitville-Jonesboro 34.5 kV line. 10/1/2021

$16.3 AEP 4/23/2019

Retire Jonesboro 34.5 kV station. 10/1/2021

Build the new 69 kV Dean station with a single bus tie breaker to replace the Fairmount and Peacock 34.5 kV stations. 10/1/2021

Replace the 138/34.5 kV transformer No. 1 and the existing 34.5 kV breaker at South Elwood station with a 138/69 kV transformer 
and a 69 kV breaker. 10/1/2021

Build a three breaker 69 kV ring bus at Deer Creek 138/69/34.5 kV station in the clear to connect to the now 69 kV South 
Summitville line. Add a 138 kV breaker to the high side of transformer No. 1 to replace the motor-operated air break. 10/1/2021

Install a 138 kV bus tie breaker at Aladdin station to break up the four motor-operated air breaks in series. 10/1/2021

Rebuild Elwood 34.5 kV station in the clear as an in and out station with a bus tie breaker. 10/1/2021

Energize the Ohio Oil, South Summitville and Strawton stations and the lines connecting them to 69 kV. These stations and lines are 
already built to this standard. 10/1/2021

4 S2013

Rebuild the 2.2 mile Grant-West End 34.5 kV line using 556.5 ACSR. 6/1/2022

$19.0 AEP 5/20/2019

Retire the Deer Creek-Miller Ave 34.5 kV line. 6/1/2022

Rebuild the 3.5 mile Deer Creek-Marion Plant 34.5 kV line using 556.5 ACSR 6/1/2022

Retire the Deer Creek-East Tap 34.5 kV line. 6/1/2022

Re-route the Atlas Tap 34.5 kV line into West End station. 6/1/2022

Retire 34.5 kV breakers H, F, K and V and the 34.5 kV cap banks at Deer Creek 138/69/34.5 kV station. Re-use the 69 kV-rated 
breaker J toward South Side station. Re-use breakers A and E from South Summitville to replace breaker M and W at Deer Creek. 6/1/2022

Install a 69 kV breaker on Marion Plant line exit at South Side 34.5 kV station. 6/1/2022

Install a 14.4 MVAR138 kV cap bank and a 138 kV high side circuit switcher at Grant 138/34.5 kV station. 6/1/2022

5 S2014 Rebuild the 62 mile College Corner-Jay 138 kV line as single circuit 138 kV. New conductor will be 795 ACSR. 12/1/2023 $113.5 AEP 5/20/2019

6 S2015

Retire the ~20 mile Delaware-Jay 34.5 kV line. 12/10/2021

$24.7 AEP 5/20/2019

Rebuild the 2.5 miles of the Delaware-Haymond 34.5 kV line from Delaware to a point near Centennial Road using 556.5 ACSR 
(south of the road the line is newer construction). 12/10/2021

Reconfigure the Desoto-Jay 138 kV line to allow for the Perch Extension connection. 12/10/2021

Build a new ~1 mile 138 kV Perch extension to connect the new station to the Desoto-Jay 138 kV line. 12/10/2021

Rebuild the 34.5 kV bus at the Delaware 138/34.5 kV station as a 69 kV ring bus using three new breakers. 12/10/2021

Retire all 34.5 kV equipment at the Jay 138/69/34.5 kV station. 12/10/2021

Build a new in and out Perch 138 kV station with two motor-operated air breaks to allow retirements of the Delaware-Jay 34.5 kV 
line. Perch will pick up loads from retiring Sharon Road, Barley and Albany stations. 12/10/2021
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Map
 ID Projects Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

7 S2016
Arnold Hogan-Kenmore 34.5 kV (West Section): Rebuild 1.3 miles in the clear from structure 1 to structure 47 utilizing double circuit 
34.5 kV line (69 kv-rated) with only the north side strung. New conductor will be 556.5 ACSR 6/1/2022 $15.7 AEP 5/20/2019
Arnold Hogan-Kenmore 34.5 kV (East Section): Rebuild the 0.5 miles from STR 80 to Kenmore as underground construction.

8 S2018

Rebuild the 3.3 mile Medford-Blaine Street 34.5 kV line to 69 kV using 795 Drake ACSR.

12/1/2022 $14.4 AEP 6/17/2019

Retire the 3.7 mile Haymond-Blaine 34.5 kV line.

Retire the 3.3 mile Haymond-Medford 34.5 kV line portion south of 21st Street station.

Build a new 34.5 kV Blaine Street double circuit extension to facilitate the re-termination of the Haymond  
and 23rd Street lines into Blaine Street.

Retire the unused 34.5 kV breaker E at Haymond station.

9 S2021

Rebuild the Antiville 69 kV station throughpath to allow for connection to the new Jay-North. Portland 69 kV line.

6/1/2022 $71.0 AEP 5/20/2019Retire the radial Antiville Tap 69 kV line.

Rebuild the ~38.5 mile Jay-Allen 138 kV line from Pennville to the juncture west of Allen station.  
This line is a single circuit 138 kV line using 795 ACSR.

10 S2022

Rebuild 3.52 miles of the LaPorte-New Buffalo 69 kV line and re-terminate into Bosserman station.

12/15/2020 $15.7 AEP 6/17/2019

At Bosserman station, install new 138/69 kV transformer, install 69 kV low side breaker on transformer No. 1,  
and 69 kV line breaker B towards Three Oaks Station.

Replace 69 kV line breakers C and B at Three Oaks station.

Replace 69 kV line breakers B, A and C at Bridgman station.

Retire Laporte Junction 69 kV Station.

11 S2058 Rebuild 12 miles of the Allen-Robison Park double circuit 138 kV line using 795 ACSR Drake conductor. 10/15/2022 $34.9 AEP 8/29/2019

12 S2086 Replace Dumont 765/345 kV, 1500 MVA Transformer T2 with new 2250 and install associated protective equipment,  
including two 345 kV breakers. 11/1/2020 $27.8 AEP 10/17/2019

13 S2092

Rebuild 16.5 miles of the Deer Creek-Makahoy 138 kV line using 795 ACSR Drake conductor. Rebuild 3.9 miles of the Deer Creek-
Makahoy 138 kV line as double circuit using 795 ACSR Drake conductor west from Deer Creek. Operate as double circuit to allow for 
bringing the Grant line into Deer Creek, eliminating the three terminal line. 10/1/2022 $47.1 AEP 10/25/2019

Install a 138 kV circuit breaker at Deer Creek Station for the new line exit.

Table 6.14: Indiana Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)
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Map
 ID Projects Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

14 S2098

Rebuild 0.15 miles Butler-Basket Factory 69 kV section and rebuild 7.2 miles Basket Factory-Hamilton 69 kV section with 556 ACSR.

6/22/2022 $42.8 AEP 10/25/2019

Build 1.6 mile long greenfield line on the Hamilton-Muskrat SW 69 kV Section to loop Hamilton and replace roughly 0.8 miles of 
poles with woodpecker holes on the Hamilton-Muskrat SW 69 kV section with 556 ACSR.

Build 8.37 mile long greenfield line with 556 ACSR from Federal Sw to Muskrat Sw to provide two way service to University Tool, 
Hamilton and Dome Stations.

Build a 0.04 mile long greenfield line with 556 ACSR to eliminate the hard tap on the Butler-Hicksville Junction 138 kV Line.

Relocate the line entrance at Butler Station.

At Butler 69 kV station, install three 69 kV breakers and two cap banks to accommodate the line loops.

Install 69 kV phase over phase switch outside Universal Tool called Basket Factory Switch.

At Hamilton 69 kV station, install one line motor-operated air break and one line breaker.

Install 69 kV phase-over-phase switch outside Dome station called Muskrat switch.

Install 69 kV phase-over-phase switch outside Therma Tru called Federal switch.

Remove Metcalf tap from the Butler-North Hicksville 69 kV line and reconnect the throughpath.

Remote end relay upgrades at North Hicksville 69 kV.

Table 6.14: Indiana Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)
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Queue 
Number Queue Name TO Zone Status

Actual or Requested  
In-Service Date

Maximum Output 
(MW)

AE2-240 Olive-Reynolds 345 kV No. 1 & 2 AEP Active 6/1/2019 3,170

AF1-088 Sullivan 345 kV AEP Active 12/31/2025 1,000

6.2.9 — Merchant Transmission Project Requests
As of Dec. 31, 2019, PJM’s queue contained 
two merchant transmission project requests 
which include a terminal in Indiana as 
shown in Table 6.15 and Map 6.12.

Table 6.15: Indiana Merchant Transmission Projects (Dec. 31, 2019)

Map 6.12: Indiana Merchant Transmission Projects (Dec. 31, 2019)
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6.3: Kentucky RTEP Summary

6.3.1 — 6.4.1 RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in Kentucky, 
including facilities owned and operated by 
American Electric Power (AEP), Duke Energy Ohio 
and Kentucky (DEO&K), and East Kentucky Power 
Cooperative (EKPC) as shown on Map 6.13. Duke 
Energy Ohio (DEO) owns the Duke transmission 
delivery facilities in Kentucky rated over 69 kV. 
Kentucky’s transmission system delivers power 
to customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.13: PJM Service Area in Kentucky
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6.3.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.16 
summarizes the expected loads within the 
state of Kentucky and across all of PJM.

Figure 6.16: Kentucky – 2019 Load Forecast Report
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6.3.3 — Existing Generation
Existing generation in Kentucky as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.17.

Figure 6.17: Kentucky – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)

Coal, 2,577 MW

Natural Gas, 2110 MW

Hydro, 136 MW

KY
4,823 MW
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Kentucky  
Capacity (MW)

Percentage of Total 
Kentucky Capacity

PJM RTO  
Capacity (MW)

Percentage of Total  
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 1,100 32.19% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 2,233 65.33% 35,759 43.70%

Storage 85 2.49% 3,920 4.79%

Wind 0 0.00% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 3,418 100.00% 81,832 100.00%

6.3.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Kentucky, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Kentucky, as of Dec. 31, 2019, 
39 queued projects were actively under study, 
under construction or in suspension as shown 
in the summaries presented in Table 6.16, 
Table 6.17, Figure 6.18, Figure 6.19 and Figure 6.20. 
These graphics summarize new generation in 
terms of requested Capacity Interconnection 
Rights (CIRs) as broken down by fuel type and 
interconnection process status. A full description 
of CIRs can be found in Manual 21.

Table 6.16: Kentucky – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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In Queue Complete

Grand TotalActive Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity
(MW)

Non-Renewable Coal 0 0 0 0 0 0 6 2,969.0 6 2,969.0

Natural Gas 0 0 1 1,100.0 6 71.0 5 1,704.7 12 2,875.7

Storage 2 85.0 0 0 0 0 1 81.2 3 166.2

Renewable Biomass 0 0 0 0 0 0 5 198.5 5 198.5

Hydro 0 0 0 0 0 0 1 70.0 1 70.0

Solar 36 2,232.7 0 0 0 0 11 605.1 47 2,837.8

Grand Total 38 2,317.7 1 1,100.0 6 71.0 31 5,655.8 76 9,144.5

Table 6.17: Kentucky – Interconnection Requests by Fuel Type (Dec. 31, 2019)

Figure 6.18: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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Figure 6.20: Kentucky Progression History of Queue – Interconnection Requests(Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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Figure 6.19: Kentucky – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)
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Map
 ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

1 B2761

Replace and relocate the Hazard 161/138 kV transformer and circuit breaker M. Upgrade protection scheme on the new transformer 
including installation of low side breaker.

6/1/2021 $20.6 AEP
10/6/2016

Rebuild the Hazard-Wooton 161 kV line utilizing 795 26/7 ACSR conductor (300 MVA rating). Replace line relaying and associated 
termination equipment. 11/2/2017

2 B3087

Construct a new greenfield station to the west (~1.5 mi.) of the existing Fords Branch Station, potentially in/near the new Kentucky 
Enterprise Industrial Park. This new station will consist of four 138 kV breaker ring buses and two 30 MVA 138/34.5 kV transformers.  
The existing Fords Branch Station will be retired.

12/1/2023 $23.2 AEP 11/29/2018Construct ~5 miles of new double circuit 138 kV line in order to loop the new Fords Branch station into the existing Beaver Creek-Cedar 
Creek 138 kV circuit.

Remote end work will be required at Cedar Creek Station.

6.3.5 — Generation Deactivation
No generating unit deactivation requests in 
Kentucky were received between Jan. 1, 2019, 
and Dec. 31, 2019, as part of the 2019 RTEP. 

6.3.6 — Baseline Projects
RTEP baseline projects greater than or 
equal to $10 million in Kentucky are 
summarized in Table 6.18 and Map 6.14. 

6.3.7 — Network Projects
No network projects greater than or equal 
to $10 million in Kentucky were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

Table 6.18: Kentucky Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.14: Kentucky Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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Map
 ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

3 B3118

Expand existing Chadwick station and install a second 138/69 kV transformer at a new 138 kV bus tied into the Bellefonte-Grangston 
138 kV circuit. The 69 kV bus will be reconfigured into a ring bus arrangement to tie the new transformer into the existing 69 kV via 
installation of four 3000A 63 kA 69 kV circuit breakers.

6/1/2022 $16.9 AEP 2/20/2019

Perform 138 kV remote end work at Grangston station.

Perform 138 kV remote end work at Bellefonte station.

Relocate the Chadwick-Leach 69 kV circuit within Chadwick station.

Terminate the Bellefonte-Grangston 138 kV circuit to the Chadwick 138 kV bus.

Chadwick-Tri-State No. 2 138 kV circuit will be reconfigured within the station to terminate into the newly established 138 kV bus No. 2 
at Chadwick due to construction aspects.

Reconductor Chadwick-Leach and Chadwick-England Hill 69 kV lines with 795 ACSS conductor. Perform a LiDAR survey and a sag study 
to confirm that the reconductored circuits would maintain acceptable clearances.

Rebuild 336 ACSR portion of Leach-Miller Stainless Steel 69 kV line section (~0.3 miles) with 795 ACSS conductor.

Replace 69 kV line risers (towards Chadwick) at Leach station.

Table 6.18: Kentucky Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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6.3.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in Kentucky are 
summarized in Table 6.19 and Map 6.15.

6.3.9 — Merchant Transmission Project Requests
No merchant transmission project requests 
greater than or equal to $10 million in Kentucky 
were identified as part of the 2019 RTEP. PJM 
Board-approved project details are accessible on 
the Project Status page of the PJM website.

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone TEAC Date

1 S1782 Install a new 138 kV, three-breaker ring bus substation, Woodspoint. Install a new 138 kV, six-breaker ring bus, Aero, near 
Amazon Prime Hub. Install new 138 kV lines from Woodspoint to Aero, and from Aero to Oakbrook. 12/31/2020 $30.2 DEO&K 1/11/2019

2 S1940 Rebuild Boone County-Williamstown 69 kV line using 556.5 ACSR (28.5 miles). 12/1/2024 $15.8 EKPC 3/25/2019

3 S1941 Rebuild the KU Wofford-Whitley City 69 kV line using 556.5 ACSR conductor (20.7 miles) 12/31/2022 $13.0 EKPC 3/25/2019

Table 6.19: Kentucky Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.15: Kentucky Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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6.4: Maryland/District of 
Columbia RTEP Summary

6.4.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in Maryland 
and the District of Columbia, including facilities 
owned and operated by Allegheny Power (AP), 
Baltimore Gas & Electric Company (BGE), 
Delmarva Power & Light (DP&L), Potomac 
Electric Power Company (PEPCO) and Southern 
Maryland Electric Cooperative (SMECO) as 
shown on Map 6.16. Maryland and the District of 
Columbia’s transmission system delivers power 
to customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations, as well as power imported 
interregionally from systems outside PJM.

Map 6.16: PJM Service Area in Maryland and the District of Columbia
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6.4.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2019 analyses. Figure 6.21 summarizes the 
expected loads within the state of Maryland and 
the District of Columbia and across all of PJM.

Figure 6.21: Maryland and the Washington, D.C. – 2019 Load Forecast Report
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6.4.3 — Existing Generation
Existing generation in Maryland and the 
District of Columbia as of Dec. 31, 2019, 
is shown by fuel type in Figure 6.22.

Figure 6.22: Maryland and the District of Columbia – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)
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Maryland/D.C. 
Capacity (MW)

Percentage of Total 
Maryland/D.C. Capacity

PJM RTO 
Capacity (MW)

Percentage of Total  
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 15 0.65% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 1,216 52.76% 34,990 42.76%

Nuclear 37 1.62% 169 0.21%

Oil 14 0.61% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 888 38.54% 35,759 43.70%

Storage 117 5.08% 3,920 4.79%

Wind 17 0.73% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 2,305 100.00% 81,832 100.00%

6.4.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Maryland and the District of Columbia, 
as shown in the graphics that follow. PJM’s queue-
based interconnection process offers developers 
the flexibility to consider and explore cost-effective 
interconnection opportunities. The generation 
interconnection process has three study phases: 
feasibility, system impact and facilities studies to 
ensure that new resources interconnect without 
violating established NERC and regional reliability 
criteria. Each generator that completes the 
necessary system enhancements becomes eligible 
to participate in PJM capacity and energy markets. 
And, while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Maryland and the District of 
Columbia, as of Dec. 31, 2019, 82 queued projects 
were actively under study, under construction or in 
suspension as shown in the summaries presented 
in Table 6.20, Table 6.21, Figure 6.23, Figure 6.24 
and Figure 6.25. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

Table 6.20: Maryland and the District of Columbia – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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In Queue Complete

Grand TotalActive Suspended Under Construction In Service Withdrawn

No. of 
 Projects

Capacity 
(MW)

No. of 
 Projects

Capacity 
(MW)

No. of 
 Projects

Capacity 
(MW)

No. of 
 Projects

Capacity 
(MW)

No. of 
 Projects

Capacity 
(MW)

No. of 
 Projects

Capacity 
(MW)

Non-
Renewable

Coal 0 0.0 0 0.0 0 0.0 1 10.0 0 0.0 1 10.0

Diesel 0 0.0 0 0.0 0 0.0 1 0.0 1 5.0 2 5.0

Natural Gas 1 144.6 3 952.0 3 119.5 32 3,707.7 61 31,908.5 100 36,832.3

Nuclear 3 37.4 0 0.0 0 0.0 1 0.0 4 4,955.0 8 4,992.4

Oil 1 14.0 0 0.0 0 0.0 2 5.0 1 2.0 4 21.0

Other 0 0.0 0 0.0 0 0.0 0 0.0 4 132.0 4 132.0

Storage 5 117.2 0 0.0 0 0.0 0 0.0 30 60.0 35 177.2

Renewable Biomass 0 0.0 0 0.0 0 0.0 0 0.0 12 227.6 12 227.6

Hydro 1 15.0 0  0.0 0 0.0 3 60.0 3 73.4 7 148.4

Methane 0 0.0 0 0.0 0 0.0 6 18.5 6 18.3 12 36.8

Solar 38 663.9 9 84.8 16 139.7 11 38.5 161 848.9 235 1,775.8

Wind 0 0.0 1 9.1 1 7.8 4 32.5 9 256.5 15 305.9

Grand Total 49 992.1 13 1,045.9 20 267.0 61 3,872.2 292 38,487.2 435 44,664.3

Table 6.21: Maryland and the District of Columbia – Interconnection Requests by Fuel Type (Dec. 31, 2019)

Figure 6.23: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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Figure 6.24: Maryland and the District of Columbia –Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.25: Maryland and the District of Columbia Progression history of Queue – Interconnection Requests (Dec. 31, 2019)
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6.4.5 — Generation Deactivation
Known generating unit deactivation requests 
in Maryland and the District of Columbia 
between Jan. 1, 2019 and Dec. 31, 2019, are 
summarized in Table 6.22 and Map 6.17.

Unit
TO 

Zone Fuel Type
Projected/Actual 
Deactivation Date

Withdrawn
Deactivation Date

Age
(Years)

Capacity
(MW)

Gould Street Generation Station BGE Natural Gas 6/1/2019 66 98

Riverside 8 BGE Oil 12/1/2019 48 20

Eastern Land Fill BGE Other Gas 9/30/2019 9/26/2019 12 4

Table 6.22: Maryland and the District of Columbia Generation Deactivations (Dec. 31, 2019)

Map 6.17: Maryland and the District of Columbia Generation Deactivations (Dec. 31, 2019)
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6.4.6 — Baseline Projects
RTEP baseline projects greater than or equal  
to $10 million in Maryland and the District  
of Columbia are summarized in Table 6.23  
and Map 6.18. 

6.4.7 — Network Projects
No network projects greater than or equal  
to $10 million in Maryland and the District  
of Columbia were identified as part of 
the 2019 RTEP. PJM Board-approved 
project details are accessible on the 
Project Status page of the PJM website.

Map 
ID Project Description

Required  
In-Service Date

Project Cost 
($M)

TO 
Zone

TEAC 
Date

1 B2970 Convert Garfield 138/12.5 kV substation to 230/12.5 kV. 6/1/2020 $15.5 APS 5/16/2019

Table 6.23: Maryland and the District of Columbia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.18: Maryland and the District of Columbia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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Map
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

1 S2025

Port Covington 115/13 kV Project.

12/1/2026 $105.0 BGE 3/25/2019

Build a new Port Covington 115/13 kV station.

Expand existing Westport 115 kV station to accommodate new 115 kV underground circuits.

Build two 115 kV underground transmission lines from Westport to Port Covington.

Build two 115 kV underground transmission lines from Greene Street to Port Covington.

2 S2073 Rebuild 69 kV line from Vienna-West Cambridge substations. All structures, conductor and static wire will be replaced with 
new steel poles, conductor and optical grand wire. 12/31/2022 $28.7 DP&L 1/25/2019

3 S2080 Edgewood-Perryman 115 kV circuits 110620, 110621: Replace existing three lattice towers and conductor with seven new 
double circuit monopole towers and conductor. 12/31/2022 $13.3 BGE 11/18/2019

6.4.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in Maryland and 
the District of Columbia are summarized 
in Table 6.24 and Map 6.19.

6.4.9 — Merchant Transmission Project Requests
No merchant transmission project requests 
greater than or equal to $10 million in Maryland 
and the District of Columbia were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

Table 6.24: Maryland and the District of Columbia Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.19: Maryland and the District of Columbia Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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6.5: Southwestern Michigan 
RTEP Summary

6.5.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Southwestern 
Michigan, including facilities owned and operated 
by American Electric Power (AEP) and ITC as 
shown on Map 6.20. Southwestern Michigan’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.20: PJM Service Area in Southwestern Michigan
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Figure 6.26: Southwestern Michigan – 2019 Load Forecast Report 

6.5.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.26 
summarizes the expected loads within the 
state of Michigan and across all of PJM.
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Figure 6.27: Southwestern Michigan – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)
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6.5.3 — Existing Generation
Existing generation in Southwestern Michigan as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.27.
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Table 6.25: Southwestern Michigan – Percent MW Capacity by Fuel Type – Interconnection Requests

Southwestern 
Michigan

Capacity (MW)

Percentage of Total  
Southwestern Michigan 

Capacity
PJM RTO 

Capacity (MW)
Percentage of Total 
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 1 0.05% 1 0.00%

Natural Gas 1,230 70.90% 34,990 42.76%

Nuclear 38 2.19% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 335 19.30% 35,759 43.70%

Storage 131 7.57% 3,920 4.79%

Wind 0 0.00% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 1,735 100.00% 81,832 100.00%

6.5.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Southwestern Michigan, as shown 
in the graphics that follow. PJM’s queue-based 
interconnection process offers developers the 
flexibility to consider and explore cost-effective 
interconnection opportunities. The generation 
interconnection process has three study phases: 
feasibility, system impact and facilities studies to 
ensure that new resources interconnect without 
violating established NERC and regional reliability 
criteria. Each generator that completes the 
necessary system enhancements becomes eligible 
to participate in PJM capacity and energy markets. 
And, while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Southwestern Michigan, as 
of Dec. 31, 2019, 19 queued projects were 
actively under study, under construction or in 
suspension as shown in the summaries presented 
in Table 6.25, Table 6.26, Figure 6.28, Figure 6.29 
and Figure 6.30. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

6.5.5 — Generation Deactivations
No generating unit deactivation requests 
in Southwestern Michigan between 
Jan. 1, 2019, and Dec. 31, 2019, were 
received as part of the 2019 RTEP.

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Table 6.26: Southwestern Michigan – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Natural Gas 1 145.0 2 1,085.0 2 1,055.0 1 1,120.0 6 3,405.0 5 88.0

Nuclear 1 38.0 0 0.0 2 167.0 0 0.0 3 205.0 0 0.0

Other 0 0.0 0 0.0 0  0.0 1 0.0 1 0.0 0 0.0

Storage 3 131.3 0 0.0 0 0.0 0 0.0 3 131.3 0 0.0

Renewable Methane 1 0.8 0 0.0 2 9.6 0 0.0 3 10.4 1 12.0

Solar 4 334.8 0 0.0 1 2.3 3 177.8 8 514.8 126 5,481.3

Wind 0 0.0 0 0.0 0 0.0 1 26.0 1 26.0 11 261.3

Grand Total 10 649.9 2 1,085.0 7 1,233.9 6 1,323.8 25 4,292.5 145 5,972.6

Figure 6.28: Percentage of projects in Queue Fuel Type (Dec. 31, 2019)
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Storage, 131 MW

Methane, 1 MW*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.

MI
1,735 MW

Figure 6.29: Southwestern Michigan – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.30: Southern Michigan Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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Table 6.27: Southwestern Michigan Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

TEAC 
Date

1 B3132 Rebuild 3.11 miles of the LaPorte Junction-New Buffalo 69 kV line with 795 ACSR. 6/1/2022 $12.3 AEP 6/17/2019

Map 6.21: Southwestern Michigan Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)6.5.6 — Baseline Projects
RTEP baseline projects greater than or equal 
to $10 million in Southernwestern Michigan 
are summarized in Table 6.27 and Map 6.21. 

6.5.7 — Network Projects
No network projects greater than or equal to 
$10 million in Southwestern Michigan were 
identified as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

https://www.pjm.com/planning/project-construction.aspx
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Table 6.28: Southwestern Michigan Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Projected  
In-Service Date

Project Cost 
($M)

TO 
Zone

TEAC 
Date

1 S2090
Rebuild 6.7 miles of the 34.5 kV circuit Main Street-Hickory Creek circuit using 556 ACSR conductor.

2/3/2023 $22.5 AEP 10/25/2019
Rebuild 0.5 miles of the Langley-Main Street 34.5 kV branch starting from the Langley station, using 556 ACSR conductor.

Map 6.22: Southwestern Michigan Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)6.5.8 — Supplemental Projects
RTEP supplemental projects greater than or 
equal to $10 million in Southwestern Michigan 
are summarized in Table 6.28 and Map 6.22.

6.5.9 — Merchant Transmission Project Requests
No merchant transmission project requests greater 
than or equal to $10 million in Southwestern 
Michigan were identified as part of the 2019 RTEP. 
PJM Board-approved project details are accessible 
on the Project Status page of the PJM website.

https://www.pjm.com/planning/project-construction.aspx
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6.6: New Jersey RTEP Summary

6.6.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in New 
Jersey, including facilities owned and operated 
by Atlantic City Electric Company (AE), Jersey 
Central Power & Light Company (JCP&L), Linden 
VFT (VFT), Neptune Regional Transmission 
System (neptune RTS), Public Service Electric 
and Gas Company (PSEG) and Rockland Electric 
Company (RECO), as shown on Map 6.23. New 
Jersey’s transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations, as well as power imported 
interregionally from systems outside of PJM. 

Map 6.23: PJM Service Area in New Jersey
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6.6.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.31 
summarizes the expected loads within the 
state of New Jersey and across all of PJM.

Figure 6.31: New Jersey – 2019 Load Forecast Report
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6.6.3 — Existing Generation
Existing generation in New Jersey as of Dec. 31, 
2019, is shown by fuel type in Figure 6.32.

Figure 6.32: New Jersey – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)
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6.6.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in New Jersey, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in New Jersey, as of 
Dec. 31, 2019, 122 queued projects were 
actively under study, under construction or in 
suspension as shown in the summaries presented 
in Table 6.29, Table 6.30, Figure 6.33, Figure 6.34, 
and Figure 6.35. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

Table 6.29: New Jersey – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

New Jersey
Capacity (MW)

Percentage of Total  
New Jersey Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 2,655 45.32% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 631 10.77% 35,759 43.70%

Storage 650 11.10% 3,920 4.79%

Wind 1,922 32.81% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 5,859 100.00% 81,832 100.00%

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Figure 6.33: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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Table 6.30: New Jersey – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand  
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Coal 0 0.0 0 0.0 0 0.0 0 0.0 1 15.0 1 15.0

Diesel 0 0.0 0 0.0 0 0.0 1 8.0 0 0.0 1 8.0

Natural Gas 9 1,650.2 2 275.0 3 730.2 76 7,796.9 176 50,434.3 266 60,886.6

Nuclear 0 0.0 0 0.0 0 0.0 6 381.0 0 0.0 6 381.0

Oil 0 0.0 0 0.0 0 0.0 2 35.0 8 945.0 10 980.0

Other 0 0.0 0 0.0 0 0.0 0 0.0 6 45.5 6 45.5

Storage 30 650.4 4 0.0 3 0.0 4 0.0 35 20.0 76 670.4

Renewable Biomass 0 0.0 0 0.0 0 0.0 0 0.0 3 17.3 3 17.3

Hydro 0 0.0 0 0.0 0 0.0 2 20.5 2 1,001.1 4 1,021.6

Methane 0 0.0 0 0.0 0 0.0 16 45.3 9 40.6 25 85.9

Solar 31 583.8 5 6.8 22 40.2 101 224.0 465 1,456.8 624 2,311.6

Wind 13 1,922.4 0 0.0 0 0.0 1 0.0 19 605.0 33 2,527.4

Grand Total 83 4,806.9 11 281.8 28 770.4 209 8,510.7 724 54,580.6 1,055 68,950.4
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Natural Gas, 2,655 MW

Solar, 631 MW

Storage, 650 MW

Wind, 1,922 MW

Nameplate Capacity, 2,954 MW

*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.

Nameplate Capacity, 2,954 MW

NJ
5,858 MW

Figure 6.34: New Jersey – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.35: New Jersey Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.

ISA/WMPA
Executed 

Facilities
Constructed

64,150
 M

W

62,728 M
W

31,193 M
W

18,0
70

 M
W

13,0
88 M

W

8,539 M
W

9,570
 M

W

Projects withdrawn after �nal agreement

Interconnection Service 
Agreements

Wholesale Market Participation 
Agreements

19

143

2,595 
MW

370
MW

1,058
MW

Nameplate 
Capacity 

3,003
MW Percentage of planned 

capacity and projects 
that have reached 
commercial operation

Requested capacity 
megawatt

Requested 
projects

23%13%

Applications 
Received by PJM

Feasibility Studies 
Issued

Impact Studies 
Issued

Facilities 
Studies 
Issued

In 
Service



Section 6: State Summaries

153

6
Section

PJM 2019 Regional Transmission Expansion PlanPJM © 2020

6.6.5 — Generation Deactivation
Known generating unit deactivation requests in New 
Jersey between Jan. 1, 2019, and Dec. 31, 2019, 
are summarized in Table 6.31 and Map 6.24.

Table 6.31: New Jersey Generation Deactivations (Dec. 31, 2019)

Map 6.24: New Jersey Generation Deactivations (Dec. 31, 2019)

Unit
TO 

Zone
Fuel  
Type

Deactivation 
Notice

Projected/Actual 
Deactivation Date

Withdrawn 
Deactivation Date

Age
(Years)

Capacity 
(MW)

Salem 2 PSEG Nuclear 4/16/2019 4/1/2020 4/19/2019 38 1142.1

Salem 1 PSEG Nuclear 4/16/2019 10/1/2020 4/19/2019 42 1153

Hope Creek 1 PSEG Nuclear 4/16/2019 10/1/2019 4/19/2019 33 1178.3
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6.6.6 — Baseline Projects
RTEP baseline projects greater than or 
equal to $10 million in New Jersey are 
summarized in Table 6.32 and Map 6.25. 

6.6.7 —  Network Projects
No network projects greater than or equal to  
$10 million in New Jersey were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

Table 6.32: New Jersey Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

Map 
ID Project Description

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

TEAC 
Date

1 B3130

Construct seven new 34.5 kV circuits on existing pole lines (total of 53.5 miles), rebuild/re-conductor two 34.5 kV circuits 
(total of 5.5 miles) and install a second 115/34.5 kV transformer (Werner).

6/1/2016 $175.0 JCP&L 8/3/2019

Construct a new 34.5 kV circuit from Oceanview to Allenhurst 34.5 kV (4.0 miles).

Construct a new 34.5 kV circuit from Atlantic to Red Bank 34.5 kV (12.0 miles).

Construct a new 34.5 kV circuit from Freneau to Taylor Lane 34.5 kV (6.5 miles).

Construct a new 34.5 kV circuit from Keyport to Belford 34.5 kV (6.0 miles).

Construct a new 34.5 kV circuit from Red Bank to Belford 34.5 kV (5.0 miles).

Construct a new 34.5 kV circuit from Werner to Clark Street (7.0 miles).

Construct a new 34.5 kV circuit from Atlantic to Freneau (13.0 miles).

Rebuild/re-conductor the Atlantic-Camp Woods Switch Point (3.5 miles) 34.5 kV circuit.

Rebuild/re-conductor the Allenhurst-Elberon (2.0 miles) 34.5 kV circuit.

Install second 115/34.5 kV Transformer at Werner Substation.

Map 6.25: New Jersey Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

https://www.pjm.com/planning/project-construction.aspx
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6.6.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in New Jersey are 
summarized in Table 6.33 and Map 6.26.

Table 6.33: New Jersey Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

Map 
ID Project Description

Projected  
In-Service Date

Project Cost 
($M)

TO 
Zone

TEAC 
Date

1 S1823

Build a new Walnut Avenue 69 kV substation. Eliminate Clark substation. Transfer load from nearby heavily loaded Aldene, 
Warinanco and Westfield substation to the new station. 4/30/2023

$143.0 PSEG 1/25/2019
Purchase property to accommodate new construction of Walnut Ave 69 kV substation.

5/30/2023
Install a 69 kV bus with two 69/13 kV transformers at Walnut Aveww.

Construct a new 69 kV circuit between Vauxhall and the new Walnut Avenue station.

Loop the Front Street to Springfield Road 69 kV circuit into Walnut Avenue station.

2 S1824

Build new 69 kV substation in North Brunswick. Transfer load from nearby heavily loaded Adams, Bennetts Lane and Brunswick 
to the new station. 4/30/2023

$129.0 PSEG 1/25/2019
Purchase property to accommodate construction of the new 69 kV substation in North Brunswick.

3/30/2023
Install a 69 kV breaker-and-a-half bus with two 69/13 kV transformers at North Brunswick.

Loop the Bennetts Lane Brunswick 69 kV circuit into the new North Brunswick station.

Construct a new 69 kV circuit between the new North Brunswick station and the customer substation.

3 S1825

Build a new 69 kV substation at Texas Avenue and transfer load from nearby heavily loaded Lawrence to the new station.

4/30/2023 $71.0 PSEG 1/25/2019

Purchase neighboring property to accommodate construction of the new Texas Avenue 69 kV substation.

Install a 69 kV bus with two 69/13 kV transformers at the New Texas Ave 69 kV Substation.

Loop the Ewing Hamilton 69 kV circuit into the new Texas Avenue station.

Construct a new 69 kV circuit between Lawrence and the new Texas Avenue station.

4 S1831
Build a new 230 kV substation in Mansfield: Install a 230 kV bus with two 230/13 kV transformers, cut and loop  
the Bustleton-Crosswicks 230 kV line into the 230 kV bus, Transfer load from nearby heavily loaded Bustleton and  
Crosswicks to the new station.

12/1/2023 $43.0 PSEG 2/22/2019

5 S2069 Rebuild 69 kV line from Moss Mill-Motts Farm substations. All structures, conductor and static wire will be replaced with new 
steel poles, conductor and OPGW. 5/31/2022 $27.4 AE 1/25/2019

6 S2070 Rebuild 69 kV line from Churchtown-Paulsboro substations. All structures, conductor and static wire will be replaced with new 
steel poles, conductor and optical grounding wire communications. 12/31/2023 $25.0 AE 1/25/2019

7 S2071 Rebuild 69 kV line from Mickleton-Valero-Paulsboro substations. All structures, conductor and static wire will be replaced with 
new steel poles, conductor and optical grounding wire communication. 12/31/2023 $10.0 AE 1/25/2019

8 S2077 Construct a new Echelon 230 kV bus by tapping the existing New Freedom-Marlton 230 kV circuit and install two 230/13 kV 
transformers at the Echelon substation. 6/1/2024 $39.0 PSEG 10/21/2019

9 S1806

Windsor and East Windsor related upgrade (JCPL-2018-001).

12/31/2020 $32.4 JCP&L 11/28/2018East Windsor-Windsor 230 kV: Convert 2.6 miles 1590 ACSR six-wire circuit to two three-wire circuits.

Expand Windsor 230 kV bus to an eight breaker-and-a-half 230 kV station.
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Map 6.26: New Jersey Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

Map 
ID Project Description

Projected  
In-Service Date

Project Cost 
($M)

TO 
Zone

TEAC 
Date

9 
(Cont.) S1806

Install four new 34.5 kV breakers and one new 230-34.5 kV transformer at Windsor.
12/31/2020 $32.4 JCP&L 11/28/2018

East Windsor Substation – Install one new 230 kV breaker.

10 S1807

Pequest River 115 kV ring bus.

6/1/2020 $17.5 JCP&L 11/28/2018Expand Pequest River substation to a five breaker 115 kV ring bus.

Loop in the Gilbert-Pequest River-Flanders (S919) 115 kV line into the 115 kV ring bus.

11 S1809

Morristown 230 & 34.5 kV Substation Reconfiguration.

6/1/2021 22.6 JCP&L 11/28/2018

Construct a four breaker 230 kV ring bus at Morristown.

Construct a 34.5 kV breaker-and-a-half station with 18 breakers at Morristown.

Replace the Morristown No. 5 and No. 6 230-34.5 kV with 230-34.5 kV 168 MVA transformers.

Replace all overdutied breakers at Whippany 230 kV and 34 kV substations.

Table 6.33: New Jersey Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

6.6.9 — Merchant Transmission Project Requests
No merchant transmission project requests 
greater than or equal to $10 million in New Jersey 
were identified as part of the 2019 RTEP. PJM 
Board-approved project details are accessible on 
the Project Status page of the PJM website.

https://www.pjm.com/planning/project-construction.aspx
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6.7: North Carolina RTEP Summary

6.7.1 — RTEP Context
PJM – a FERC-approved RTO – operates 
and plans the bulk electric system (BES) in 
North Carolina, including facilities owned and 
operated by Dominion North Carolina Power 
(DOM) as shown on Map 6.27. North Carolina’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.27: PJM Service Area in North Carolina
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6.7.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.36 
summarizes the expected loads within the state 
of North Carolina and across all of PJM.

Figure 6.36: North Carolina – 2019 Load Forecast Report
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Figure 6.37: North Carolina – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)

Natural Gas, 160 MW

Oil, 18 MW

Solar, 339 MWHydro, 315 MW
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NC
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6.7.3 — Existing Generation
Existing generation in North Carolina as of Dec. 31, 
2019, is shown by fuel type in Figure 6.37.
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6.7.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in North Carolina, as shown in 
the graphics that follow. PJM’s queue-based 
interconnection process offers developers the 
flexibility to consider and explore cost-effective 
interconnection opportunities. The generation 
interconnection process has three study phases: 
feasibility, system impact and facilities studies to 
ensure that new resources interconnect without 
violating established NERC and regional reliability 
criteria. Each generator that completes the 
necessary system enhancements becomes eligible 
to participate in PJM capacity and energy markets. 
And, while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in North Carolina, as of 
Dec. 31, 2019, 47 queued projects were 
actively under study, under construction or in 
suspension as shown in the summaries presented 
in Table 6.34, Table 6.35, Figure 6.38, Figure 6.39 
and Figure 6.40. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

Table 6.34: North Carolina – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

North Carolina
Capacity (MW)

Percentage of Total  
North Carolina Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 0 0.00% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 2,510 95.18% 35,759 43.70%

Storage 38 1.44% 3,920 4.79%

Wind 39 1.48% 6,240 7.62%

Wood 50 1.90% 66 0.08%

Grand Total 2,637 100.00% 81,832 100.00%

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx


Section 6: State Summaries

161

6
Section

PJM 2019 Regional Transmission Expansion PlanPJM © 2020

Table 6.35: North Carolina – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-Renewable Storage 2 38.0 0 0.0 0 0.0 0 0.0 3 50.0 5 88.0

Renewable Methane 0 0.0 0 0.0 0 0.0 0 0.0 1 12.0 1 12.0

Solar 32 2,094.8 1 84.0 10 331.3 14 359.1 69 2,612.1 126 5,481.3

Wind 0 0.0 0 0.0 1 39.0 1 27.0 9 195.3 11 261.3

Wood 0 0.0 0 0.0 1 50.0 0 0.0 1 80.0 2 130.0

Grand Total 34 2,132.8 1 84.0 12 420.3 15 386.1 83 2,949.4 145 5,972.6

Figure 6.38: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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Nameplate Capacity, 4503 MW

Solar, 2,510 MW

*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.

Storage, 38 MW

Wind, 39 MW

Wood, 50 MW

Nameplate Capacity, 300 MW
NC

2,637 MW

Figure 6.39: North Carolina – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.40: North Carolina Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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Map 6.28: North Carolina Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

Table 6.36: North Carolina Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) 

Map 
ID Project Description

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

TEAC 
Date

1 B3122 Rebuild Hathaway-Rocky Mount (Duke Energy Progress) 230 kV Line No. 2181 and Line No. 2058 with double-circuit steel 
structures using double-circuit conductor at current 230 kV standards with a minimum rating of 1047 MVA. 6/1/2019 $13.0 Dominion 6/13/2019

6.7.5 —  Generation Deactivation
There were no known generating unit deactivation 
requests in North Carolina between Jan. 1, 2019, 
and Dec. 31, 2019, as part of the 2019 RTEP.

6.7.6 — Baseline Projects
RTEP baseline projects greater than or 
equal to $10 million in North Carolina are 
summarized in Table 6.36 and Map 6.28. 

6.7.7 — Network Projects
No network projects greater than or equal to 
$10 million in North Carolina were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.7.8 — Supplemental Projects
No supplemental projects greater than or 
equal to $10 million in North Carolina were 
identified as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.7.9 — Merchant Transmission Project Requests
No merchant transmission project requests greater 
than or equal to $10 million in North Carolina 
were identified as part of the 2019 RTEP. PJM 
Board-approved project details are accessible on 
the Project Status page of the PJM website.

https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx
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6.8: Ohio RTEP Summary

6.8.1 — RTEP Context
PJM – a FERC-approved RTO – operates 
and plans the bulk electric system (BES) in 
Ohio, including facilities owned and operated 
by American Electric Power (AEP), Dayton 
Power & Light (DAY), American Transmission 
Systems, Inc. (ATSI), Duke Energy Ohio & 
Kentucky (DEO&K), the City of Cleveland and 
the City of Hamilton as shown on Map 6.29. 

Ohio’s transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.29: PJM Service Area in Ohio
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6.8.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.41 
summarize the expected loads within the 
state of Ohio and across all of PJM.

Figure 6.41: Ohio – 2019 Load Forecast Report
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6.8.3 — Existing Generation
Existing generation in Ohio as of Dec. 31, 2019, 
is shown by fuel type in Figure 6.42.

Figure 6.42: Ohio – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)

Oil, 331 MW

Solar, 1 MW

Coal, 11,250 MW

Natural Gas, 11,567 MW

Nuclear, 2,134 MW

Hydro, 156 MW

Wind, 117 MW

OH
25,556 MW
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6.8.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Ohio, as shown in the graphics that 
follow. PJM’s queue-based interconnection process 
offers developers the flexibility to consider and 
explore cost-effective interconnection opportunities. 
The generation interconnection process has three 
study phases: feasibility, system impact and 
facilities studies to ensure that new resources 
interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Ohio, as of Dec. 31, 2019, 
180 queued projects were actively under study, 
under construction or in suspension as shown 
in the summaries presented in Table 6.37, 
Table 6.38, Figure 6.43, Figure 6.44 and Figure 6.45. 
These graphics summarize new generation in 
terms of requested Capacity Interconnection 
Rights (CIRs) as broken down by fuel type and 
interconnection process status. A full description 
of CIRs can be found in Manual 21.

Table 6.37: Ohio – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

Ohio
Capacity (MW)

Percentage of Total  
Ohio Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 60 0.39% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 0 0.00% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 7,072 45.92% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 6 0.04% 27 0.03%

Other 40 0.26% 40 0.05%

Solar 7,234 46.97% 35,759 43.70%

Storage 507 3.29% 3,920 4.79%

Wind 484 3.14% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 15,401 100.00% 81,832 100.00%

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Figure 6.43: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)

Table 6.38: Ohio – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Coal 3 40.0 0 0.0 1 20.0 14 269.0 15 8,883.0 33 9,212.0

Diesel 0 0.0 0 0.0 0 0 1 7.0 0 0.0 1 7.0

Natural Gas 12 2,759.5 0 0.0 7 4,312.3 25 3,886.9 31 13,010.4 75 23,969.1

Nuclear 0 0.0 0 0.0 0 0 1 16.0 0 0.0 1 16.0

Oil 2 5.5 0 0.0 0 0 0 0.0 1 5.0 3 10.5

Other 1 40.0 0 0.0 0 0 0 0.0 2 135.0 3 175.0

Storage 13 504.8 0 0.0 1 1.9 8 0.0 20 548.0 42 1,054.7

Renewable Biomass 0 0.0 0 0.0 0 0.0 1 0.0 3 185.0 4 185.0

Hydro 0 0.0 0 0.0 0 0.0 1 112.0 8 76.2 9 188.2

Methane 0 0.0 0 0.0 0 0.0 9 50.9 9 26.1 18 77.0

Solar 109 6,768.2 2 11.4 11 454.3 1 1.0 100 2,692.1 223 9,926.9

Wind 11 333.2 2 45.5 5 104.9 5 125.0 66 1,671.5 89 2,280.0

Grand Total 151 10,451.2 4 56.9 25 4,893.4 66 4,467.7 255 27,232.3 501 47,101.5
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*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.

Nameplate Capacity, 12,547 MW

Other, 40 MW

Solar, 7,234 MW

Natural Gas, 7,072 MW

Storage, 507 MW

Wind, 484 MW

Coal, 60 MW

Oil, 6 MW

Nameplate Capacity, 3,497 MW

OH
15,403 MW

Figure 6.44: Ohio – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.45: Ohio Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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6.8.5 — Generation Deactivation
Known generating unit deactivation requests in 
Ohio between Jan. 1, 2019, and Dec. 31, 2019, 
are summarized in Table 6.39 and Map 6.30.

Table 6.39: Ohio Generation Deactivations (Dec. 31, 2019)

Unit TO Zone Fuel Type
Request Received 

to Deactivate
Pending/Actual 

Deactivation Date
Age

(Years)
Capacity 

(MW)

Bellefontaine Landfill 
Generating Station

DAY Methane 11/20/2019 12/31/2019 10 5.0

Conesville 4 AEP Coal 1/23/2019 6/1/2020 46 780.0

Eastlake 6 ATSI Oil 11/20/2019 2/18/2020 45 24.0

Map 6.30: Ohio Generation Deactivations (Dec. 31, 2019)



Section 6: State Summaries

172 PJM 2019 Regional Transmission Expansion Plan

6
Section

PJM © 2020

6.8.6 — Baseline Projects
RTEP baseline projects greater than 
or equal to $10 million in Ohio are 
summarized in Table 6.40 and Map 6.31. 

6.8.7 — Network Projects
No network projects greater than or equal 
to $10 million in Ohio were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

Map 6.31: Ohio Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Table 6.40: Ohio Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

1 B1570 Add a 345 kV breaker at Marysville station and a 0.1 mile 345 kV line extension from Marysville to the new 345/69 kV Dayton 
transformer. 6/1/2021 $20.1 AEP 4/11/2019

2 B2794 Construct a new 138/69/34 kV station and one 34 kV circuit (designed for 69 kV) from new station to Decliff station, ~5.5 miles, 
with 556 ACSR conductor (51 MVA rating). 6/1/2021 $28.9 AEP 5/31/2017

3 B2833 Re-conductor the Maddox Creek-East Lima 345 kV circuit with 2-954 ACSS Cardinal conductor. 12/1/2021 $30.5 AEP 1/12/2017

4 B3086

Rebuild New Liberty-Findlay 34 kV line structures 1–37 (1.5 miles), utilizing 795 26/7 ACSR conductor.

6/1/2022 $13.0 AEP 10/26/2018

Rebuild New Liberty-North Baltimore 34 kV line structures 1–11 (0.5 miles), utilizing 795 26/7 ACSR conductor.

Rebuild West Melrose-Whirlpool 34 kV line structures 55–80 (1 mile), utilizing 795 26/7 ACSR conductor.

North Findlay Station: Install a 138 kV 3000 A 63 kA line breaker and low side 34.5 kV 2000 A 40 kA breaker, 
high side 138 kV circuit switcher on T1.

Ebersole Station: Install second 90 MVA 138/69/34 kV transformer. Install two low side (69 kV) 2000A 40kA breakers for T1 and T2.

5 B3095 Rebuild Lakin-Racine Tap 69 kV line section (9.2 miles) to 69 kV standards, utilizing 795 26/7 ACSR conductor. 12/1/2022 $23.9 AEP 11/29/2018

6 B3105 Rebuild the Delaware-Hyatt 138 kV line (~4.3 miles) along with replacing conductors at both Hyatt and Delaware substations. 6/1/2020 $16.0 AEP 3/7/2019

https://www.pjm.com/planning/project-construction.aspx
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Map 
ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

7 B3108

Install 100 MVAR reactor at Miami 138 kV substation.
6/1/2019 $15.0 DAY 3/7/2019Install 100 MVAR reactor at Sugarcreek 138 kV substation.

Install 100 MVAR reactor at Hutchings 138 kV substation.

8 B3109 Rebuild 5.2 mile Bethel-Sawmill 138 kV line including. 6/1/2019 $34.5 AEP 2/20/2019

9 B3112 Construct a single circuit 138 kV line (~3.5 miles) from Amlin to Dublin using 1033 ACSR Curlew (296 MVA SN), convert Dublin 
station into a ring configuration, and re-terminate the Britton underground cable to Dublin station. 6/1/2020 $39.3 AEP 3/25/2019

6.8.8 — Supplemental Projects
RTEP supplemental projects greater 
than or equal to $10 million in Ohio are 
summarized in Table 6.41 and Map 6.32.

Table 6.40: Ohio Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)

Map 6.32: Ohio Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)
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Table 6.41: Ohio Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

1 S1856

Build a new 345/138 kV Gristmill station cutting into the Southwest Lima, Shelby 345 kV line. Build a new 138 kV Gemini station southeast 
of the City of Wapakoneta to serve the load request. Build a new 138 kV line connecting Gristmill and Gemini stations. Build a new 138 kV 
line from the new 138 kV Gemini station to existing West Moulton 138 kV Station. Rebuild the West Moulton 138 kV station as a four-breaker 
ring bus. Remove the existing City of St Marys hard tap off the Southwest Lima, West Moulton 138 kV line and bring it into West Moulton 
138 kV station (~0.2 mi away).

12/31/2020 $132.4 AEP 1/11/2019
Build a new 345/138 kV Gristmill station tapping the Southwest Lima-Shelby 345 kV line.

Build a new 138 kV Gemini station southeast of the City of Wapakoneta to serve the load request.

Build a new 138 kV Gristmill-Gemini line.

Build a new 138 kV Gemini-West Moulton line. Rebuild the 138 kV West Moulton station as a four breaker-ring bus.

Remove the existing City of St Marys hard tap off the Southwest Lima-West Moulton 138 kV line and terminate it at West Moulton 138 kV 
station (~0.2 mi).

2 S1857 Customer 138 kV delivery request near Babbitt station. 2/1/2020 $47.6 AEP 2/20/2019

3 S1859 Rebuild the 29-mile Gable-Carrollton 138 kV circuit. Remove double circuit lattice towers with six-wired configuration . Install double-circuit 
steel poles with six-wired ACSS Yukon conductor.                                                                                                                                                                      11/1/2021 $42.1 AEP 1/11/2019

4 S1864
Rebuild East Cambridge station into a 69 kV, six-circuit-breaker ring bus with 69 kV 3000 A 40 kA breakers. Install a low side 34.5 kV 1200 
A 25 kA circuit breaker on transformer No. 1. Build a new control house, bus work and install new line relaying. Re-terminate the 
transmission lines into the new station.

12/15/2019 $13.3 AEP 2/20/2019

5 S1866

Rebuild ~8.7 miles of the East Logan-New Lexington 69 kV circuit between New Lexington and Shawnee with 795 ASCR 26/7.

12/31/2021 $20.2 AEP 3/25/2019Replace the Shawnee 69 kV 1200 A MOABs with 2000 A switches.

Replace the New Lexington 69 kV line riser towards East Logan. Replace the New Lexington 600 A disconnects for circuit breaker “A” with 
2000 A switches.

6 S1867 Rebuild 18.4 miles of the Thornville-Lancaster 69 kV line utilizing 795 ACSR (26/7) conductor. 11/27/2019 $23.7 AEP 2/20/2019

7 S1876

Expand the Sugarcreek 138/69 kV substation by installing a new 138/69 kV 200 MVA transformer and a 69 kV ring bus. Build a new 69 kV 
line from Sugarcreek to Normandy substation connecting to the load center. These upgrades will provide a critical fourth source into the load 
center which will address shoulder peak loading concerns and will improve reliability of the three terminal 6610 Yankee-Caesars-Trebein 69 
kV line that has historically been a poor performing circuit.

12/31/2021 $15.9 DAY 4/23/2019Replace the 138/12 kV transformer at Normandy substation with a 69/12 kV transformer. This will provide operations greater flexibility for 
switching loads through parallel distribution bank operation at Normandy.

Loop the Dayton Mall-Yankee-Normandy line No. 6671 in and out of the Yankee substation to eliminate a three terminal arrangement. Install 
one 69 kV breaker at Normandy to separate the bus. Install one 69 kV breaker at Yankee substation to eliminate the three terminal line.

8 S1947
Lincoln Park-Riverbend 138 kV Line. Build a new 138 kV line from Riverbend to Lincoln Park substation (~5.7 miles). Convert the Riverbend 
substation into a four-breaker ring bus configuration by installing two 138 kV breakers. Expand the Lincoln Park 138 kV ring bus by 
installing one 138 kV breaker allowing for a new line terminal.

12/31/2022 $25.9 ATSI 3/25/2019

9 S1950
Elm 138 kV Ring Bus: Convert Ivanhoe 138 kV substation to a six-breaker ring bus configuration by installing two 138 kV breakers. Convert 
Elm 138 kV substation to a five breaker ring bus configuration (future six) by installing four 138 kV breakers. Build ~3 miles of 138 kV line 
from Ivanhoe to Elm.

6/1/2023 $12.1 ATSI 3/25/2019

10 S1952

Weldon 69 kV Ring Bus and Line Build. Construct a new four breaker ring bus (Weldon Substation) outside the existing Canfield Steel 
substation. Network the new four.breaker ring bus by completing the following: Loop the existing Canfield Steel radial 69 kV circuit into the 
new Weldon substation. Loop the existing Berlin Lake-Boardman 69 kV line into new Weldon substation by constructing ~0.6 miles of 69 kV 
line adjacent to existing Canfield Steel 69 kV radial circuit. Build new Weldon-Kimberly 69 kV line (~6.4 miles). Install new line exit switch 
and SCADA to the line exits at Kimberly. Install auto-sectionalizing scheme at Canfield substation.

6/1/2023 $17.4 ATSI 3/25/2019
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

11 S1953

Richland-Weston 69 kV Line-Conversion from 34.5 kV. Richland Substation: Install one new 69 kV breaker and reconfigure the  
69 kV yard to a three breaker ring bus with a new 69 kV line exit to Weston substation. Remove all 34.5 kV equipment post conversion  
(ex: Richland 138 - 34.5 kV transformer No. 1 and circuit breakers). Expand Weston substation to a four breaker, future six breaker ring bus 
with 69 kV line exits for the new Richland line, and the Midway and Tontogany 69 kV lines. Remove all 34.5 kV equipment post conversion 
(ex: Weston 69 - 34.5 kV transformer No. 3 and circuit breakers). New Richland-Weston 69 kV Line: Build new 5.6 mile 69 kV line to network 
Richland-Maroe and Weston-Malinta radial lines. Convert the existing Richland-Maroe 34.5 kV line to 69 kV (~19 miles); customers to 
upgrade existing substation equipment at Holgate and Maroe to 69 kV. Convert the existing Weston-Malinta 34.5 kV line to 69 kV (~13 
miles); customers to upgrade existing substation.

12/31/2023 $50.0 ATSI 3/25/2019

12 S1963
Longview-Mohican 69 kV line (Longview-Coulter 69 kV line segment). Rebuild the Longview-Coulter 69 kV line segment (~15.8 miles of the 
22.1 mile line), replace four line switches (A-10, A-19, A-23 and A-27) and add SCADA control. Terminal equipment at Longview substation 
to be upgraded under ATSI-2019-021, including: line relaying, substation conductor, and disconnect switches.

12/31/2022 $22.2 ATSI 3/25/2019

13 S1964
Brush Wellman-Ottawa 69 kV Line  Rebuild the Brush Wellman-Ottawa 69 kV line (~7.3 miles)  Replace four line switches; A-7240, A-7228, 
A-7235 and 7235 N.O  Upgrade the terminal equipment at Brush Wellman substation including Substation conductors and relay 
communication equipment.

12/31/2022 $10.0 ATSI 3/25/2019

14 S1992

Rebuild Socialville and Simpson into three-breaker 138 kV ring buses. Rebuild Montgomery into a five-breaker ring bus. Extend the 
Montgomery tap 0.25 miles to connect at Socialville. Connect Cornell-Wards Corner that runs through Montgomery, at Montgomery. This 
configuration limits the 150 MW load loss to these maximums: 30 MW Port Union-Socialville, 34 MW Socialville-Simpson, 48 MW Simpson-
Foster.

6/1/2023 $14.2 DEO&K 7/24/2019

15 S2003

Rebuild the Glencoe-Somerton 69 kV circuit (22 miles) with single-circuit 795 ACSR conductor.

6/1/2022 $61.5 AEP 7/24/2019Replace the Pipe Creek 69 kV hard tap with a 1200 A-rated three-way switch (Jacobsburg Switch).

Replace the Beallsville 69 kV hard tap with a 1200 A-rated three-way switch (Beallsville Switch).

16 S2004

Rebuild the 9.3 mile, Dillonvale-Parlett 69 kV line using 795 ACSR conductors.

11/15/2022 $47.9 AEP 5/20/2019

Rebuild 2.5 mile section of 69 kV line from Parletto Blackhawk using 795 ACSR conductors.

Rebuild ~2 mile section of the Blackhawk-North. Hopedale-Miller Switch 69 kV circuit using 795 ACSR conductors.

Retire the 0.12 mile radial 69 kV line from Rose Valley switch.

At Hopedale 69 kV station, install new H-frame for T-line termination and 69 kV line disconnect group/gang operated air breaks (40 kA, 
1200 A).

At North Hopedale switch, replace the 69 kV switch with a new phase-over-phase switch (40 kA, 1200 A).

Retire the 69 kV switch at Rose Valley.

17 S2007

Rebuild 9.65 miles of 69 kV Sparrow-Parlett-Cadiz line as single circuit using 795 ACSR conductor, energized at 69 kV. Install.

12/1/2020 $41.5 AEP 6/17/2019

Retire 0.41 miles radial, de-energized 69 kV line that is routed west from Unionvale switch.

Retire Unionvale 69 kV switch.

Replace and re-locate East Cadiz 69 kV switch with a three-way phase-over-phase switch (2,000 A) with motor-operated air breaks  
on each side.

Modify 69 kV relaying at South Cadiz, Parlett and Sparrow.

Table 6.41: Ohio Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

18 S2060

Build a new Boutwell 138/69/34.5 kV station as a three breaker ring bus cutting into the East Lima-New Liberty 138 kV circuit. Install a 
138/69/34.5 kV 90 MVA transformer. Install low side 69 kV bus and line breaker to feed line towards Lancers switch.

11/15/2022 $59.2 AEP 9/25/2019

Cut in the East Lima-New Liberty 138 kV circuit and build to the new Boutwell station.

Construct a new 3.75 mile single circuit 69 kV (34.5 kV operated) line using 556 ACSR conductor connecting the Hancock Wood Airport 
delivery point with the new Boutwell Station.

Construct 1.5 miles of greenfield single circuit 69 kV (34.5 kV operated) line using 556 ACSR conductor from North Woodcock to the South 
Mt Cory-Woodcock Switch 69 kV line (34.5 kV Operated).

Rebuild the 1.7 mile, 34.5 kV line from Woodcock Switch Bluffton Airport as single circuit 69 kV (34.5 kV operated), using 556 ACSR 
conductor.

Rebuild 1.3 mile of existing 34.5 kV line as double circuit 69 kV line to loop Beaverdam station into the Dolahard-East Lima 69 kV circuit, 
using 556 ACSR conductor.

Retire portions of 34.5 kV line between Blue Lick & Beaverdam and Woodcock Switch & South Mt. Cory buses. (12.3 miles).

At North Woodcock station, replace 138/69/34.5 kV transformer No. 1 with a new 90 MVA bank. Install 138 kV circuit breakers (3000 A, 
40 kA) on the line towards East Lima and the high side of transformer No. 1. Replace 69 kV circuit breaker A with a new 69 kV breaker  
(2000 A, 40 kA). Replace 34.5 kV circuit breaker E with a new 69 kV circuit breaker E (2000 A, 40 kA), operated at 34.5 kV. Install a new  
69 kV circuit breaker (2000 A, 40 kA), operated at 34.5 kV, on the Morrical circuit. Replace the 34.5 kV grounding bank and retire the  
34.5 kV cap bank.

Install 69 kV 1200 A phase-over-phase switch (Lancers Switch) at the airport delivery point.

Install 69 kV 1200 A phase-over-phase switch (Pirate Switch) at the hard tap.

Install 69 kV 1200 A phase-over-phase switch (Fliprock Switch) at National Lime & Stone hard tap.

Retire the 34.5 kV Woodcock switch.

Table 6.41: Ohio Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO 
Zone

TEAC 
Date

19 S2063

Rebuild and relocate approx. 1.5 miles between Blair and Galloway to avoid a neighborhood along the existing line path.

5/31/2022 $50.1 AEP 9/25/2019

Relocate Ballah-Madison 69 kV line exit to new Beatty 69 kV yard.

Connect 138/69 kV Cole station (new 69 kV yard) between Blair and Galloway.

At Beatty station, replace the 450 MVA 345/138 kV transformer with 675 MVA unit and retire the low side reactor. Replace 1-50 MVA 138/69 
kV transformer with a 90 MVA unit and retire second 138/69 kV 50 MVA transformer. Replace 1-138 3,000 A 50 kA circuit breaker 6W with 
4,000 A 63 kA. Install four 138 kV 3,000 A 63 kA circuit breakers. Rebuild 69 kV bus as ring bus, replacing three of four 69 kV 1,200A 20 kA 
circuit breakers with 2,000 A 40 kA circuit breakers. The fourth circuit breaker will be retired.

At Cole station, install a new 138/69 kV 90 MVA transformer. Install two 138 kV 3000 A 63 kA breakers with bus work to connect proposed 
138/69 kV transformer. Install two 138 kV 3000 A 63 kA breakers with bus work to connect AEP-Ohio’s requested 138/13 kV delivery point. 
Install three new 69 kV 2000 A 40 kA breakers in a ring configuration.

At Trabue station, install three 138 kV 3000 A 40 kA circuit breakers and associated relaying. Install a new 138 kV 14.4 MVAR  
capacitor with switcher.

At Hilliard station, upgrade 69 kV capacitor to 28.8 MVAR. Replace three 69 kV 1200 A 21 kA circuit breakers with 2000 A 40 kA circuit 
breakers. Replace two sets of high speed ground switch/motor-operated air breaks transformer protection with circuit switchers.

Perform 69 kV remote end relaying work at Galloway.

Perform 69 kV remote end relaying work at Roberts.

Perform 69 kV remote end relaying work at Fisher.

Perform 69 kV remote end relaying work at Blair.

Perform 69 kV remote end relaying work at Nautilus.

20 S2079
Build ~5 miles of 69 kV line from Treat to Cantex to create the 69 kV Aurora-Chamberlin line No. 2. Operate the existing Aurora-Chamberlin 
69 kV line radial out of Chamberlin. Serve Mantua 69 kV substation from Garrettsville. Add SCADA control switches at Treat and Cantex tap. 
Add an auto-sectionalizing scheme at Geauga substation.

8/14/2020 $11.0 ATSI 5/20/2019

Table 6.41: Ohio Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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6.8.9 — Merchant Transmission Project Requests 
As of Dec. 31, 2019, PJM’s queue 
contained two merchant transmission project 
requests which include a terminal in Ohio 
as shown in Table 6.42 and Map 6.33.

Queue 
Number Queue Name TO Zone Status

Actual or Requested  
In-Service Date Maximum Output (MW)

Y3-064 Pierce-Beckjord 138 kV DEO&K Under Construction 12/31/2019 160.0

Table 6.42: Ohio Merchant Transmission Project Requests (Dec. 31, 2019)

Map 6.33: Ohio Merchant Transmission Project Requests (Dec. 31, 2019)
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6.9: Pennsylvania RTEP Summary

6.9.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Pennsylvania, 
including facilities owned and operated by 
Allegheny Power (AP), Duquesne Light Company 
(DLCO), Metropolitan Edison Company (Met-
Ed), Pennsylvania Electric Company (PENELEC), 
PECO Energy Company (PECO), PPL Electric 
Utilities Corporation (PPL), UGI Utilities, Inc. 
(UGI), Rock Springs and American Transmission 
Systems, Inc. (ATSI) as shown on Map 6.34. 

Pennsylvania’s transmission system 
delivers power to customers from native 
generation resources in the region and 
throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.34: PJM Service Area in Pennsylvania
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Figure 6.46: Pennsylvania – 2019 Load Forecast Report

6.9.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.46 
summarize the expected loads within the state 
of Pennsylvania and across all of PJM.
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winter peak load in those areas over the past �ve years.   
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Figure 6.47: Pennsylvania – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)

Coal, 10,046 MW

Natural Gas, 18,575 MWWaste, 252 MW

Nuclear, 9,069 MW

Oil, 4,160 MW

Solar, 7 MW

Hydro, 2,408 MW

Wind, 188 MW

PA
44,705 MW

6.9.3 — Existing Generation
Existing generation in Pennsylvania as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.47.
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6.9.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Pennsylvania, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Pennsylvania, as of 
Dec. 31, 2019, 265 queued projects were 
actively under study, under construction or in 
suspension as shown in the summaries presented 
in Table 6.43, Table 6.44, Figure 6.48, Figure 6.49 
and Figure 6.50. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

Table 6.43: Pennsylvania – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

Pennsylvania
Capacity (MW)

Percentage of Total  
Pennsylvania Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 4 0.03% 4 0.01%

Hydro 450 3.59% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 7,067 56.40% 34,990 42.76%

Nuclear 94 0.75% 169 0.21%

Oil 8 0.06% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 4,443 35.46% 35,759 43.70%

Storage 271 2.16% 3,920 4.79%

Wind 177 1.41% 6,240 7.62%

Wood 16 0.13% 66 0.08%

Grand Total 12,530 100.00% 81,832 100.00%

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Table 6.44: Pennsylvania – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Coal 0 0 0 0.0 0 0 17 229.0 28 14,354.6 45 14,583.6

Diesel 0 0 0 0.0 1 4.1 3 33.3 12 51.5 16 88.9

Natural Gas 30 3,393.5 3 989.8 18 2,683.7 92 19,411.1 237 87,763.2 380 114,241.3

Nuclear 4 50.0 0 0.0 1 44.0 15 2,581.8 8 1,681.0 28 4,356.8

Oil 6 7.5 0 0.0 0 0.0 3 9.4 9 1,307.0 18 1,323.9

Other 0 0 0 0.0 0 0.0 2 306.5 6 344.0 8 650.5

Storage 13 270.8 1 0.0 1 0.0 5 0.0 27 282.1 47 552.9

Renewable Biomass 0 0 0 0.0 0 0.0 2 15.4 4 36.5 6 51.9

Hydro 2 450.0 0 0.0 0 0.0 12 480.8 16 438.6 30 1,369.4

Methane 0 0 0 0.0 0 0.0 25 130.7 37 201.3 62 332.0

Solar 158 4,377.0 3 22.0 10 44.3 4 11.9 123 1,629.4 298 6,084.7

Wind 5 87.8 3 34.4 5 54.9 39 259.6 133 1,716.3 185 2,153.0

Wood 0 0.0 1 16.0 0 0.0 0 0.0 0 0.0 1 16.0

Grand Total 218 8,636.6 11 1,062.2 36 2,831.0 219 23,469.5 640 109,805.5 1,124 145,804.9

Coal Diesel
Hydro

Natural Gas Solar Wind

Nuclear Other
Oil

WoodStorage

Solar

0% 20% 40% 60% 80% 100%

PA

RTO

Methane

Storage
Diesel

Oil
WindNuclear

Hydro

Wood

Natural Gas

Figure 6.48: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)
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PA
12,530 MW

Nameplate Capacity, 1,100 MW

Natural Gas, 7,067 MW

*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.

Nameplate Capacity, 7,689 MW

Nameplate Capacity, 700 MW

Nuclear, 94 MW

Oil, 8 MW

Diesel, 4 MW

Solar, 4,443 MW

Wind, 177 MW

Storage, 271 MW

Hydro, 450 MW

Wood, 16 MW

Figure 6.49: Pennsylvania – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.50: Pennsylvania Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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Table 6.45: Pennsylvania Generation Deactivations (Dec. 31, 2019)

Unit
TO  

Zone
Fuel 
Type

Request Received 
to Deactivate

Pending/Actual 
Deactivation Date

Age
(Years)

Capacity  
(MW)

Frackville Wheelabrator 1 PPL Coal 9/3/2019 3/1/2020 31 45.1

Cambria CoGen MAIT Coal 3/7/2019 9/17/2019 28 88

Bethlehem Renewable Energy 
Generator (Landfill)

PPL Methane 2/25/2019 8/31/2019 10 3.7

Kimberly Clark Generator PECO Coal 8/28/2019 9/4/2019 32 9.4

Mansfield 3 ATSI Coal 8/9/2019 11/7/2019 38 830

6.9.5 — Generation Deactivations
Known generating unit deactivation requests 
in Pennsylvania between Jan. 1, 2019, 
and Dec. 31, 2019, are summarized 
in Table 6.45 and Map 6.35.
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Map 6.35: Pennsylvania Generation Deactivations (Dec. 31, 2019)
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Map 6.36: Pennsylvania Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Table 6.46: Pennsylvania Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

TEAC  
Date

1 B3011 Replace the line terminal equipment and line breaker No. 85 at Dravosburg 138 kV substation in the Elwyn Z-70 line position/bay, 
with the breaker duty as 63 kA. 6/1/2021 $28.5 DLCO 2/20/2019

2 B3012

Construct two new 138 kV ties with the single structure from Allegheny Power’s new substation to Duquesne’s new substation. The 
estimated line length is ~4.7 miles. The line is planned to use multiple ACSS conductors per phase.

6/1/2021

$46.8

AP
6/7/2018

Construct two new ties from a new First Energy substation to a new Duquesne substation by using two separate structures in the 
Duquesne portion. DLCO

Construct a new Elrama-Route 51 138 kV line No. 3: reconductor 4.7 miles of the existing line, and construct 1.5 miles of a new 
line to the reconductored portion. Install a new line terminal at Allegheny Power’s Route 51 substation. 6/1/2020 AP 5/16/2019

Establish the new tie line in place of the existing Elarama-Mitchell 138 kV line. 6/1/2021 DLCO 5/16/2019

3 B3064
Expand Elrama 138 kV substation to loop in the existing USS Steel Clariton-Piney Fork 138 kV line.

6/1/2021 $13.1 DLCO
11/8/2018

Replace the West Mifflin 138 kV breakers Z-94, Z-74, Z14, and Z-13 with 63 kA breakers. 5/20/2019

6.9.6 — Baseline Projects
RTEP baseline projects greater than or 
equal to $10 million in Pennsylvania are 
summarized in Table 6.46 and Map 6.36. 
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Map 
ID Project Description

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

TEAC  
Date

4 B3070 Reconductor the Yukon-Route 51 138 kV No. 1 line (8 miles), replace the line drops, relays and line disconnect switch at Yukon 138 kV. 6/1/2022 $10.0 AP 11/8/2018

5 B3071 Reconductor the Yukon-Route 51 138 kV No. 2 line (8 miles) and replace relays at Yukon 138 kV. 6/1/2022 $10.0 AP 11/8/2018

6 B3072 Reconductor the Yukon-Route 51 138 kV No. 3 line (8 miles) and replace relays at Yukon 138 kV. 6/1/2022 $10.0 AP 11/8/2018

7 B3077 Reconductor the Franklin Pike-Wayne 115 kV line (6.78 miles). 6/1/2022 $15.0 PENELEC 11/8/2018

8 B3137 Rebuild 20 miles of the East Towanda-North Meshoppen 115 kV line. 6/1/2024 $58.6 PENELEC 9/24/2019

6.9.7 — Network Projects
RTEP network projects greater than or 
equal to $10 million in Pennsylvania are 
summarized in Table 6.47 and Map 6.37.

Table 6.47: Pennsylvania Network Upgrades (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 6.37: Pennsylvania Network Projects (Greater than $10 M) (Dec. 31, 2019)

Map 
ID Project Description Generation

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

TEAC 
Date

1 N5934 Construct 500 kV three-breaker ring bus substation. Cut and loop in the 500 kV Wylie Ridge-Harrison 
line and install new tie line to new generation at Strope Road substation. AB1-069 7/1/2019 $14.7 AP 11/14/2019

Table 6.46: Pennsylvania Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)
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6.9.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in Pennsylvania are 
summarized in Table 6.48 and Map 6.38.

Map 6.38: Pennsylvania Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Table 6.48: Pennsylvania Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO
Zone

TEAC 
Date

1 S1849

Build a new Upland 230/13 kV station.

6/1/2021 $27.0 PECO 2/22/2019
Purchase property to accommodate construction of Upland 230/13 kV substation.

Construct tap from existing 230 kV Bala-Parrish line to feed new Upland substation.

Install 230 kV bus and two 230/13 kV transformers in the Upland station.
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO
Zone

TEAC 
Date

2 S1850

Build a new Civic 69/13 kV distribution substation. 12/31/2023

$89.0 PECO 4/26/2019

Install a new Civic 69 kV bus (breaker-and-a-half configuration). 6/30/2022

Tap existing 69 kV Schuylkill-Angora, Schuylkill-Island Road, and Schuylkill-University lines-feed new Civic substation. Retire 
portions of the Schuylkill-Island Road and Schuylkill-University lines under the Schuylkill river. 6/30/2022

Relocate north connection point of Schuylkill North-Central bus tie to open terminal position of retired Island Road  
to Schuylkill line. 6/30/2022

Rebuild Passyunk-Southwark 69 kV line. 6/30/2022

Install two 69/13 kV transformers at Civic station. 12/31/2023

3 S1880

Construct a new 69 kV transmission line from Shawnee to Walker substations (~31.1 miles).

12/31/2023 $60.0 Met-Ed 1/25/2019

Expand Shawnee 230 kV bus into a six breaker ring bus.

Install a new 230/69 kV 100/134/168 MVA transformer and associated equipment at Shawnee station.

Build new 69 kV delivery point at Birchwood Lakes.

Install a new 69 kV 9.6 MVAR capacitor at Birchwood Lakes.

Build new 69 kV delivery point at Bushkill Falls.

Install a new 69 kV 9.6 MVAR capacitor at Bushkill Falls.

Expand Walker 69 kV bus into a three breaker ring bus.

4 S1893

Rehab/rebuild Baldy-South Hamburg 69 kV line.

12/31/2019 $12.3 Met-Ed 4/26/2019
Rehab/rebuild Baldy-South Hamburg (~29.3 miles) 69 kV line.

Replace line relaying and substation conductoron the Weisenberg 69 kV line exit at the at Baldy substation.

Replace substation conductor on the Lynnville 69 kV line exit at the South Hamburg substation.

5 S1894

Rehab/rebuild the North Temple-Northkill 69 kV line.

6/1/2020 $14.2 Met-Ed 4/26/2019Rehab/rebuild North Temple-Berkley Tap-Cambridge Lee-Bern Church-Northkill 69 kV line.  
Reconductor ~5.8 miles on Cambridge Lee-Bern Church section.

Replace substation conductor on the Berkley Tap 69 kV line exit at the North Temple substation.

6 S1896

Rehab/rebuild the East Topton-North Boyertown 69 kV line.

12/31/2019 $36.4 Met-Ed 4/26/2019Rehab/rebuild East Topton-Huffs Church-Barto-North Boyertown 69 kV line.

Replace line relaying and substation conductoron the Huffs Church 69 kV line exit at East Topton substation.

7 S1898

Rehab/rebuild Bernville-State Street-South Hamburg 69 kV line.

6/1/2020 $14.9 Met-Ed 4/26/2019
Reconductor Bernville-State Street 69 kV line section.

Replace substation conductor and relays on the State Street 69 kV line exit at South Hamburg substation.

Replace substation conductor on the State Street 69 kV line exit at Bernville station.

Table 6.48: Pennsylvania Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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Table 6.48: Pennsylvania Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO
Zone

TEAC 
Date

8 S1900

Rehab/rebuild Allentown-Lyons-South Hamburg 69 kV line.

12/31/2021 $15.7 Met-Ed 4/26/2019

Rehab/rebuild Allentown-Lyons-South Hamburg 69 kV line. Reconductor 15.2 miles of the circuit.

Replace substation conductor at South Hamburg 69 kV station.

Replace substation conductor at Moselem 69 kV station.

Replace substation conductor at Lyons 69 kV station.

9 S1901

Rehab/rebuild the North Temple-South Hamburg 69 kV line.

12/31/2021 $13.8 Met-Ed 4/26/2019

Rehab/rebuild North Temple-Royal Green Tap-Berkley Tap-Leesport-South Hamburg 69 kV line. Reconductor ~11.86 miles.

Replace substation conductor and switches at North Temple 69 kV station.

Replace switches at Royal Green Tap 69 kV station.

Replace substation conductor at South Hamburg 69 kV station.

10 S1907

Replacement 230/69 kV transformers No. 1 and No. 2 and 230 kV ring bus at South Lebanon substation.

12/31/2021 $13.9 Met-Ed 4/26/2019

Replace the South Lebanon 230/69 kV 60/80/100 MVA transformer No. 1 and associated equipment with a new 230/69 kV 
100/134/168 MVA transformer.

Replace the South Lebanon 230/69 kV 60/80/100 MVA transformer No. 2 and associated equipment with a new 230/69 kV 
100/134/168 MVA transformer.

Expand the South Lebanon 230 kV bus into a five-breaker ring bus.

11 S1909

Rehab/rebuild the South Lebanon-Bayer Labs-Myerstown 69 kV line.

12/31/2021 $10.4 Met-Ed 4/26/2019Rehab/rebuild South Lebanon-Bayer Labs-Myerstown 69 kV line. Reconductor ~7 miles.

Replace substation conductor on the Bayer Labs 69 kV line exit at South Lebanon substation.

12 S1910

Rehab/rebuild North Lebanon-Fredericksburg Tap-Lickdale-Indiantown Gap-Turf Club 69 kV line.

12/31/2021 $21.1 Met-Ed 4/26/2019Reconductor approximately 18.5 miles of Frystown-Fredericksburg Tap-Lickdale-Indiantown Gap-Turf Club 69 kV line.

Replace switches on the Fredericksburg Tap 69 kV line exit at North Lebanon substation.
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO
Zone

TEAC 
Date

13 S1923

Warrior Ridge 46 kV project.

12/1/2021 $26.4 PENELEC 5/31/2019

Build a 46 kV breaker-and-a-half substation at Warrior Ridge.

Replace disconnect switch on Warrior Ridge 46 kV line exit with motor operated disconnect switch  
with whip at the Center Union substation.

Replace disconnect switch on Center Union 46 kV line exit with motor operated disconnect switch with vacuum bottles at 
Belleville substation.

Replace disconnect switch on Belleville 46 kV line exit with motor operated disconnect switch with vacuum bottles at the New 
Holland station.

Replace line relaying, substation conductor, disconnect switches on the Warrior Ridge 46 kV line exit at the Huntingdon 
substation.

Replace line relaying, disconnect switches on the Williamsburg 46 kV line exit at the Altoona substation.

Rebuild ~0.9 miles of the Altoona-Williamsburg 46 kV line.

Replace line relaying, disconnect switches and substation conductor on the Altoona 46 kV line exit at the Williamsburg 
substation.

Replace disconnect switches with motor operated disconnect switches with whips on the Williamsburg 46 kV line exit at the 
Williamsburg REC substation.

Rebuild ~0.5 miles of Williamsburg-Williamsburg REC 46 kV line.

Eliminate ABW Tap via a line loop and rebuild ~7.5 miles of Williamsburg REC-Warrior Ridge 46 kV line.

Rebuild the Alexandria-Warrior Ridge 46 kV line.

Replace disconnect switch on the Warrior Ridge 46 kV line exit with motor operated disconnect switch with whip at the 
Alexandria substation.

Replace disconnect switches with motor operated disconnect switches with vacuum bottles on Pemberton and Alexandria 46 kV 
line exits at the Water Street substation.

Replace disconnect switch on the Sinking Valley REC 46 kV line exit with a motor operated disconnect switch with vacuum 
bottles at the Pemberton station.

Replace substation conductor on Sinking Valley REC and Tyrone North 46 kV line exits at the Birmingham substation.

Replace line relaying and substation conductor Birmingham 46 kV line exit at the Tyrone North substation.

14 S2037 Expand Pleasureville 115 kV substation into a breaker-and-a-half configuration (eight breakers). 12/31/2022 $10.0 Met-Ed 7/31/2019

15 S2054 Rebuild and reconductor ~33.0 miles of the Armstrong-Homer City 345 kV line, of wood pole construction. 12/31/2023 $138.0 PENELEC 8/8/2019

16 S2076 Construct new 230/13 kV substation at Navy Yard. 6/1/2023 $71.0 PECO 10/21/2019

Table 6.48: Pennsylvania Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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Queue 
Number Queue Name TO Zone Status

Actual or Requested  
In-Service Date Maximum Output (MW)

Y3-092 Erie West 345 kV PENELEC Under Construction 3/31/2024 1,000.0

AB2-019 Erie West 345 kV PENELEC Active 3/31/2024 28.0

Table 6.49: Pennsylvania Merchant Transmission Project Requests (Dec. 31, 2019)

Map 6.39: Pennsylvania Merchant Transmission Project Requests (Dec. 31, 2019)6.9.9 — Merchant Transmission Project Requests
As of Dec. 31, 2019, PJM’s queue contained two 
merchant transmission project requests 
which include a terminal in Pennsylvania, 
as shown in Table 6.49 and Map 6.39.
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6.10: Tennessee RTEP Summary

6.10.1 — RTEP Context
PJM – a FERC-approved RTO – operates 
and plans the bulk electric system (BES) in 
Tennessee, including facilities owned and 
operated by American Electric Power (AEP) as 
shown on Map 6.40. Tennessee’s transmission 
system delivers power to customers from 
native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.40: PJM Service Area in Tennessee
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6.10.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.51 
summarizes the expected loads within the 
state of Tennessee and across all of PJM.

MW Tennessee

Winter PeakSummer Peak
2019
2029

2018/2019
2028/2029

AEP serves load outside TN

2019

151,358 
MW

Growth Rate  0.4%Growth Rate  0.3%

2029

156, 689 
MW

PJM RTO Winter PeakPJM RTO Summer Peak
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Figure 6.51: 2019 Load Forecast Report
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6.10.3 — Existing Generation
Existing generation in Tennessee as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.53.

6.10.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Tennessee, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 

TN
45 MW

Waste, 45 MW

Figure 6.53: Tennessee – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues 
that reached in-service operation, began construction, or was suspended or 

withdrawn as of Dec. 31, 2019.
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Figure 6.52: Tennessee Progression History of Queue – Interconnection Requests (Dec. 31, 2019)
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public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Tennessee, as of Dec. 31, 2019, 
two queued projects were actively under study, 
under construction or in suspension as shown 
in the summaries presented in Figure 6.52 
and Table 6.50. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

6.10.5 — Generation Deactivation
No generating unit deactivation requests in 
Tennessee between Jan. 1, 2019, and Dec. 31, 
2019, were received as part of the 2019 RTEP.

Complete

Grand TotalIn Service Withdrawn

No. of Projects Capacity (MW) No. of Projects Capacity (MW) No. of Projects Capacity (MW)

Non-Renewable Coal 0 0.0 1 75.0 1 75.0

Renewable Biomass 2 90.0 0 0.0 2 90.0

Grand Total 2 90.0 1 75.0 3 165.0

Table 6.50: Tennessee – Interconnection Requests by Fuel Type (Dec. 31, 2019)

6.10.6 — Baseline Projects
No baseline projects greater than or equal 
to $10 million in Tennessee were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.10.7 — Network Projects
No network projects greater than or equal 
to $10 million in Tennessee were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.10.8 — Supplemental Projects
No supplemental projects greater than or equal 
to $10 million in Tennessee were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.10.9 — Merchant Transmission Project 
Requests
No merchant transmission project requests 
greater than or equal to $10 million in Tennessee 
were identified as part of the 2019 RTEP. PJM 
Board-approved project details are accessible on 
the Project Status page of the PJM website.

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx


Section 6: State Summaries

199

6
Section

PJM 2019 Regional Transmission Expansion PlanPJM © 2020

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

6.11: Virginia RTEP Summary

6.11.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Virginia, including 
facilities owned and operated by Allegheny Power 
(AP), American Electric Power (AEP), Delmarva 
Power & Light (DP&L) and Dominion Virginia 
Power (DVP) as shown on Map 6.41. Virginia’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.41: PJM Service Area in Virginia
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6.11.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.54 
summarizes the expected loads within the 
state of Virginia and across all of PJM.

Figure 6.54: Virginia – 2019 Load Forecast Report
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6.11.3 — Existing Generation
Existing generation in Virginia as of Dec. 31, 2019, 
is shown by fuel type in Figure 6.55.

Figure 6.55: Virginia – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)
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6.11.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in Virginia, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in Virginia, as of Dec. 31, 2019, 
270 queued projects were actively under study, 
under construction or in suspension as shown 
in the summaries presented in Table 6.51, 
Table 6.52, Figure 6.56, Figure 6.57 and Figure 6.58. 
These graphics summarize new generation in 
terms of requested Capacity Interconnection 
Rights (CIRs) as broken down by fuel type and 
interconnection process status. A full description 
of CIRs can be found in Manual 21.

Table 6.51: Virginia – Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

Virginia
Capacity (MW)

Percentage of Total  
Virginia Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 0 0.00% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 2 0.01% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 5,324 29.36% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 10,335 56.99% 35,759 43.70%

Storage 1,221 6.73% 3,920 4.79%

Wind 1,253 6.91% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 18,136 100.00% 81,832 100.00%

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Figure 6.56: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)

Table 6.52: Virginia – Interconnection Requests by Fuel Type (Dec. 31, 2019)
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Capacity 
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Coal 0 0.0 0 0.0 0 0.0 8 718.9 2 35.0 10 753.9

Diesel 0 0.0 0 0.0 0 0.0 2 2.1 2 20.2 4 22.3
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*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.
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Solar, 10,335 MW

Storage, 1,221 MW

Wind, 1,253 MW

Hydro, 2 MW

Nameplate Capacity, 17,046 MW

Nameplate Capacity, 0 MW

Nameplate Capacity, 5420 MW

Figure 6.57: Virginia – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.58: Virginia Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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6.11.5 — Generation Deactivation
Known generating unit deactivation requests in 
Virginia between Jan. 1, 2019, and Dec. 31, 2019, 
are summarized in Table 6.53 and Map 6.42.

Table 6.53: Virginia Generation Deactivations (Dec. 31, 2019)

Unit
TO 

Zone Fuel Type
Request Received 

to Deactivate
Pending/Actual 

Deactivation Date
Age

(Years)
Capacity 

(MW)

Chesapeake GT2 Dominion Oil 4/18/2019 5/31/2019 0 12.4

Hopewell James River Cogeneration Dominion Coal 3/4/2019 6/25/2019 28 92.0

Occoquan 1 LF Dominion Methane 8/9/2019 11/7/2019 27 3.2

Possum Point 5 Dominion Oil 3/26/2019 5/31/2021 29 770.2

Buchanan 1 AEP Natural Gas 8/30/2019 6/1/2023 17 40.0

Buchanan 2 AEP Natural Gas 8/30/2019 6/1/2023 17 40.0

Spruance NUG 1 Dominion Coal 11/25/2019 1/12/2021 25 116.0

Map 6.42: Virginia Generation Deactivations (Dec. 31, 2019)
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6.11.6 — Baseline Projects
RTEP baseline projects greater than 
or equal to $10 million in Virginia are 
summarized in Table 6.54 and Map 6.43. 

6.11.7 — Network Projects
No network projects greater than or equal 
to $10 million in Virginia were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

Map 6.43: Virginia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Table 6.54: Virginia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

1 B2443
Install a second 500/230 kV transformer at Possum Point substation and replace bus work and associated equipment as needed.

6/1/2023 $338.8 Dominion 1/10/2019
Replace 19-63 kA 230 kV breakers with 19-80 kA 230 kV breakers.

2 B2626

Rebuild the Skiffes Creek-Yorktown 115 kV line No. 34 and the double circuit portion of 115 kV line No. 61 to current standards with a 
summer emergency rating of 353 MVA at 115 kV. Rebuild the 2.5 mile tap line to Fort Eustis as Double Circuit line to loop line No. 34 
in and out of Fort Eustis station to current standard with a summer emergency rating of 393 MVA at 115 kV. Install a 115 kV breaker 
in line No. 34 at Fort Eustis station.

12/31/2018 $35.7 Dominion 3/9/2015

3 B2686 Replace the Remington CT 230 kV breaker 2114T2155 with a 63 kA breaker. 6/1/2019 $104.0 Dominion 5/16/2019

4 B2889
Install one 138/69 kV (90 MVA) transformer, one 138 kV circuit switcher, two 138 kV (40 kA 3000A) breakers, establish a 69 kV bus 
and install three 69 kV(40 kA 3000A) breakers at Jubal Early station. 6/1/2021 $37.0 AEP
Extend the existing double circuit Cliffview 69 kV line 0.5 mile to the new Wolf Glade Station.

https://www.pjm.com/planning/project-construction.aspx


Section 6: State Summaries

207

6
Section

PJM 2019 Regional Transmission Expansion PlanPJM © 2020

Map 
ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

5 B2981
Rebuild 115 kV line No. 29 segment between Fredericksburg and Aquia Harbor to current 230 kV standards (operating at 115 kV) 
utilizing steel H-frame structures with 2-636 ACSR to provide a normal continuous summer rating of 524 MVA at 115 kV (1047 MVA  
at 230 kV).

12/31/2022 $20.0 Dominion 12/18/2017

6 B3019
Update the nameplate for Morrisville 500 kV breaker H1T594 to be 50 kA.

6/1/2018 $64.7 Dominion 12/13/2018
Update the nameplate for Morrisville 500 kV breaker H1T545 to be 50 kA.

7 B3059 Rebuild Loudoun-Elklick line No. 2173. 12/31/2022 $13.5 Dominion 9/13/2018

8 B3060 Rebuild 4.6 mile Elk Lick-Bull Run 230 kV line No. 295 and the portion (3.85 miles) of the Clifton-Walney 230 kV line  
No. 265 which shares structures with line No. 295. 10/30/2018 $15.5 Dominion 9/13/2018

9 B3089 Rebuild 230 kV line No. 224 between Lanexa and Northern Neck, utilizing double circuit structures to current 230 kV standards. Only 
one circuit is to be installed on the structures with this project with a minimum summer emergency rating of 1047 MVA. 6/1/2018 $86.0 Dominion 12/13/2018

10 B3090 Convert the overhead portion (~1,500 Feet) of 230 kV lines No. 248 & No. 2023 to underground and convert Glebe substation  
to a gas insulated substation. 1/1/2021 $120.0 Dominion 12/13/2018

11 B3096 Rebuild Clifton-Ox 230 kV line No.2063 and part of Clifton-Keene Mill 230 kV line No. 2164 (with double circuit steel structures using 
double circuit conductor at current 230 kV northern Virginia standards with a minimum rating of 1,200 MVA. 6/1/2019 $22.0 Dominion 4/11/2019

12 B3098 Rebuild 9.8 miles of 115 kV line No. 141 between Balcony Falls and Skimmer and 3.8 miles of 115 kV line No. 28 between Balcony 
Falls and Cushaw to current standards with a minimum rating of 261 MVA. 6/1/2019 $20.0 Dominion 2/20/2019

13 B3110

Rebuild line No. 2008 between Loudoun to Dulles Junction using single circuit conductor at current 230 kV northern Virginia 
standards with minimum summer ratings of 1200 MVA. Cut and loop Clifton-Sully line No. 265 into Bull Run substation. Add three 
230 kV breakers at Bull Run to accommodate the new line and upgrade the substation. 6/1/2019 $14.5 Dominion

3/7/2019

Replace the Bull Run 230 kV breakers 200T244 and 200T295 with 50 kA breakers. 5/16/2019

14 B3114
Rebuild the 18.6 mile section of 115 kV line No. 81 which includes 1.7 miles of double circuit line No. 81 and 230 kV line No. 2056. 
This segment of line of No. 81 will be rebuilt to current standards with a minimum rating of 261 MVA. Line No. 2056 rating will 
not change.

6/1/2019 $25.0 Dominion 3/28/2019

15 B3121 Rebuild Clubhouse-Lakeview 230 kV line No. 254 with single-circuit wood pole equivalent structures at the current 230 kV standard 
with a minimum rating of 1,047 MVA. 6/1/2019 $27.0 Dominion 6/13/2019

16 B3134

Build a new single circuit 69 kV overhead from Kellam sub to new Bayview substation (21 miles) and create a line terminal at Belle 
Haven delivery point (three-breaker ring bus).

6/1/2019 $22.0 ODEC 5/31/2019Reconfigure the Belle Haven 69 kV bus to three-breaker ring bus and create a line terminal for the new 69 kV circuit to Bayview.

Build a new single circuit 69 kV overhead from Kellam sub to new Bayview Substation (21 miles).

17 B3208

Retire ~38 miles of the 44 mile Clifford-Scottsville 46 kV circuit. Build new 138 kV in-and-out to two new distribution stations to 
serve the load formerly served by Phoenix, Shipman, Schuyler (AEP) and Rockfish stations. Construct new 138 kV lines from Joshua 
Falls-Riverville (~10 mi.) and Riverville-Gladstone (~5 mi.). Install required station upgrades at Joshua Falls, Riverville and 
Gladstone stations to accommodate the new 138 kV circuits. Rebuild Reusen-Monroe 69 kV (~4 mi.).

12/1/2022 $85.0 AEP 2/20/2019

Table 6.54: Virginia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019) (Cont.)
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6.11.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in Virginia are 
summarized in Table 6.55 and Map 6.44.

6.11.9 — Merchant Transmission  
Project Requests
No merchant transmission project requests 
greater than or equal to $10 million in Virginia 
were identified as part of the 2019 RTEP. PJM 
Board-approved project details are accessible on 
the Project Status page of the PJM website.

Map 6.44: Virginia Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

https://www.pjm.com/planning/project-construction.aspx
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Table 6.55: Virginia Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO
Zone

TEAC 
Date

1 S1838 Re-conductor 230 kV line No. 227 Cochran Mill-Ashburn and Ashburn-Beaumeade line segments using a higher capacity conductor 
as well as upgrade the terminal equipment to achieve a rating of 1,572 MVA. 6/1/2023 $15.8 Dominion 8/8/2019

2 S1851 Build a new Jubal Early-Independence 69 kV line (~15 miles). Install one 69 kV circuit breaker at Jubal Early Station and two 69 kV 
circuit breakers at Independence station. 6/1/2022 $32.5 AEP 1/11/2019

3 S1852

At Fieldale station, replace synchronous condenser with two units (-50/+100 MVAR). Replace 138 kV circuit breakers AC and AB with 
new 3,000 A, 40 kA breakers. Replace 138 kV circuit switchers EE"& DD with new 3,000 A, 40 kA units. Replace 69 kV circuit breaker F 
with new 72.5 kV, 3,000 A, 40 kA circuit breaker. Retire 34.5 kV equipment including circuit breaker T, 7.2 MVAR capacitor bank and 
circuit cwitcher AA. Move 69 kV Fieldcrest Mills load to 12 kV service and retire radial 69 kV line to Fieldcrest Mills and Fieldcrest Mills 
Station.

12/1/2022 $57.0 AEP 2/20/2019Retire three 69 kV breakers A, B and C and replace with two line MOABs at DuPont Station.

Replace 138 kV S&C Mark V circuit switcher AA at Blaine Station.

Reconfigure existing 69 kV capacitor bank from a 15.6 MVAR to 10.8 MVAR at Morris Novelty station. Replace 34.5 kV FK oil-filled 
breakers F and E.

Add high side 69 kV circuit switcher to Rich Acres transformer No. 1.

4 S2000
Rebuild Monroe-Amherst 69 kV line section (~7.9 mi.).

10/1/2022 $39.0 AEP 5/20/2019
Rebuild Esmont-Scottsville 46 kV line section (~6.0 mi.).

5 S2100 Interconnect the new Nimbus substation by cutting and extending 230 kV line No. 2152 (Buttermilk-Beaumeade). Terminate both 
ends into a four-breaker ring arrangement to create a Buttermilk-Nimbus line and a Nimbus-Beaumeade line. 11/15/2022 $20.0 Dominion 5/16/2019

6 S2101

Interconnect the new DTC substation by cutting and extending 230 kV line No. 2143 (Beaumeade-BECO) ~1.5 miles to the proposed 
DTC Substation. Terminate both ends into a six-breaker ring bus arrangement with four breakers installed to create a Beaumeade-
DTC line and a BECO-DTC line. Install two 230 kV circuit switchers and any necessary high side switches and bus work for the new 
transformers.

11/15/2021 $25.0 Dominion 5/16/2019

7 S2104
Interconnect the new Buttermilk substation by cutting and looping both Cumulus-Beaumeade 230 kV line No. 2152 and Roundtable-
Pacific 230 kV line No. 2170. Buttermilk substation will have a six-breaker 230 kV breaker and a half bus configuration. Install line 
switches, two 230 kV circuit switchers and high side switches, and necessary bus work for the new transformers.

12/30/2020 $11.0 Dominion 3/7/2019

8 S2108

Interconnect the new Lockridge substation by cutting the existing 230 kV line between Roundtable and Buttermilk substations. 
Construct a 1.8 mile 230 kV loop to Lockridge substation. At Lockridge, install four 230 kV breakers (station arranged as six breaker 
ring) to terminate the two lines. Install two 230 kV circuit switchers and any necessary high side switches and bus work for two initial 
transformers (five ultimate).

7/31/2022 $35.0 Dominion 8/8/2019

9 S2111

Interconnect the new Global Plaza substation by constructing two 230 kV lines ~1.0 mile from Pacific substation. At Pacific, install 
two 230 kV breakers (completing the six-breaker ring) to terminate the two lines. At Global Plaza, install four 230 kV breakers (station 
arranged as breaker-and-a-half) to terminate the two lines. Install two 230 kV circuit switchers and any necessary high side switches 
and bus work for two initial transformers (five ultimate).

12/15/2021 $40.0 Dominion 5/16/2019

10 S2113
Interconnect Paragon Park substation by cutting and terminating both BECO-Sterling Park 230 kV line No. 2081 and Beaumeade-
Sterling Park 230 kV line No. 2150 into a six-breaker 230 kV ring bus. Install two 230 kV circuit switchers and any necessary high side 
switches and bus work for the new transformers.

7/15/2021 $10.0 Dominion 5/16/2019

11 S2117
Replace the Peninusla transformer No. 4 224 MVA 230/115 kV transformer with a new 224 MVA 230/115 kV transformer. Build a 
230 kV three-breaker ring bus to connect Peninsula-Yorktown 230 kV lines No. 288 , Peninsula-Shellbank 230 kV line No. 2004 and 
the 230/115 kV transformer.

4/30/2021 $16.1 Dominion 4/11/2019
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6.12: West Virginia RTEP Summary

6.12.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in West 
Virginia, including facilities owned and operated 
by Allegheny Power (AP) and American Electric 
Power (AEP) as shown on Map 6.45. West Virginia’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations, as well as power imported 
interregionally from systems outside of PJM.

Map 6.45: PJM Service Area in West Virginia
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Figure 6.59: West Virginia – 2019 Load Forecast Report

6.12.2 — Load Growth
PJM’s 2019 Load Forecast provided the basis 
for the loads modeled in power flow studies 
used in PJM’s 2019 analyses. Figure 6.59 
summarizes the expected loads within the 
state of West Virgina and across all of PJM.
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Figure 6.60: West Virginia – Existing Installed Capacity (MW) by Fuel Type (Dec. 31, 2019)

Coal, 12,586 MW

Natural Gas, 1,091 MW

Oil, 11 MW

Hydro, 246 MW

Wind, 102 MW

WV
14,036 MW

6.12.3 — Existing Generation
Existing generation in West Virginia as of 
Dec. 31, 2019, is shown by fuel type in Figure 6.60.
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Table 6.56: West Virginia – Percent MW Capacity by Fuel Type – Interconnection Requests (Dec. 31, 2019)

West Virginia
Capacity (MW)

Percentage of Total  
West Virginia Capacity

PJM RTO 
Capacity (MW)

Percentage of Total 
PJM RTO Capacity

Coal 36 1.14% 96 0.12%

Diesel 0 0.00% 4 0.01%

Hydro 30 0.95% 520 0.64%

Methane 0 0.00% 1 0.00%

Natural Gas 2,684 84.97% 34,990 42.76%

Nuclear 0 0.00% 169 0.21%

Oil 0 0.00% 27 0.03%

Other 0 0.00% 40 0.05%

Solar 340 10.77% 35,759 43.70%

Storage 16 0.50% 3,920 4.79%

Wind 53 1.68% 6,240 7.62%

Wood 0 0.00% 66 0.08%

Grand Total 3,159 100.00% 81,832 100.00%

6.12.4 — Interconnection Requests
PJM markets continue to attract generation 
proposals in West Virginia, as shown in the graphics 
that follow. PJM’s queue-based interconnection 
process offers developers the flexibility to consider 
and explore cost-effective interconnection 
opportunities. The generation interconnection 
process has three study phases: feasibility, system 
impact and facilities studies to ensure that new 
resources interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM capacity and energy markets. And, 
while withdrawn projects make up a significant 
portion of total interconnection request activity, 
the numbers simply reflect ongoing business 
decisions by developers in response to changing 
public policy, and regulatory, industry, economic 
and other competitive factors at each step in the 
interconnection process. PJM’s interconnection 
process is described in Manual 14A.

Specifically, in West Virginia, as of 
Dec. 31, 2019, 28 queued projects were 
actively under study, under construction or in 
suspension as shown in the summaries presented 
in Table 6.56, Figure 6.61, Table 6.57, Figure 6.62 
and Figure 6.63. These graphics summarize 
new generation in terms of requested Capacity 
Interconnection Rights (CIRs) as broken down by 
fuel type and interconnection process status. A full 
description of CIRs can be found in Manual 21.

https://www.pjm.com/~/media/documents/manuals/m14a.ashx
https://www.pjm.com/~/media/documents/manuals/m21.ashx
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Figure 6.61: Percentage of Projects in Queue by Fuel Type (Dec. 31, 2019)

Table 6.57: West Virginia – Interconnection Requests by Fuel Type (Dec. 31, 2019)

In Queue Complete Grand 
TotalActive Suspended Under Construction In Service Withdrawn

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

No. of 
Projects

Capacity 
(MW)

Non-
Renewable

Coal 0 0 0 0 1 36.0 10 861.0 7 2,023.0 18 2,920.0

Natural Gas 3 1,254.0 3 600.0 3 830.0 5 391.7 39 15,310.8 53 18,386.5

Other 0 0 0 0 0 0 0 0 2 66.0 2 66.0

Storage 2 10.0 2 5.8 0 0 2 0.0 2 18.0 8 33.8

Renewable Biomass 0 0 0 0 0 0 0 0 2 48.0 2 48.0

Hydro 1 30.0 0 0 0 0 5 59.2 12 208.8 18 298.0

Methane 0 0 0 0 0 0 3 5.6 3 13.8 6 19.4

Solar 8 340.1 0 0 0 0 0 0 4 44.2 12 384.3

Wind 2 23.5 1 22.1 2 7.3 8 190.2 25 392.7 38 635.8

Grand Total 16 1,657.6 6 627.9 6 873.3 33 1,507.7 96 18,125.3 157 22,791.8
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*Note:  Nameplate Capacity represents a 
generator’s rated full power output capability.

Nameplate Capacity, 619 MW

Solar, 340 MW

WV
3,159 MW

Storage, 16 MW

Wind, 53 MW

Coal, 36 MW

Hydro, 30 MW

Natural Gas, 2,684 MW

Nameplate Capacity, 51 MW

Nameplate Capacity, 366 MW

Figure 6.62: West Virginia – Queued Capacity (MW) by Fuel Type (Dec. 31, 2019)

Figure 6.63: West Virginia Progression History of Queue – Interconnection Requests (Dec. 31, 2019)

This graphic shows the �nal state of generation submitted in all PJM queues that reached in-service operation, 
began construction, or was suspended or withdrawn as of Dec. 31, 2019.
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Table 6.58: West Virginia Generation Deactivations (Dec. 31, 2019)

Unit TO Zone
Fuel 
Type

Request Received 
to Deactivate

Pending/Actual 
Deactivation Date

Age
(Years)

Capacity 
(MW)

MEA NUG (WVU) APS Coal 10/4/2019 12/30/2019 28 50.00

Map 6.46: West Virginia Generation Deactivations (Dec. 31, 2019)6.12.5 — Generation Deactivation
Known generating unit deactivation requests 
in West Virginia between Jan. 1, 2019, 
and Dec. 31, 2019, are summarized 
in Table 6.58 and Map 6.46.
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Table 6.59: West Virginia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

TEAC 
Date

1 B2996 Upgrade two existing 138 kV breakers (Rider 50 and No. 1/4 transformer breaker) at Glen Falls with 63 kA, 3000 A units. 5/31/2020 $40.6 APS 6/17/2019

2 B3095 Rebuild 9.2 miles of Lakin-Racine Tap 69 kV line section to 69 kV standards, utilizing 795 26/7 ACSR conductor. 12/1/2022 $23.9 AEP 11/29/2018

3 B3118

Chadwick-Tri-State No. 2 138 kV circuit will be reconfigured within the station to terminate into the newly established 138 kV bus 
No. 2 at Chadwick due to construability aspects.

6/1/2022 $16.9 AEP 2/20/2019
Replace 20 kA 69 kV circuit breaker F at South Neal station with a new 3000A 40 kA 69 kV circuit breaker. Replace line risers towards 
Leach station.

6.12.6 — Baseline Projects
RTEP baseline projects greater than or 
equal to $10 million in West Virginia are 
summarized in Table 6.59 and Map 6.47. 

Map 6.47: West Virginia Baseline Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)



Section 6: State Summaries

219

6
Section

PJM 2019 Regional Transmission Expansion PlanPJM © 2020

Table 6.60: West Virginia Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)

Map 
ID Project Description

Projected  
In-Service Date

Project Cost 
($M)

TO 
Zone

TEAC 
Date

1 S1996

Replace the existing Clendenin station with the new Jarrett station, ~0.2 miles away from Clendenin station, located outside of the 
flood plain. Install a new 138/46 kV 90 MVA transformer, with a high side circuit switcher. Install two 138 kV 40 kA circuit breakers 
and three 46 kV 40 kA circuit breakers. Install a 9.6 MVAR capacitor bank. Re-route the existing 138 kV and 46 kV transmission 
lines into the new station.

8/26/2021 $21.3 AEP 5/20/2019

Map 6.48: West Virginia Supplemental Projects (Greater Than or Equal to $10 Million) (Dec. 31, 2019)6.12.7 — Network Projects
No network projects greater than or equal to 
$10 million in West Virginia were identified 
as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

6.12.8 — Supplemental Projects
RTEP supplemental projects greater than 
or equal to $10 million in West Virginia are 
summarized in Map 6.48 and Table 6.60.

6.12.9 — Merchant Transmission Project Requests
No merchant transmission project requests greater  
than or equal to $10 million in West Virginia were  
identified as part of the 2019 RTEP. PJM Board-
approved project details are accessible on the 
Project Status page of the PJM website.

https://www.pjm.com/planning/project-construction.aspx
https://www.pjm.com/planning/project-construction.aspx


Section 6: State Summaries

220 PJM 2019 Regional Transmission Expansion Plan

6
Section

PJM © 2020



Appendix: TO Zones and Locational Deliverability Areas

221PJM 2019 Regional Transmission Expansion PlanPJM © 2020

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

1.0: TO Zones and Locational 
Deliverability Areas 

The terms Transmission Owner Zone and 
Locational Deliverability Area as used in this 
report are defined below and shown on Map 1.1. 
They are provided for the convenience of the 
reader based on definitions from other sources.

A transmission owner (TO) is a PJM member that 
owns transmission facilities or leases transmission 
facilities with rights equivalent to ownership. 
Taking transmission service is not sufficient 
to qualify a member as a TO. Schedule 15 of 
the Reliability Assurance Agreement defines 
the distinct zones that the PJM control area 
comprises and is available on the PJM website. 

A Locational Deliverability Area (LDA) is an 
electrically cohesive area defined by transmission 
zones, parts of zones, or a combination of 
zones. LDAs are used as part of PJM’s RTEP 
process load deliverability test. They are restated 
in Table 1.1, below, for ease of reference.

Appendix: TO Zones and Locational Deliverability Areas

Map 1.1: Locational Deliverability Areas

https://agreements.pjm.com/raa/4194
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Entity Name TO Zone LDA Description

AE   Atlantic City Electric Company

AEP   American Electric Power

AP   Allegheny Power

ATSI   American Transmission Systems, Inc.

BGE   Baltimore Gas and Electric Company

Cleveland n/a  Cleveland Area

ComEd   Commonwealth Edison Company

DAY   Dayton Power & Light Company

DEO&K   Duke Energy Corporation

DLCO   Duquesne Light Company

Dominion   Dominion Energy

DP&L   Delmarva Power & Light

Delmarva South n/a  Southern Portion of DP&L

Eastern Mid-Atlantic n/a  Global area − JCP&L, PECO, PSEG, AE, DP&L, Rockland

EKPC   East Kentucky Power Cooperative

JCP&L   Jersey Central Power Light

Met-Ed   Met-Ed

Mid-Atlantic n/a  Global Area − PENELEC, Met-Ed, JCP&L, PPL, PECO, PSEG, BGE, PEPCO, AE, DP&L, Rockland

PECO   PECO

PENELEC   Pennsylvania Electric Company

PEPCO   Potomac Electric Power Company

PPL   PPL Electric Utilities

PSEG   PSEG

PSEG North n/a  Northern Portion of PSEG

Southern Mid-Atlantic n/a  Global area − BGE and PEPCO

Western Mid-Atlantic n/a  Global Area – PENELEC, Met-Ed, PPL

Western PJM n/a  Global Area – AP, AEP, DAY, DLCO, ComEd, ATSI, DEO&K, EKPC, OVEC

Table 1.1: Locational Deliverability Areas
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Term Reference Acronym Definition

Aluminum Conductor Steel 
Reinforced

ACSR This high-capacity, stranded, conductor type is typically made with a core of steel (for its strength properties), surrounded by concentric layers of 
aluminum (for its conductive properties).

Aluminum Conductor Steel 
Supported

ACSS This high capacity, stranded, conductor type is made from annealed aluminum.

Adequacy NERC Adequacy means having sufficient resources to provide customers with a continuous supply of electricity at the proper voltage and frequency. 
“Resources” refers to a combination of electricity generation and transmission facilities, which produce and deliver electricity, and “demand 
response” programs, which reduce customer demand for electricity. Maintaining adequacy requires system operators and planners to take into 
account scheduled and reasonably expected unscheduled outages of equipment, while maintaining a constant balance between supply and demand.

Ancillary Service OATT Ancillary services are those services necessary to support the transmission of capacity and energy from resources to loads while, in accordance with 
good utility practice, maintaining reliable operation of the transmission provider’s transmission system.

Annual Demand Resources Demand resources can be called on an unlimited number of times any day of the delivery year, unless on an approved maintenance outage. Product 
type ceases to exist following the commencement of Capacity Performance rules.

Attachment Facilities OATT Attachment facilities are necessary to physically connect a customer facility to the transmission system or interconnected distribution facilities.

Auction Revenue Right OA ARR An auction revenue right is a financial instrument entitling its holder to auction revenue from financial transmission rights (FTRs) based on locational 
marginal price (LMP) differences across a specific path in the annual FTR auction.

Available Transfer Capability NERC ATC The available transfer capability is a measure of the transfer capability remaining in the physical transmission network for further commercial activity 
over and above already committed uses.

Base Capacity Resource M18 Base capacity resources are capacity resources that are not capable of sustained, predictable operation throughout the entire delivery year. These 
resources will only be procured through the 2019/2020 Delivery Year, at which point all resources will be Capacity Performance resources starting with 
the 2020/2021 Delivery Year. See “Capacity Performance.”

Baseline Upgrades M14B In developing the RTEP, PJM tests the baseline adequacy of the transmission system to deliver energy and capacity resources to each load in the PJM 
region. The system (as planned to accommodate forecast demand, committed resources and commitments for firm transmission service for a specified 
time frame) is tested for compliance with NERC and the applicable regional reliability council (ReliabilityFirst or SERC) standards, nuclear plant licensee 
requirements, PJM reliability standards and PJM design standards. Areas not in compliance with the standards are identified, and enhancement plans to 
achieve compliance are developed. Baseline expansion plans serve as the base system for conducting feasibility studies and system impact studies for all 
proposed requests for generation and merchant transmission interconnection, and for long-term firm transmission service. 

The terms and concepts in this glossary are 
provided for the convenience of the reader 
and are in large part based on definitions 
from other sources, as indicated in the 
“Reference” column for each term. 

These references include the following:

•	 Mxx: PJM Manual

•	 NERC: North American Electric Reliability Corporation

•	 OA: PJM Operating Agreement

•	 OATT: PJM Open Access Transmission Tariff

•	 RAA: Reliability Assurance Agreement

https://www.pjm.com/library/manuals.aspx
http://www.nerc.com/
https://www.pjm.com/directory/merged-tariffs/oa.pdf
http://www.pjm.com/media/documents/merged-tariffs/oa.pdf 
https://www.pjm.com/directory/merged-tariffs/oatt.pdf
http://www.pjm.com/media/documents/merged-tariffs/oatt.pdf 
https://www.pjm.com/directory/merged-tariffs/raa.pdf
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Behind-The-Meter Generation OATT BTM Behind-the-meter generation delivers energy to load without using the transmission system or any distribution facilities (unless the entity that owns 
or leases the distribution facilities has consented to such use of the distribution facilities and such consent has been demonstrated to the 
satisfaction of PJM), provided, however, that behind-the-meter generation does not include (i) at any time, any portion of such generating unit’s 
capacity that is designated as a capacity resource, or (ii) in an hour, any portion of the output of such generating unit(s) that is sold to another entity 
for consumption at another electrical location or in to the PJM Interchange Energy Market.

Bilateral Transaction OA A bilateral transaction is a contractual arrangement between two entities (one or both being PJM members) for the sale and delivery of a service.

Breaker-and-a-Half BAAH This substation configuration type is typically composed of two main sections connected by element strings. Each element 
string is composed of circuit breakers, transformers or line elements.

Bulk Electric System NERC; M14B BES ReliabilityFirst defines the bulk electric system as all individual generation resources larger than 20 MVA, or a generation plant with aggregate 
capacity greater than 75 MVA that is connected via a step-up transformer(s) to facilities operated at voltages of 100 kV or higher, lines operated at 
voltages of 100 kV or higher, associated auxiliary and protection and control system equipment that could automatically trip a BES facility, 
independent of the protection and control equipment’s voltage level (assuming correct operation of the equipment). The ReliabilityFirst BES definition 
excludes: (1) Radial facilities connected to load-serving facilities or individual generation resources smaller than 20 MVA, or a generation plant with 
aggregate capacity less than 75 MVA where the failure of the radial facilities will not adversely affect the reliable steady-state operation of other 
facilities operated at voltages of 100 kV or higher; (2) the balance of generating plant control and operation functions (other than protection systems 
that directly control the unit itself and step-up transformer), which would include relays and systems that automatically trip a unit for boiler, turbine, 
environmental and/or other plant restrictions; and (3) all other facilities operated at voltages below 100 kV.

Capacitor Voltage Transformer CCVT This type of transformer is used to step down high voltage signals and provide a low voltage signal for metering or protection devices.

Capacity Emergency M13 A capacity emergency is a system condition where operating capacity plus firm purchases from other systems, to the extent available or limited by 
transfer capability, is inadequate to meet the total of its demand, firm sales and regulating requirements.

Capacity Emergency Transfer Limit RAA, M14B, 
M18

CETL The capacity emergency transfer limit is part of load deliverability analysis used to determine the maximum limit, expressed in megawatts, of a study 
area’s import capability, under the conditions specified in the load deliverability criteria.

Capacity Emergency  
Transfer Objective

RAA; M14B, 
M18, M20

CETO The CETO is the emergency import capability, expressed in megawatts, required of a PJM subregion area to satisfy established reliability criteria.

Capacity Interconnection Rights OATT CIRs Capacity interconnection rights are rights to input generation as a capacity resource into the transmission system at the point of interconnection, 
where the generating facilities connect to the transmission system.

Capacity Performance Capacity Performance is a set of rules governing resource participation in the Reliability Pricing Model (RPM). Following a series of transition 
auctions, Capacity Performance rules will be fully in place starting with the 2020/2021 Delivery Year. See “Base Capacity Resource” and “Capacity 
Performance Resource.”

Capacity Performance Resource M18 Capacity Performance resources are capable of sustained, predictable operation throughout the entire delivery year. All resources will be Capacity 
Performance resources starting with the 2020/2021 Delivery Year. See “Capacity Performance.”

Capacity Resource RAA. M14A, 
M14B

Capacity resources are megawatts of net capacity from existing or planned generation resources or load reduction capability provided by demand 
resources or interruptible load for reliability (ILR) in the region PJM serves.

Circuit Breaker CB This automatic device is used to stop the flow of current in an electric circuit as a safety measure.

Clean Air Interstate Rule CAIR The Clean Air Interstate Rule is an Environmental Protection Agency (EPA) rule regarding the interstate transport of soot and smog.

Clean Power Plan CPP The Clean Power Plan is an EPA rule regarding carbon pollution from power plants.

Coincident Peak M19 The coincident peak is a zone’s contribution to the RTO or higher level locational deliverability area (LDA) peak load.

Combined Cycle (Turbine) CC/CCT This type of turbine is a generating unit facility that generally consists of a gas-fired turbine and a heat recovery steam generator. Electricity is 
produced by a gas turbine whose exhaust is recovered to heat water, yielding steam for a steam turbine that produces still more electricity.

Combustion Turbine CT A combustion turbine is a generating unit in which a combustion turbine engine is the prime mover.

Consolidated Transmission  
Owners Agreement

PJM.com CTOA The Consolidated Transmission Owners Agreement is an agreement between transmission owners, which PJM is a signatory to, establishing the rights 
and commitments of all parties involved.



Glossary

229PJM 2019 Regional Transmission Expansion PlanPJM © 2020

Term Reference Acronym Definition

Contingency A contingency is the unexpected failure or outage of a system component, such as a generator, transmission line, circuit breaker, switch or other 
electrical element.

Coordinated System Plan CSP A Coordinated System Plan (CSP) contains the results of coordinated PJM/MISO studies required to assure the reliable, efficient and effective operation 
of the transmission system. The CSP also includes the study results for interconnection requests and long-term firm transmission service requests. 
Further description of CSP development can be found in the PJM/MISO Joint Operating Agreement.

Cost of New Entry M18 CONE The cost of new entry is a Reliability Pricing Model (RPM) capacity market parameter defined as the levelized annual cost in installed capacity $/
MW-day of a reference combustion turbine to be built in a specific locational deliverability area.

Cross-State Air Pollution Rule CSAPR The Cross-State Air Pollution Rule is an EPA rule regarding reduction in air pollution related to power plant emissions.

Cross Linked Polyethylene XLPE Type of plastic used to insulate power lines; benefits include resistance to temperature fluctuations and other environmental factors.

Current Transformer CT This type of transformer is used to measure electrical flows for purposes of telemetry.

Deactivation M14D Deactivation encompasses retiring or mothballing a generating unit governed by the PJM Open Access Transmission Tariff. Any generator owner, or 
designated agent, who wishes to retire a unit from PJM operations must initiate a deactivation request in writing no less than 90 days in advance of 
the planned deactivation date.

Deliverability RAA, M14B, 
M18

Deliverability is a test of the physical capability of the transmission network for transfer capability to deliver energy from generation facilities to 
wherever it is needed to ensure only that the transmission system is adequate for delivery of energy to load under prescribed conditions. The testing 
procedure includes two components: (1) generation deliverability and (2) load deliverability.

Demand Resource M18 DR See “Load Management.”

Designated Entity A designated entity can be an existing transmission owner or non-incumbent transmission developer designated by PJM with the responsibility to 
construct, own, operate, maintain and finance immediate-need reliability projects, short-term projects, long-lead projects, or economic-based 
enhancements or expansions.

Designated Entity Agreement OATT DEA When a project is designated as a greenfield project that is not reserved for the transmission owner, execution of a Designated Entity Agreement (DEA) 
is required. The DEA defines the terms, duties, accountabilities and obligations of each party, and relevant project information, including project 
milestones. Once construction is complete and the designated entity has met all DEA requirements, the agreement is no longer needed. The 
designated entity must execute the Consolidated Transmission Owners Agreement as a requirement for DEA termination. Once a project is energized, a 
designated entity that is not already a transmission owner must become a transmission owner, subject to the Consolidated Transmission Owners 
Agreement.

Distributed Solar Generation Distributed solar generation is not connected to PJM, and does not participate in PJM markets. These resources do not go through the full 
interconnection queue process. The output of these resources is netted directly with the load. PJM does not receive metered production data from any 
of these resources.

Distribution Factor DFAX A distribution factor is the portion of an imposed power transfer that flows across a specified transmission facility or interface.

Diversity M18 Diversity is the number of megawatts that account for the difference between a transmission owner zone’s forecasted peak load at the time of its own 
peak and its coincident load at the time of the PJM peak.

Eastern Interconnection  
Planning Collaborative

EIPC The Eastern Interconnection Planning Collaborative (EIPC) represents an interconnection-wide transmission planning coordination effort among 
planning authorities in the Eastern Interconnection. EIPC consists of 20 planning coordinators comprising approximately 95 percent of the Eastern 
Interconnection electricity demand. EIPC coordinates analysis of regional transmission plans to ensure their coordination, and also provides the 
resources to conduct analysis of emerging issues affecting the grid.

Eastern Interconnection  
Reliability Assessment Group

ERAG The ERAG is a group whose purpose is to further augment the reliability of the bulk power system in the Eastern Interconnection through periodic 
studies of seasonal and longer-term transmission system conditions.

Eastern MAAC M14B EMAAC Eastern MAAC is a term used in PJM deliverability analysis to refer to the portion of PJM that includes AE, DPL, JCP&L, PECO, PSE&G and Rockland.

Effective Forced Outage Rate on 
Demand

M22 EFORd EFORd is a measure of the probability that a generating unit will not be available due to forced outages or forced de-ratings when there is a demand 
on the unit to generate. See Manual 22: Generator Resource Performance Indices for the equation.

Electrical Distribution Company EDC An electrical distribution company owns and/or operates electrical distribution facilities for the delivery of electrical energy to end-use customers.
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End-Use Characteristics M19 End-use characteristics are the measures of electrical equipment and appliance efficiency used in residential and commercial settings. These are 
represented in forecast models as part of heating, cooling and other applications. 

Energy Efficiency Programs EE Energy efficiency programs are incentives or requirements at the state or federal level, which promote energy conservation and wise use of 
energy resources.

Energy Resource M14A, M14B  An energy resource is a generating facility that is not a capacity resource.

Extended Summer Demand 
Resources

Extended summer demand resources can be called on as many times as needed from 10 a.m. to 10 p.m., any day from June through October and 
during the following May of that delivery year. Product ceases to exist following the commencement of Capacity Performance rules.

Extra High Voltage EHV Extra high voltage transmission equipment operates at 230 kV and above.

Facilities Study Agreement M14A FSA A facilities study agreement is an agreement made between the interconnection customer/developer and PJM to identify the scope of facility additions 
and upgrades to be included in the interconnection study.

Fault A fault is a physical condition that results in the failure of a component or facility within the transmission system to transmit electrical power in the 
manner for which it was designed.

Federal Energy Regulatory 
Commission

FERC FERC is an independent federal agency which regulates the interstate transmission of electricity, natural gas and oil.

Financial Transmission Right M6 FTR A financial transmission right is a financial instrument entitling the holder to receive revenues based on transmission congestion, measured as hourly 
energy LMP differences in the PJM Day-Ahead Energy Market across a specific path.

Firm Transmission Service OATT Firm transmission service is intended to be available at all times to the maximum extent practical. Service availability is subject to system emergency 
conditions, unanticipated facility failure or other unanticipated events and is governed by Part II of the OATT.

Flexible Alternating Current 
Transmission System

FACTS FACTS is a system composed of static equipment used for the AC transmission of electrical energy, meant to enhance controllability and increase 
power transfer capability of the network. It is generally a power electronics-based system.

Fixed Series Capacitor FSC A fixed series capacitor is a grouping of capacitors used to reduce transfer reactances on bulk transmission corridors.

Flowgate A flowgate is a specific combination of a monitored facility and a contingency which impacts that monitored facility.

Gas Insulated Substation GIS This is a high voltage substation in which the major electrical components are contained within a sealed environment with sulfur hexafluoride gas as 
the insulating medium.

Generation Deliverability M14B Generation deliverability is the ability of the transmission system to export capacity resources from one electrical area to the remainder of PJM. The 
generator deliverability test for reliability analysis ensures that, consistent with the load deliverability single contingency testing procedure, the 
transmission system is capable of delivering the aggregate system generating capacity at peak load with all firm transmission uses modeled.

Generator Step-up Transformer GSU A GSU transformer “steps-up” generator power output voltage level to the suitable grid-level voltage for transmission of electricity to load centers.

Geomagnetically Induced Current GIC This is a manifestation at ground level of space weather; these currents impact the normal operation of electrical conductor systems.

Good Utility Practice OATT Good Utility Practice is any of the practices, methods and acts engaged in or approved by a significant portion of the electric utility industry during the 
relevant time period, or any of the practices, methods and acts that, in the exercise of reasonable judgment in light of the facts known at the time the 
decision was made, could have been expected to accomplish the desired result at a reasonable cost consistent with good business practices, 
reliability, safety and expedition. Good Utility Practice is not intended to be limited to the optimum practice, method or act to the exclusion of all 
others, but rather to be practices, methods or acts generally accepted in the region.

Group/Gang Operated Air Break GOAB A group/gang operated air break is the portion of a circuit breaker that opens and closes to allow or block current to flow through or not. This 
particular type of break uses air as a dielectric medium, as opposed to others which use gas, oil or air contained within a vacuum. “Gang operated” 
refers to a mechanical linkage that opens and closes the disconnect. 

Horizontal Directional Drilling HDD Horizontal directional drilling technology for laying transmission cable employs a long, flexible drill bit to bore horizontally underground. This is a 
trenchless method in which no surface excavation is required except for drill entry and exit points, which minimizes surface restoration, ecological 
disturbances and environmental impacts. By contrast, jet-plowing techniques affect the riverbed over the length of the installation.
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Independent State Agencies 
Committee

PJM.com ISAC The ISAC is a voluntary, stand-alone committee that consists of members from regulatory and other state agencies representing all of the states and 
the District of Columbia within the service territory of PJM. The ISAC is an independent committee that is not controlled or directed by PJM, the PJM 
Board or PJM members. The purpose of the ISAC is to provide PJM with input and scenarios for transmission planning studies.

Independent System Operator ISO An independent system operator is an entity that is authorized to operate an electric transmission system and is independent of any influence from the 
owner(s) of that electric transmission system. See also “RTO.”

Installed Capacity ICAP Installed capacity is valued based on the summer net dependable rating of the unit as determined in accordance with PJM rules and procedures 
relating to the determination of generating capacity.

Interconnected Reliability  
Operating Limit

M14B IROL The interconnected reliability operating limit is a system operating limit that, if violated, could lead to instability, uncontrolled separation or 
cascading outages that adversely impact the reliability of the bulk electric system.

Interconnection Construction 
Service Agreement

M14C ICSA The ICSA is a companion agreement to the ISA and is necessary for projects that require the construction of interconnection facilities as defined in the 
ISA. The ICSA details the project scope, construction responsibilities of the involved parties, ownership of transmission and customer interconnection 
facilities and the schedule of major construction work.

Interconnection Coordination 
Agreement

OATT ICA An interconnection coordination agreement is made between transmission owners and/or transmission developers outlining the schedules and 
responsibilities of each party involved.

Interconnection Service Agreement M14A ISA An interconnection service agreement is made among the transmission provider, an interconnection customer and an interconnected transmission 
owner regarding interconnection under Part IV and Part VI of the Tariff.

Interregional Market  
Efficiency Project

IMEP Interregional proposals are designed to address congestion and its associated costs along the MISO/PJM border within the context of the MISO/PJM 
JOA as identified in long-term market efficiency simulation results.

Joint RTO Planning Committee JRPC The JRPC is the decision-making body for MISO/PJM coordinated system planning as governed by the MISO/PJM Joint Operating Agreement.

Light Load Reliability Analysis M14B Light load reliability analysis ensures that the transmission system is capable of delivering the system generating capacity during a light load 
situation (50 percent of 50/50 summer peak demand level).

Limited Demand Resources Limited demand resources can be called on up to 10 times from noon to 8 p.m. on weekdays, other than NERC holidays, from June through September. 
Product type ceases to exist following the commencement of Capacity Performance rules.

Load Load refers to demand for electricity at a given time, expressed in megawatts.

Load Analysis Subcommittee M19 LAS The Load Analysis Subcommittee is responsible for technical analysis and coordination of information related to the electric peak demand and energy 
forecasts, interruptible load resources for capacity, credit and weather, and peak load studies. The LAS reports to the Planning Committee.

Load Deliverability M14B Load deliverability is the ability of the transmission system to deliver energy from the aggregate of available capacity resources in one PJM electrical 
area and adjacent non-PJM areas to another PJM electrical area that is experiencing a capacity deficiency.

Load Management M18 LM Load management is the ability to interrupt retail customer load at the request of PJM. Such a PJM request is considered an emergency action and is 
implemented prior to a voltage reduction. Load management derives a demand resource or interruptible-load-for-reliability credit in RPM.

Load Serving Entity RAA, OATT LSE Load serving entities (LSE) provide electricity to retail customers. LSEs include traditional distribution utilities.

Local Distribution Company LDC A local distribution company (LDC) is a regulated utility involved in the delivery of natural gas to consumers within a specific geographic area. While 
some large industrial, commercial and electric generation customers receive natural gas directly from high-capacity pipelines, most other users 
receive natural gas from their LDCs.

Locational Deliverability Area M14B LDA Locational deliverability areas are electrically cohesive load areas, historically defined by transmission owner service territories and larger 
geographical zones comprising a number of those service areas.

Locational Marginal Price LMP The locational marginal price is the hourly integrated market clearing marginal price for energy at the location the energy is delivered or received.

Loss-of-Load Expectation M14B LOLE Loss-of-load expectation defines the adequacy of capacity for the entire PJM footprint based on load exceeding available capacity, on average, during 
only one day in 10 years.
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Market Participant A PJM market participant can be a market supplier, a market buyer or both. Market buyers and market sellers are members that have met credit 
requirements as established by PJM. Market buyers are able to make purchases and market sellers are able to make sales in PJM energy and capacity 
markets.

Maximum Facility Output M14A, M14G MFO This term refers to the maximum amount of power a generator is capable of producing.

Megavolt-Ampere Reactive OA MVAR See “Reactive Power.”

Merchant Transmission Facility OATT Merchant transmission facilities are AC or DC transmission facilities that are interconnected with, or added to, the transmission system in accordance 
with the PJM Open Access Transmission Tariff. These facilities are not existing facilities within the transmission system, transmission facilities 
included in the rate base of a public utility on which a regulated return is earned, or transmission facilities included in previous RTEPs or customer 
interconnection facilities.

Mercury and Air Toxins Standards MATS MATS is an EPA rule limiting the emissions of toxic air pollutants like mercury, arsenic and metals from power plant emissions.

Mid-Atlantic Subregion M14B MAAC The PJM Mid-Atlantic Subregion encompasses 12 transmission owner zones: Atlantic Electric Company (AE), Baltimore Gas and Electric (BGE), 
Delmarva Power and Light (DP&L), Jersey Central Power and Light (JCP&L), Metropolitan Edison Company (Met-Ed), Neptune, PECO Energy (PECO), 
Pennsylvania Electric Company (PENELEC), PEPCO, PPL Electric Utilities Corporation (PPL), Public Service Electric and Gas (PSEG) and Rockland 
Electric (Rockland). The Neptune Regional Transmission System interconnects with the Mid-Atlantic PJM transmission system at Sayreville substation 
in Northern New Jersey.

MISO Transmission  
Expansion Planning

MTEP MTEP is the Midcontinent Independent System Operator (MISO) plan for enhancing the future of the power grid in their area.

Motor-Operated Air Break MOAB A motor-operated air break is the portion of a circuit breaker that opens and closes to allow or block current. This particular type of break uses air as a 
dielectric medium, as opposed to others that use gas, oil or air contained within a vacuum. “Motor operated” refers to a remote-controlled motorized 
linkage that opens and closes the disconnect.

Multiregional Model Working Group MMWG The Multiregional Model Working Group reports to the ERAG and is responsible for developing all Eastern Interconnection power flow and dynamic base 
case models, including seasonal updates to summer and winter power flow study cases.

National Renewable Energy 
Laboratory

NREL The NREL, part of the Department of Energy, is a federal laboratory dedicated to the research, development, commercialization and deployment of 
renewable energy and energy efficiency technologies.

Network Reinforcements OATT Network reinforcements are modifications or additions to transmission-related facilities that are integrated with and support the transmission 
provider’s overall transmission system for the general benefit of all users of such transmission system.

Non-Coincident Peak M19 NCP The non-coincident peak is a zone’s individual peak load.

North American Electric  
Reliability Corporation

NERC NERC NERC is a FERC-appointed body whose mission is to ensure the reliability of the bulk power system. 

Open Access Same-Time  
Information System

OASIS The Open Access Same-Time Information System (OASIS) provides information by electronic means about available transmission capability for point-
to-point service and a process for requesting transmission service on a non-discriminatory basis. OASIS enables transmission providers and 
transmission customers to communicate requests and responses to buy and sell available transmission capacity offered under the PJM Open Access 
Transmission Tariff.

Open Access Transmission Tariff OATT OATT The OATT is a FERC-filed tariff specifying the terms and conditions under which PJM provides transmission service and carries out its generation and 
merchant transmission interconnection process.

Optical Grounding Wire 
Communications

OPGW This is a type of fiber optic cable that is used in the construction of electric power transmission and distribution lines, and that combines the 
functions of grounding and communications.

Optimal Power Flow OPF Optimal power flow is a tool used to determine optimal dispatch, subject to transmission constraints. Optimal often means most economical but may 
also mean “minimum control change.”

Organization of PJM States, Inc. OPSI OPSI refers to an organization of statutory regulatory agencies in the 13 states and the District of Columbia within which PJM Interconnection 
operates. OPSI Member Regulatory Agencies’ activities include, but are not limited to, coordinating activities such as data collection, issues analyses 
and policy formulation related to PJM, its operations, its market monitor and matters related to the FERC, as well as their individual roles as statutory 
regulators within their respective state boundaries.
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PJM Manuals PJM Manuals contain the instructions, rules, procedures and guidelines established by PJM for the operation, planning and accounting requirements 
of the region PJM serves and the PJM Interchange Energy Market.

PJM Member OA, M33 A PJM member is any entity that has satisfied PJM requirements to conduct business with PJM, including transmission owners, generating entities, 
load-serving entities and marketers.

Planning Committee OA PC The Planning Committee was established under the Operating Agreement to review and recommend system planning strategies and policies, as well 
as planning and engineering designs for the PJM bulk power supply system.

Planning Cycle M14B The planning cycle is the annual RTEP process, including a series of studies, analysis, assessments and related supporting functions.

Planning Horizon M14B The planning horizon is the future time period over which system transmission expansion plans are developed based on forecasted conditions.

Probabilistic Risk Assessment M14B PRA PJM assesses risk exposure using a Probabilistic Risk Assessment (PRA) risk management tool. The goal of the PRA model is to minimize asset service 
cost. PJM’s PRA method integrates the economics of facility loss with the likelihood of that loss occurring. 

Reactive Power (expressed in 
MVAR)

M14A Reactive power is the portion of electricity that establishes and sustains the electric and magnetic fields of alternating-current equipment. Reactive 
power must be supplied to most types of magnetic equipment, such as motors and transformers. It also must supply the reactive losses on 
transmission facilities. Reactive power is provided by generators, synchronous condensers or electrostatic equipment such as capacitors and directly 
influences electric system voltage. Reactive power is usually expressed as megavolt-ampere reactive (MVAR).

Regional Greenhouse Gas Initiative RGGI States and provinces in the northeastern United States and eastern Canada adopted the Regional Greenhouse Gas Initiative to reduce greenhouse gas 
emissions.

Regional RTEP Project M14B, OA A regional RTEP project is a transmission expansion or enhancement at a voltage level of 100 kV or higher.

Regional Transmission  
Expansion Plan

M14B RTEP The Regional Transmission Expansion Plan (RTEP) is prepared by PJM pursuant to Schedule 6 of the PJM Operating Agreement for the enhancement 
and expansion of the transmission system in order to meet the demands for firm transmission service in the region PJM serves.

Regional Transmission Organization FERC RTO A regional transmission organization is an independent, FERC-approved organization of sufficient regional scope, which coordinates the interstate 
movement of electricity under FERC-approved tariffs by operating the transmission system and competitive wholesale electricity markets, and ensures 
reliability and efficiency through expansion planning and interregional coordination.

Reliability NERC A reliable bulk power system is one that is able to meet the electricity needs of end-use customers, even when unexpected equipment failures or other 
factors reduce the amount of available electricity.

Reliability Assurance Agreement RAA RAA The Reliability Assurance Agreement (RAA) among load-serving entities in the region PJM serves is intended to ensure that adequate capacity 
resources will be planned and made available to provide reliable service to loads within PJM, to assist other parties during emergencies and to 
coordinate planning of capacity resources consistent with the reliability principles and standards.

Reliability Must Run RMR A reliability must run (RMR) generating unit is one slated to be retired by its owners but is needed to be available to maintain reliability. Typically, it is 
requested to remain operational beyond its proposed retirement date until required transmission enhancements are completed.

Reliability Pricing Model RPM The Reliability Pricing Model (RPM) is PJM’s resource adequacy construct. The purpose of RPM is to develop a long-term pricing signal for capacity 
resources and load serving entity obligations that is consistent with the PJM RTEP process. RPM adds stability and a locational nature to the pricing 
signal for capacity.

ReliabilityFirst Corporation RFC ReliabilityFirst is a not-for-profit company incorporated in the state of Delaware, whose goal is to preserve and enhance electric service reliability  
and security for the interconnected electric systems within its territory. ReliabilityFirst was approved by the North American Electric Reliability 
Corporation (NERC) to become one of eight Regional Reliability Councils in North America and began operations on Jan. 1, 2006. ReliabilityFirst is the 
successor organization to three former NERC Regional Reliability Councils: the Mid-Atlantic Area Council, the East Central Area Coordination 
Agreement and the Mid-American Interconnected Network.

Renewable Integration Study RIS The RIS is an ongoing study to examine the reliability and market impacts of high wind and solar penetration in the PJM system to meet objectives of 
state policies regarding renewable resource production.

Renewable Portfolio Standard RPS The Renewable Portfolio Standard is a set of guidelines or requirements at the state or federal level requiring energy suppliers to provide specified 
amounts of electric energy from eligible renewable energy resources.

Right of First Refusal ROFR or RFR The right of first refusal is a contractual right that gives the holder the option to enter a business transaction with the owner of an asset, according to 
specified terms, before the owner is entitled to enter into that transaction with a third party.
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Right-of-Way ROW A right-of-way is a corridor of land on which electric lines may be located. The transmission owner may own the land in fee; own an easement; or have 
certain franchise, prescription or license rights to construct and maintain lines.

Security NERC The ability of the bulk power system to withstand sudden, unexpected disturbances such as short circuits or unanticipated loss of system elements 
due to natural causes. In today’s world, the security focus of NERC and the industry has expanded to include withstanding disturbances caused by 
physical or cyberattacks. The bulk power system must be planned, designed, built and operated in a manner that takes into account these modern 
threats, as well as more traditional risks to security.

Security Constrained Optimal 
Power Flow 

SCOPF The optimal power flow determines the ideal dispatch, subject to transmission constraints. Optimal usually means “least cost” (or most economical), 
but may also mean “minimum control change.” Security-constrained OPF, or SCOPF, adds contingencies. The SCOPF will seek a single dispatch that 
does not cause any overloads in the base case, nor any overloads during any of the contingencies.

Southern Subregion M14B The PJM Southern Subregion comprises one transmission owner zone – Dominion Virginia Power.

Special Protection System M03 SPS A Special Protection System (SPS) also known as a remedial action scheme, includes an assembly of protection devices designed to detect and initiate 
automatic action in response to abnormal or pre-defined system conditions. The intent of these schemes is generally to protect equipment from 
thermal overload or to protect against system instability following subsequent contingencies on the electric system. Redundant assemblies may be 
applied for the above functions on an individual facility – in such cases, each assembly is considered a separate protection system. An SPS consists 
of protection devices such as relays, current transformers, potential transformers, communication interface equipment, communication links, breaker 
trip and close coils, switch gear auxiliary switches and all associated connections.

Static Synchronous Compensator STATCOM A shunt device of the Flexible AC Transmission System (FACTS) family that uses power electronics to control power flow and improve transient stability 
on power grids.

System Operating Limit M14B SOL The value (such as MW, MVAR, amperes, frequency or volts) that satisfies the most limiting of the prescribed operating criteria for a specified system 
configuration to ensure operation within applicable reliability criteria. System operating limits are based upon certain operating criteria.

Static Var Compensation SVC An SVC device rapidly and continuously provides reactive power required to control dynamic voltage swings under various system conditions, 
improving power system transmission and distribution performance.

Subregional RTEP Committee M14B, OA This PJM committee that facilitates the development and review of the subregional RTEP projects. The Subregional RTEP Committee is responsible for 
the initial review of the subregional RTEP projects, and for providing recommendations to the Transmission Expansion Advisory Committee concerning 
the subregional RTEP projects.

Subregional RTEP Project M14B, OA A subregional RTEP project is defined in the PJM Operating Agreement as a transmission expansion or enhancement rated below 230 kV.

Sub-Synchronous Resonance SSR Power system sub-synchronous resonance (SSR) is the build-up of mechanical oscillations in a turbine shaft arising from the electro-mechanical 
interaction between the turbine generator and the rest of the power system. This can lead to turbine shaft damage, or even catastrophic loss. The term 
“sub-synchronous” refers to the fact that the oscillations a shaft can experience occur at levels below 60 Hz (cycles-per-second).

Supplemental Project M14B, OA “Supplemental Project” replaces the term “Transmission Owner Initiated or TOI Project” and refers to a regional RTEP project or a subregional RTEP 
project that is not required for compliance with the following PJM criteria: system reliability, operational performance or economic criteria, pursuant to 
a determination by the Office of the Interconnection.

Surge Impedance Loading SIL The megawatt loading of a transmission line at which a natural reactive power balance occurs. A line loaded below its SIL supplies reactive power to 
the system; a line above its SIL absorbs reactive power.

System Stability Stability studies examine the grid’s ability to return to a stable operating point following a system fault or similar disturbance. Such contingencies 
can cause a nearby generator’s rotor position to change in relation to the stator’s magnetic field, affecting the generator’s ability to maintain 
synchronism with the grid. Power system engineers measure this stability in terms of generator bus voltage and maximum observed angular 
displacement between a generator’s rotor axis and the stator magnetic field. Stability in actual operations is affected by machine megawatt, system 
voltage, machine voltage, duration of the disturbance and system impedance. Transient stability examines this phenomenon over the first several 
seconds following a system disturbance.

Targeted Market Efficiency Project TMEP TMEP interregional projects address historical congestion on reciprocal coordinated flowgates – a set of specific flowgates subject to joint and 
common market congestion management.

Temperature-Humidity Index M19 THI The temperature-humidity index (THI) gives a single numerical value in the general range of 70 to 80, reflecting the outdoor atmospheric conditions of 
temperature and humidity during warm weather. The THI is defined as follows: THI = Td – (0.55 – 0.55RH) * (Td - 58), where Td is the dry-bulb 
temperature and RH is the percentage of relative humidity, when Td is greater than or equal to 58.
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Thyristor Controlled Series 
Compensator

TCSC A thyristor controlled series compensator is a series capacitor bank that is shunted by a thyristor controlled reactor.

Topology M14B Topology is a geographically based or other diagrammatic representation of the physical features of an electrical system or portion of an electrical 
system – including transmission lines, transformers, substations, capacitors and other power system elements – that in aggregate constitute a 
transmission system model for power flow and economic analysis.

Transmission Customer M14A, M14B, 
M2, OATT

A transmission customer is any eligible customer, or its designated agent, that (i) executes a service agreement or (ii) requests in writing that PJM file 
with FERC, a proposed, unexecuted service agreement to receive transmission service under Part II of the PJM OATT.

Transmission Expansion Advisory 
Committee

M14B TEAC The Transmission Expansion Advisory Committee was established by PJM to provide advice and recommendations to aid in the development of 
the RTEP.

Transmission Loading Relief M03 TLR Transmission loading relief is a NERC procedure developed for the Eastern Interconnection to mitigate overloads on the transmission system by 
allowing reliability coordinators to request the curtailment of transactions that are causing parallel flows through their system.

Transmission Owner M14B, OATT TO A transmission owner is a PJM member that owns transmission facilities or leases with rights equivalent to ownership in transmission facilities. 
Taking transmission service is not sufficient to qualify a member as a transmission owner.

Transmission Owner Initiated TOI See “Supplemental Project.”

Transmission Owner Upgrade OA A transmission owner upgrade is an improvement to, addition to, or replacement of part of a transmission owner’s existing facility and is not an 
entirely new transmission facility.

Transmission Provider M14B, OATT The transmission provider is PJM for all purposes in accordance with the PJM OATT.

Transmission Service Request M02 TSR A transmission service request is a request submitted by a PJM market participant for transmission service over PJM-designated facilities. Typically, 
the request is for either short-term or long-term service, over a specific path for a specific megawatt amount. PJM evaluates each request and 
determines if it can be accommodated and, if the requestor so chooses, pursues needed upgrades to accommodate the request.

Transmission System OATT The transmission system comprises the transmission facilities operated by PJM used to provide transmission services. These facilities that transmit 
electricity: are within the PJM footprint; meet the definition of transmission facilities pursuant to FERC’s Uniform System of Accounts or have been 
classified as transmission facilities in a ruling by FERC addressing such facilities; and have been demonstrated to the satisfaction of PJM to be 
integrated with the transmission system of PJM and integrated into the planning and operation of such to serve all of the power and transmission 
customers within such region.

Unforced Capacity RAA UCAP Unforced capacity is an entitlement to a specified number of summer-rated MW of capacity from a specific resource, on average, not experiencing a 
forced outage or de-rating, for the purpose of satisfying capacity obligations imposed under the RAA.

Upgrade OA See “Transmission Owner Upgrade.”

Upgrade Construction Service 
Agreement

UCSA The terms and conditions of a UCSA govern the construction activities associated with the upgrade of capability along an existing PJM bulk electric 
system circuit in order to accommodate a merchant transmission interconnection request. Facilities constructed under a UCSA are not owned by a 
developer. All ownership rights of the physical facilities are retained by the respective transmission owner following the completion of construction. 
PJM and the developer execute a separate UCSA with each impacted transmission owner. A developer retains the right, but not the obligation (option 
to build), to design, procure, construct and install all or any portion of the direct assignment facilities and/or customer-funded upgrades.

Violation M14B A violation is a PJM planning study result that shows a specific system condition that is not in compliance with established NERC, ReliabilityFirst, 
SERC or PJM reliability criteria.

Weather Normalized Peak M19 The weather normalized peak is an estimate of the seasonal peak load at normal peak-day weather conditions.

Western Subregion M14B, OA The PJM Western Subregion comprises five transmission owner zones: Allegheny Power (AP), American Electric Power (AEP), American Transmission 
Systems Incorporated (ATSI), Commonwealth Edison (ComEd), Dayton Power and Light (Dayton), Duke Energy Ohio and Kentucky (DEO&K), Duquesne 
Light Company (DLCO) and Eastern Kentucky Power Cooperative (EKPC).

Wheel A wheel is the contracted, third-party use of electrical facilities to transmit power whose origin and destination are outside the entity transmitting 
the power.

Wholesale Market Participation 
Agreement

M14C WMPA A contractual agreement required for generators planning to connect to the local distribution systems at locations that are not under
FERC jurisdiction and wish to participate in PJM’s market.
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X-Effective Forced Outage Rate  
on Demand

XEFORd XEFORd is a statistic that results from excluding events outside management control (outages deemed not to be preventable by the operator) from the 
EFORd calculation. See “Effective Forced Outage Rate on Demand (EFORd).”

Zone/Control Zone M14B A zone/control zone is an area within the PJM control area, as set forth in the PJM OATT and the Reliability Assurance Agreement (RAA). Schedule 16 of 
the RAA defines the distinct zones that comprise the PJM Control Area.
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Map 1.1: PJM Backbone Transmission System



 Key Maps, Tables and Figures

238 PJM 2019 Regional Transmission Expansion Plan PJM © 2020

Figure 1.1: RTEP Process – RTO Perspective Figure 1.2: System Enhancement Drivers
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Figure 1.3: Board Approved RTEP Projects as of Dec. 31, 2019
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Figure 1.4: Approved Baseline Projects by Voltage 2016–2019
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No baseline projects at the 765 kV level have been identi�ed for this time period. 
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Figure 1.5: PJM Existing RPM-Eligible Installed Capacity Mix (Dec. 31, 2019)
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Figure 1.6: PJM Queued Generation Fuel Mix – Requested Capacity Interconnection Rights (Dec. 31, 2019)
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Figure 1.7: Generator Deliverability Concept
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Figure 1.8: Window Eligibility
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*Per FERC Order EL 19-61, PJM has eliminated the FERC 715 TO criteria exclusion as of Dec. 31, 2019. 
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Figure 1.9: 2019 RTEP Baseline Projects by Driver ($ Million)
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Map 1.2: PJM Generator Deactivation Notifications Received Jan. 1, 2019 through Dec. 31, 2019



 Key Maps, Tables and Figures

244 PJM 2019 Regional Transmission Expansion Plan PJM © 2020

Figure 1.10: Accounting for Distributed Solar Generation

Final Load 
Forecast

Historical 
Loads

Forecast 
Distributed Solar 
Generation

Estimated
Distributed Solar 
Generation

Forecast as a function of calendar, weather, 
economic and end-use characteristic variables

Gross Load 
Forecast

(absent solar’s
negative impact)

Gross Load 
Forecast
(absent solar’s 
negative impact)



Key Maps, Tables and Figures

245PJM 2019 Regional Transmission Expansion PlanPJM © 2020

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2019 2029 Growth Rate 2018/2019 2028/2029 Growth Rate 

Atlantic City Electric Company 2,450 2,388 -0.3% 1,590 1,550 -0.3%

Baltimore Gas and Electric Company 6,697 6,663 -0.1% 5,872 5,907 0.1%

Delmarva Power & Light 3,933 3,962 0.1% 3,458 3,587 0.4%

Jersey Central Power & Light 5,914 5,912 0.0% 3,710 3,690 -0.1%

Met-Ed 2,986 3,157 0.6% 2,615 2,726 0.4%

PECO Energy Company 8,711 9,082 0.4% 6,753 6,936 0.3%

Pennsylvania Electric Company 2,897 2,908 0.0% 2,866 2,863 0.0%

PPL Electric Utilities 7,148 7,347 0.3% 7,259 7,371 0.2%

Potomac Electric Power Company 6,466 6,413 -0.1% 5,406 5,495 0.2%

PSEG 9,904 9,753 -0.2% 6,688 6,641 -0.1%

Rockland 404 402 0.0% 229 228 0.0%

UGI Utilities 189 188 -0.1% 193 189 -0.2%

Diversity – Mid-Atlantic -1,213 -1,135 -644 -621

Mid-Atlantic 56,486 57,040 0.1% 45,995 46,562 0.1%

American Electric Power 22,945 24,072 0.5% 22,485 23,541 0.5%

Allegheny Power 8,707 9,305 0.7% 8,721 9,413 0.8%

American Transmission Systems, Inc. 12,872 13,134 0.2% 10,601 10,729 0.1%

Commonwealth Edison Company 21,890 22,514 0.3% 15,515 15,806 0.2%

Dayton Power & Light 3,408 3,525 0.3% 2,864 2,945 0.3%

Duke Energy Corporation 5,480 5,742 0.5% 4,440 4,613 0.4%

Duquesne Light Company 2,862 2,887 0.1% 2,144 2,150 0.0%

East Kentucky Power Cooperative 1,989 2,072 0.4% 2,620 2,722 0.4%

Ohio Valley Electric Corporation 95 95 0.0% 125 125 0.0%

Diversity – Western -1,612 -1,369 -1,476 -1,404

Western 78,636 81,977 0.4% 68,039 70,640 0.4%

Dominion 19,391 21,238 0.9% 18,144 20,212 1.1%

Southern 19,391 21,238 0.9% 18,144 20,212 1.1%

Diversity – Total -5,980 -6,070 -3,216 -3,261

PJM RTO 151,358 156,689 0.3% 131,082 136,178 0.4%

Table 1.1: 2019 Load Forecast Report
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Figure 1.11: Primary Supplemental Project Drivers
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Figure 1.13: Market Efficiency 24-Month Cycle 
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Map 1.3: Project 9A – RTEP Baseline Projects B2743 and B2752



Key Maps, Tables and Figures

249PJM 2019 Regional Transmission Expansion PlanPJM © 2020

Map 1.4: Project 5E – RTEP Baseline Project B2992
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Figure 1.14: Queued Generation Progression
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Map 1.5: Feasibility and System Impact Studies performed in 2019
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Figure 1.15: Queue Process Overview
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