



Demand Response Subcommittee Monthly Progress Report

April 18, 2022

1. Critical Gas Infrastructure – DR Participation

Issue Status

In progress.

Target Completion

January 2023

Progress Update

Developing governing document language additions/changes that define GGI, provide a transition mechanism for members with impacted capacity commitments and ensuring NERC/FERC compliance. Work is being done at the DRS.

Action Requested (if necessary)

None.