

CIRs for ELCC Resources Work Plan	MEETING									
	4/20	5/21	6/22	7/22	8/13	8/26	9/21	10/13	10/21	11/02
Charter Development & Approval	X									
Develop Work Plan	X									
Education & Joint Fact-Finding	X	X								
Interest Identification		X								
Develop Design Components		X	X							
Document Relative Importance of each Component		X	X							
Develop Options for each Component			X	X						
Narrow Options			X	X						
Develop Packages				X	X	X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X	X	X	X		
Consensus Testing				X	X	X	X	X		
Tier 1 / Tier 2 Decision Making									X	
Reporting to Parent Committee										X