

MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan	MEETING											
	Prior Meetings	9/11	10/16	11/10	12/11	1/12	3/11	4/12	5/13	6/10	7/15	8/7 MIC
Charter Development & Approval												
Develop Work Plan		Х										
Education & Joint Fact-Finding	Х	Х	Х									
Interest Identification	Х		Х									
Develop Design Components	Х		Х	Х								
Document Relative Importance of each Component		Х	Х	Х								
Develop Options for each Component			Х	Х	Х	Х	Х	Х	Х			
Narrow Options									Х	Х		
Develop Packages									Х	Х		
Narrow Packages (Compare Packages to Interests & Importance Ratings)											х	
Consensus Testing											X Polling	
Tier 1/Tier 2 Decision Making												
Reporting to Parent Committee												Х

X – appears for each meeting where this work activity occurs

PJM © 2024 For Public Use