

MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan	MEETING														
	Prior Meetings	9/11	10/16	11/10	12/11	1/12	3/11	4/12	5/13	6/10	7/15	8/12	Sep	Oct	11/7 MIC
Charter Development & Approval															
Develop Work Plan		х													
Education & Joint Fact- Finding	х	Х	Х												
Interest Identification	Х		Х												
Develop Design Components	Х		Х	Х											
Document Relative Importance of each Component		х	х	Х											
Develop Options for each Component			Х	х	х	Х	х	Х	х	х	х	х	х		
Narrow Options												Х	Х		
Develop Packages												Х	Х		
Narrow Packages (Compare Packages to Interests & Importance Ratings)													х	Х	
Consensus Testing														X Polling	
Tier 1/Tier 2 Decision Making															
Reporting to Parent Committee															х

 $\boldsymbol{\chi}$  – appears for each meeting where this work activity occurs

PJM © 2024 For Public Use