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APS Transmission Zone M‐3 Process
Potomac Edison

Need Number: APS‐2020‐012
Process Stage: Submission of Supplemental Project for Inclusion in 
the Local Plan ‐ 7/11/2023
Previously Presented: 
Need Meeting 06/07/2022
Solution Meeting 09/06/2022

Project Driver: 
Customer Service
Specific Assumption Reference:
New customer connection request will be evaluated per 
FirstEnergy’s “Requirements for Transmission Connected Facilities” 
document and “Transmission Planning Criteria” document.
Problem Statement: 
New Customer Connection – A customer requested 230 kV service, 
anticipated load is 30 MW, location is near the Doubs – Monocacy 
230 kV line.

Requested in‐service date is November 2022.

Geographic Map:
Include all facilities mentioned on slide, small locator map 

and a legend.
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Need Number: APS‐2020‐012

Process Stage: Submission of Supplemental Project for 
Inclusion in the Local Plan ‐ 7/11/2023

Selected Solution:
• Install 230 kV circuit breaker and associated equipment 

(switch, relaying, etc.) to feed a new 230‐34.5 kV 
transformer.

• Loop the Doubs – Monocacy 230 KV line into the new 
station.

Estimated Project Cost: $4.9M
Projected In‐Service: 11/01/2022
Supplemental Project ID: s2880
Model: 2022 RTEP model for 2027 Summer (50/50)
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Potomac Edison
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APS Transmission Zone M‐3 Process

Need Number: APS‐2022‐003
Process Stage: Submission of Supplemental Project for Inclusion in the 
Local Plan ‐ 7/11/2023

Previously Presented: 
Need Meeting 5/10/2022
Solution Meeting 09/06/2022
Project Driver: 
Customer Service
Specific Assumption Reference:
Customer request will be evaluated per FirstEnergy’s “Requirements 
for Transmission Connected Facilities” document and “Transmission 
Planning Criteria” document.

Problem Statement:
New Customer Connection – A customer requested 34.5 kV service; 
anticipated load is 240 MW.  Location is near the Doubs – Eastalco 230 
kV Lines.

Requested in‐service date is April 1, 2024. 
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APS Transmission Zone M‐3 Process

Need Number: APS‐2022‐003
Process Stage: Submission of Supplemental Project for Inclusion in the 
Local Plan ‐ 7/11/2023

Selected Solution:

• Construct a new three breaker 230 kV ring bus named 
Sage Substation.

• Re‐terminate the Doubs – Eastalco #205 230 kV Line at 
Doubs Substation.

• Terminate the Doubs – Eastalco #205 230 kV Line into the newly 
constructed Sage Substation.

• Re‐Energize the Doubs – Eastalco #205 230 kV Line.

• Install fiber from Doubs Substation to the newly constructed 
Sage Substation.

Estimated Project Cost: $15.1M
Projected In‐Service: 04/01/2024
Supplemental Project ID: s2881
Model: 2022 RTEP model for 2027 Summer (50/50)
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APS Transmission Zone M‐3 Process

Need Number: APS‐2021‐011

Process Stage: Submission of Supplemental Project for Inclusion in the Local Plan ‐
7/11/2023

Previously Presented: 

Need Meeting 06/15/2021

Solution Meeting 03/17/2023

Project Driver: 

Customer Service

Specific Assumption Reference:
Customer request will be evaluated per FirstEnergy’s “Requirements for 
Transmission Connected Facilities” document and “Transmission Planning Criteria” 
document.

Problem Statement:
New Customer Connection – A customer requested 138 kV service to support 11 
MVA of additional load at a site near Gobain 138 kV substation (New Kensington, 
PA) in the West Penn Power service territory.   

Requested in‐service date is 02/28/2023
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APS Transmission Zone M‐3 Process

Need Number: APS‐2021‐011

Process Stage: Submission of Supplemental Project for 
Inclusion in the Local Plan ‐ 7/11/2023

Selected Solution:
 Extend the Gobain 138 kV bus by installing (1) 138 kV 
breaker and associated facilities to provide service to the 
Customer.

Estimated Project Cost: $4.1M

Projected In‐Service: 06/16/2023

Supplemental Project ID: s2922

Model: 2020 RTEP model for 2025 Summer (50/50)

8SRRTEP Committee: Western – FirstEnergy Supplemental



Geographic Map:
Include all facilities mentioned on slide, small locator map 

and a legend.
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Need Number:  APS‐2023‐002, PN‐2023‐001

Process Stage: Submission of Supplemental Project for Inclusion in the Local 
Plan ‐ 10/18/2023

Previously Presented:  Need Meeting 03/07/2023

Solution Meeting 06/06/2023

Project Driver: 
Equipment Material Condition, Performance and Risk

Specific Assumption Reference:

Global Factors
• System reliability and performance
• Substation and line equipment limits
• Upgrade Relay Schemes

• Relay schemes that have a history of misoperation
• Obsolete and difficult to repair communication equipment (DTT, Blocking, etc.)
• Communication technology upgrades
• Bus protection schemes

Problem Statement: 
• FirstEnergy has identified protection schemes using a certain vintage of relays and 

communication equipment that have a history of misoperation.
• Proper operation of the protection scheme requires all the separate components perform 

properly together during a fault
• The identified protection equipment cannot be effectively repaired for reasons such as lack of 

replacement parts and available expertise in the outdated technology.
• Newer equipment provides better monitoring, enhances capability of system event analysis, 

and performs more reliably
• Transmission line ratings are limited by terminal equipment

Shawville – Moshannon 230 kV Line
• Existing line rating: 445 / 587 MVA (SN / SE)
• Existing Transmission Conductor Rating: 546 / 666 MVA (SN / SE)

APS and Penelec Transmission Zones M‐3 Process
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APS and Penelec Transmission Zones M‐3 Process

Need Number: APS‐2023‐002, PN‐2023‐001

Process Stage: Submission of Supplemental Project for Inclusion in the 
Local Plan ‐ 10/18/2023

Selected Solution:
• Replace circuit breaker, wave trap, and relaying at Shawville
• Replace limiting substation conductor and relaying at Moshannon

Transmission Line Ratings:
• Moshannon – Shawville 230 kV Line

– Before Proposed Solution: 445 / 587 MVA (SN / SE) 
– After Proposed Solution:    546 / 666 MVA (SN / SE) 

Estimated Project Cost: $ 1.6 M

Projected In‐Service: 12/8/2023 

Supplemental Project ID: s2987

Legend
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APS Transmission Zone M‐3 Process
Stoner Junction 138 kV Misoperation Relays

Need Numbers:  APS‐2023‐011
Process Stage: Submission of Supplemental Project for Inclusion in 

the Local Plan ‐ 10/18/2023
Previously Presented:  Need Meeting 04/21/2023

Solution Meeting 05/19/2023

Project Driver:

Equipment Material Condition, Performance and Risk 

Specific Assumption Reference:
System Performance Projects Global Factors
 System reliability and performance
 Substation/line equipment limits
System Condition Projects
 Substation Condition Rebuild/Replacement
Upgrade Relay Schemes
 Obsolete and difficult to repair communication equipment (DTT, Blocking, etc.)
 Communication technology upgrades

Problem Statement:
 FirstEnergy has identified protection schemes using a certain vintage of relays 

and communication equipment that have a history of misoperation.
 Proper operation of the protection scheme requires all the separate 

components perform adequately during a fault.
 In many cases the protection equipment cannot be repaired due to a lack of 

replacement parts and available expertise in the outdated technology.
 Transmission line ratings are limited by terminal equipment.

Continued on next slide…

Geographic Map:
Include all facilities mentioned on slide, small locator map 

and a legend.
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Need # Transmission Line / Substation Locations

Existing Line 
Rating 

(SN / SE)

Existing 
Conductor Rating 

(SN / SE) Limiting Terminal Equipment

APS‐2023‐011

Connellsville – Stoner Junction 138 kV 160 / 192 160 / 192 Substation Conductor, Wave Trap, Relaying

Stoner Junction – King Farm 138 kV 293 / 343 308 / 376 Substation Conductor, Circuit Breaker, Wave Trap, 
Relaying

Stoner Junction – Iron Bridge 138 kV 210 / 250 221 / 268 Substation Conductor, Circuit Breaker, Wave Trap, 
Relaying

APS Transmission Zone M‐3 Process
Stoner Junction 138 kV Misoperation Relays



APS Transmission Zone M‐3 Process
Stoner Junction 138 kV Misoperation Relays

Need Number: APS‐2023‐011
Process Stage: Submission of Supplemental Project for Inclusion in the Local Plan 

Selected Solution:
 Replace limiting substation conductor, wave trap, and relaying at Connellsville 

138 kV substation
 Replace limiting substation conductor, wave trap, circuit breaker, and relaying 

at King Farm 138 kV substation
 Replace limiting substation conductor, wave trap, circuit breaker, and relaying 

at Iron Bridge 138 kV substation

Estimated Project Cost: $ 1.9 M

Projected In‐Service: 12/15/2023 

Supplemental Project ID: s2988

Legend
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Connellsville

King Farm

Iron Bridge

Need # Transmission Line

Existing Line 
Rating 

(SN / SE)

Post Project 
Line Rating

(SN / SE)

APS‐2023‐011

Connellsville – Stoner Junction 138 kV 160 / 192 160 / 192

Stoner Junction – King Farm 138 kV 293 / 343 308 / 376

Stoner Junction – Iron Bridge 138 kV 210 / 250 221 / 268



APS Transmission Zones M‐3 Process

Need Numbers:  APS‐2022‐006, 007, 008, 009, 010, 011, 012, and 013
Process State:  Submission of Supplemental Project for Inclusion in 

the Local Plan ‐ 10/18/2023
Previously Presented:  Need Meeting 11/18/2022

Solution Meeting 06/16/2023

Project Driver:

Equipment Material Condition, Performance and Risk 

Specific Assumption Reference:
System Performance Projects Global Factors
 System reliability and performance
 Substation/line equipment limits
System Condition Projects
 Substation Condition Rebuild/Replacement
Upgrade Relay Schemes
 Obsolete and difficult to repair communication equipment (DTT, Blocking, etc.)
 Communication technology upgrades

Problem Statement:

 FirstEnergy has identified protection schemes using a certain vintage of relays and 
communication equipment that have a history of misoperation.

 Proper operation of the protection scheme requires all the separate components 
perform adequately during a fault.

 In many cases the protection equipment cannot be repaired due to a lack of 
replacement parts and available expertise in the outdated technology.

 Transmission line ratings are limited by terminal equipment.
Continued on next slide…

Geographic Map:
Include all facilities mentioned on slide, small locator map 

and a legend.
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APS Transmission Zones M‐3 Process

Need # Transmission Line / Substation Locations

Existing Line 
Rating 

(SN / SE)

Existing 
Conductor Rating 

(SN / SE) Limiting Terminal Equipment

APS‐2022‐006
Cecil – Buffalo JCT 138 kV 224/229 297/365 SS Conductor, Line Trap, Relaying

Windsor – Buffalo JCT 138 kV 225/256 297/365 SS Conductor, Line Trap

APS‐2022‐007 Kiski Valley – Vandergrift 138 kV Line 225/229 297/365 SS Conductor, Line Trap, and Relaying

APS‐2022‐008 Charleroi – Gordon 138 kV Line 206/229 308/376 SS Conductor, Wave Trap, Relaying, and CT

APS‐2022‐009 Lake Lynn – Pierpoint 138 kV Line 292/314 308/376 Wave Trap, SS conductor, and Circuit Breaker

APS‐2022‐010
Burma – Clarion 138 kV Line 292/314 308/376 Wave Trap, SS conductor

Clarion – Ridgway 138 kV Line 292/314 308/376 Circuit Breaker. Wave Trap, SS Conductor

APS‐2022‐011 Saltsburg – Social Hall 138 kV 172/172 283/349 Relay, SS Conductor, CT

APS‐2022‐012
Harrison City – Penn 138 kV Line 242/297 308/376 Substation Conductor

Stony Springs – Luxor 138 kV Line 225/287 296/302 Substation Conductor and Relaying

APS‐2022‐013

Bethelboro North Union 2 138 kV Line 292/314 297/365 Wave Trap

Gans – Lake Lynn 138 kV Line 292/314 300/358 Wave Trap SS conductor

North Union 2 T – North Union 138 kV Line 295/365 297/365 Substation Conductor

North Union 2 T – South Union 138 kV Line  308/376 309/376 Substation Conductor

South Union – Gans 138 kV Line 287/342 309/376 Line Switcher



APS Transmission Zone M‐3 Process
Misoperation Relay Project

Selected Solution:

16

Need 
Number

Transmission Line / 
Substation Locations

Supplemental 
Project ID

New MVA 
Line 

Rating 
(SN / SE) Scope of Work

Estimate
d Cost
($ M)

Target 
ISD

APS‐2022‐006

Cecil – Buffalo JcT 138 kV

s2989

297/365 • Cecil ‐ Replace line relaying, breaker, switches, substation conductor, line trap, 
current transformer

$4.11 M

11/17/2023

Windsor – Buffalo JcT 138 kV 297/365 • Windsor ‐ Replace line relaying, breaker, switches, substation conductor, line 
trap

10/20/2023
Weirton – Hamilton JcT 138 kV 308/376 • Weirton ‐ Replace line relaying, breaker, switches, substation conductor, line 

trap, current transformer

APS‐2022‐007 Kiski Valley – Vandergrift 138 kV  s2990 297/365
• Kiski ‐ Replace line relaying, substation conductor, line trap
• Vandergrift ‐ Replace line relaying, breaker, switches, substation conductor, 

line trap, current transformers
$2.99 M 12/15/2023

APS‐2022‐008 Charleroi – Gordon 138 kV  s2991 308/376 • Charleroi ‐ Replace line relaying, line trap, current transformer
• Gordon ‐ Replace line relaying, breaker, switch, line trap, current transformer $1.57 M 12/15/2023

APS‐2022‐009 Lake Lynn – Pierpont 138 kV  s2992 308/376
• Lake Lynn ‐ Replace line relaying, substation conductor, current transformers
• Pierpont ‐ Replace line relaying, breakers, switch, substation conductor, line 

trap, current transformers
$2.33 M 11/15/20

23

APS ‐2022‐010
Burma – Clarion 138 kV 

s2993
308/376

• Burma ‐ Replace line relay, breaker, switches, substation conductor, line trap, 
current transformer

• Clarion ‐ Replace substation conductor $2.64 M 11/17/20
23

Clarion – Ridgway 138 kV  308/376 • Ridgway ‐ Replace line relaying, breaker, switches, substation conductor, line 
trap, current transformer



APS Transmission Zone M‐3 Process
Misoperation Relay Project

Selected Solution:
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Need 
Number

Transmission Line / Substation 
Locations

Supplemental 
Project ID

New MVA 
Line 

Rating 
(SN / SE) Scope of Work

Estimate
d Cost
($ M)

Target 
ISD

APS‐2022‐011 Saltsburg – Social Hall 138 kV s2994 283/349

• Saltsburg ‐ Replace line relaying, breakers, switches, line trap, current 
transformers

• Social Hall ‐ Replace line relaying, breaker, switches, substation conductor, 
line trap, current transformer

$2.98 M 11/4/202
3

APS‐2022‐012

Harrison City – Penn 138 kV 

s2995

308/376 • Harrison City ‐ Replace line relaying, substation conductor, current 
transformer

$4.90 M 12/29/20
23North Greensburg – Hempfield 138 kV  308/376 • Hempfield ‐ Replace line relaying, breaker, switch, substation conductor, 

current transformer

Stony Springs JcT – Luxor 138 kV 296/302 • Luxor ‐ Replace line relaying, breaker, switch, substation conductor, 
current transformer

APS‐2022‐013
Bethelboro – North Union 2 T 138 kV 

s2996
308/376 • Bethelboro ‐ Replace line relaying, breaker, switch, substation conductor, 

line trap, current transformer
$3.32 M 12/15/20

23
Gans – Lake Lynn 138 kV  308/376 • Lake Lynn ‐ Replace line relaying, breaker, switch, substation conductor, 

line trap, current transformer



Need Number:  APS‐2023‐001
Process Stage: Submission of Supplemental Project for Inclusion in 

the Local Plan – 10/18/2023
Previously Presented:  Need Meeting 2/17/2023

Solution Meeting 6/16/2023

Project Driver:

Operational Flexibility and Efficiency 

Specific Assumption Reference:

• Global 
• System reliability and performance 
• Load at risk in planning and operational scenarios
• System losses

• Add/Expand Bus Configuration
• Capability to perform substation maintenance

Problem Statement:

An N‐1 loss of the Dutch Fork ‐Windsor 138 kV Line results in Enon, Dutch Fork, and 
Claysville substations being fed radially out of Washington Substation. The radial line 
serves approximately 110 MW of load at peak conditions and over 4,539 customers.

A subsequent N‐1 loss of the Whitely ‐ Pursley 138 kV Line adds Washington, 
Vanceville, Franklin, and Pursley substations to the radial line now served out of 
Charleroi Substation.  This adds an additional 67 MW of load and 13,379 customers 
served from the radial line.

This radial line has approximately 177 MW and 17,918 customers. In this 
configuration Enon Substation has 73 miles of line exposure.

Geographic Map:
Include all facilities mentioned on slide, small locator map 

and a legend.
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APS Transmission Zone M‐3 Process



Need Number:  APS‐2023‐001
Process Stage: Submission of Supplemental Project for 

Inclusion in the Local Plan – 10/18/2023

Selected Solution:
• Create the Vankirk Substation:

– Construct a new 10 breaker 138 kV breaker‐and‐a‐half 
substation

– Loop in the Dutch Fork – Washington 138 kV Line
– Loop in the Gordon – Lagonda 138 kV Line
– Loop in the Gordon – Charleroi 138 kV Line 

• At Washington:
– Replace limiting substation conductor and wave trap

• At Dutch Fork:
– Replace limiting substation conductor

• At Gordon:
– Replace limiting substation conductor, relaying, and wave 

trap
• At Claysville:

– Replace limiting substation conductor
• At Charleroi:

– Replace limiting substation conductor and wave trap

Geographic Map:
Include all facilities mentioned on slide, small locator map 

and a legend.
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APS Transmission Zone M‐3 Process



Transmission Line Ratings:

Vankirk – Gordon East 138 kV (New line)
• Before Proposed Solution: N/A
• After Proposed Solution: 308/376 MVA (SN/SE)
Vankirk – Gordon West 138 kV (New line)
• Before Proposed Solution: N/A
• After Proposed Solution: 308/376 MVA (SN/SE)
Lagonda – Vankirk 138 kV (New line)
• Before Proposed Solution: N/A
• After Proposed Solution: 308/376 MVA (SN/SE)
Dutch Fork – Claysville 138 kV
• Before Proposed Solution: 216/270 MVA (SN/SE)
• After Proposed Solution: 297/365 MVA (SN/SE)
Claysville – Vankirk 138 kV (New line)
• Before Proposed Solution: N/A
• After Proposed Solution: 297/365 MVA (SN/SE)
Vankirk – Washington 138 kV (New line)
• Before Proposed Solution: N/A
• After Proposed Solution: 297/365 MVA (SN/SE)
Charleroi – Vankirk 138 kV (New line)
• Before Proposed Solution: N/A
• After Proposed Solution: 308/376 MVA (SN/SE)

Estimated Project Cost: $31.7M

Projected In‐Service: 12/31/2025

Supplemental Project ID: s2997

Legend
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APS Transmission Zone M‐3 Process
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APS Transmission Zone M‐3 Process
Dutch Fork‐Washington 138 kV New Customer

Need Number:  APS‐2023‐007
Process Stage:   Submission of Supplemental Project for 

Inclusion in the Local Plan – 10/18/2023
Previously Presented:  Need Meeting – 4/21/2023

Solution Meeting –5/19/2023
Project Driver(s): 
Customer Service

Specific Assumption Reference(s)
New customer connection request will be evaluated per FirstEnergy’s 
“Requirements for Transmission Connected Facilities”  document and 
“Transmission Planning Criteria” document. 

Problem Statement
New Customer Connection ‐ has requested a new 138 kV delivery 
point near the Dutch Fork‐Washington 138 kV line. The anticipated 
load of the new customer connection is 25 MVA.

Requested in‐service date is 07/10/2024. 
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ATSI Transmission Zone M‐3 Process
Dutch Fork‐Washington 138 kV New Customer‐ Solution

Need Number:  APS‐2023‐007
Process Stage:   Submission of Supplemental Project for 

Inclusion in the Local Plan – 10/18/2023

Selected Solution:
138 kV Transmission Line Tap
Install three SCADA controlled transmission line switches 
Construct approximately 1.0 mile of transmission line using 1024.5 24/13 ACAR
from tap point to customer substation
Install one 138 kV revenue metering package at customer substation
Adjust relay settings at remote end substations Dutch Fork and Washington

Estimated Project Cost: $7.1m
Projected In‐Service: 07/10/2024
Supplemental Project ID: s3001
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