



Important Q4 2021 Implementation Dates

As of October 13, 2021

Product	Implementation Date
Single Sign On (SSO) Maintenance	October 19
Data Miner	October 21
OASIS	October 27



Product	Implementation Date
Weak Encryption	November 1
Data Miner	November 4
eDART	December 8
eDART	December 15



Session	Session Dates
eDART & eDART XML Forums	December 9



Facilitator:
Foluso Afelumo, Foluso.Afelumo@pjm.com

Secretary:
Risa Holland, Risa.Holland@pjm.com

SME/SME:
Foluso Afelumo, Foluso.Afelumo@pjm.com

Important Q4 2021 Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com